

Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/ PEM Section

Month: Jan 2019

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
1	JNP/M&EE/ PEM/ RMQC-7 & 8/ 2017/07	Replacement of RMQC-7 & 8 trolley rail and wheels at JNPT.	02.01.2018	Two bid	12.02.2018	2	1. VR Engg, 2. PREETHAN	M&EE/ PEM/RMQC-7&8/ Trolley Rail & Wheel/ 2018/dted. 23.04.2018	M/s. Preethan Equipment Services Pvt. Ltd	₹15,45,800/-	20 Days each	RMQC 8 completed RMQC 7 Balance		Operational requirement	RMQC 8 Completed RMQC7 Balance
2	JNP/M&EE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.2017	single	28.12.2017	2	1..Western Marine &engg., 2. NCGE Engg.	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512.00	(5 years period) 08.03.2018 to 07.03.2023		--	--	ongoing contract
3	email enquiry dated 20.12.2017	Bi-annual maintenance contract for Alimak make lifts of 06 nos. Rail Mounted Quay Cranes. (QC- 5,6,7,10,11&12)	20.12.2017	single	20.12.2017	1	1. M/S ALIMAK (OEM)	M&EE/PEM/AG ALIMAK-LIFT/QC/17, dtd. 16.01.2017	M/s. Alimak Hek India Pvt. Ltd.	₹21,45,245/-	(02 years period) 24.04.2017 to 23.04.2019		--	--	ongoing contract
4	JNP/M&EE/PEM/NDT/2016/569/14	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	02.01.2017	single	24.01.2017	4	1. Metmech Radiographic Inspection 2. M/s ramesh NDT, 3. M/s KP Inspection	JNP/M&EE/M(PEM)/NDT/2017/41 dated 27.	M/s. Ramesh NDT & consultancy Services	₹1,68,000/-	(02 years period) 27.02.2017 to 26.02.2019		--	--	ongoing contract
5	JNP/M&EE/PEM/FLIPPER/2017/04	Biennial rate contract for carrying out the repairs of RMQC Spreader Arm/Flipper	20.07.207	Two bid	19.07.2017	2	1. M/S SAIRAJ, 2. M/S ALPHA ENGG	JNP/ M&EE/ PEM/ RMQC-Flipper/2017/, datd. 03.10.2017	M/s. Alfa Engineering Co,	₹4,01,129/-	(02 years period) 03.10.2017 to 02.10.2019		--	--	ongoing contract
6	JNP/M(PEM)/STR-ALT/2015/325 dated 10/12/2015	Biennial Rate Contract for repair of Starters & Alternators on port equipment	10.12.2015	single	05.01.2016	3	1. M/s Saini, 2. M/s Super Auto	JNP/M(PEM)/STR-ALT/2016/396 dtd. 06.04.2016	M/s Saini Motors, Navi Mumbai	₹ 4,01,259	06.04.2016 to 05.04.2018 Extended for 1 year	06.04.2016	--	--	ongoing contract
7	JNP/M&EE/PEM/TT/2016/09 Dtd. 05.07.2016	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	05.07.2016	single	06.08.2016	2	1. Gulam & Gulam Exim,	JNP/M&EE/PEM/Glass/2016/1690 dtd. 21/09/2016	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 4,90,475	21.09.2016 to 20.09.2018 Extended for 1 year.	21.09.2016	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
8	JNP/M&EE/PEM/BCMC-AC/2016/03	AMC Contract for Cranes Air conditioner units.	03.03.2016	Two bid	29.03.2016	3	1. M/s A J Enterprises, 2. M/s Central Cooling, 3. M/s Summer Cool	JNP/M&EE/PEM/BCMC_AC/2016/423 dtd 17.05.2016	M/s Summer Cool, Uran	₹ 4523818/-	(2 years period) 17.05.2016 to 16.05.2018 Extende for further one year eriod from 17.05.2018 to 16.05.2019	17.05.2016	--	--	ongoing contract
9	JNPT/M&EE/PEM/ERTGC/AC/2018/02	Service maint. Contract for ERTGC Air conditioner units	01.02.2018	Two bid	21.02.2018	3	1.Hi-tech Solutions, 2. M/s Central Cooling, 3. M/s Summer Cool	JNPT/M&EE/PEM/ERTGC-AC/2018/69 dtd 16.04.2018	M/s Summer Cool	₹ 509760/-	(01 years period) 17.04.2018 to 16.04.2019	17.04.2018	--	--	ongoing contract
10	JNP/M&EE/PEM/PAINT-RTGC/2018/01	Painting of 12 nos. Doosan RTGCs	31/01/2018	Two bid	04-04-2018	5	1. Kansai Nerolac. 2. Green global, 3. Brassco Insulaton	JNP/M(PEM)/PAINT-RTGC/WO/2018/1456 dtd 06.09.2018	M/s Kansai Nerolac Paint Ltd.	₹ 6900000/-	18 months from date of issue of WO	--	--	--	work order placed -RTGC-10 completed and 5 work in progress
11	email enquiry dtd.07/05/18	Repair of hydraulic motors	--	single	Immediate	1	Agromach Spares	--	Agromach Spare	11,69,687/-	03 months	--	--	--	work completed
12	JNP/M&EE/PEM/RMQC/Rope Support/2018/03	Biannual rate contract for replacement of rope suport of RMQC 1 & 9	04-07-2018	single	05-02-2018	3	1. VR Engg, 2. PREETHAN 3. Land Marine	JNP/M&EE/PEM/RMQC/Rope Support/2018/108	M/s Preethan Engg	2,71,990	Rate contract 10/07/2018 to 09/07/2020	--	--	--	ongoing contract
13	e tender JNP/M&EE/PEM/DEGREASING /2018/01	Periodical degresing of container handling equipments	05.04.2018	single	24.04.2018	4	1. VR Engg, 2. PREETHAN 3. Land Marine 4. Alpha	JNP/M&EE/PEM/DEGRESING/2018 DTD 15.06.2018	M/s VR Engg	Rs 9.27 lac	Annual contract	05.08.2018	--	--	ongoing contract
14	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)		single	imidaite	1	M/s POSHYA AND COMPONY	M&EE/PEM/3.3 Kv Power cable/18/ 1445 dated 01/09/2018	M/s POSHYA AND COMPONY	Rs 2.71 lac (Rs. 13570/- per end termination /joint)	Annual Rate contract. 01/09/2018 to 31/08/2020	03.09.2018	--	--	ongoing contract
15	email enquiry	Replacement of Eurotherm make Boom/Trolley Drive installed on RMQC 11 & 12 with Parker Drive through M/s Microtrans, India, Authorised service Partner of M/s Parker.		single			M/s MICROTRANS F-15, Shailesh Industrial Complex Premises Co-Op. Soc. Ltd, Sativali Road, Vasai (East), Palghar - 401208.	JNP/MEE(PEM)/T_B_Drive //2018/1891 dated 29.11.2018	M/s MICROTRANS F-15, Shailesh Industrial Complex Premises Co-Op. Soc. Ltd, Sativali Road, Vasai (East), Palghar - 401208.	Rs. 2,00,600/-		03.12.2018			In progress

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
16	Email enquiry	Replacement of Orings/oil sels of hyd. System for Antisway of RTGCs		single	immediate	1	M/s. Agromach Spares Corporataion	JNP/M(PEM)/SEAL KITS/2018/ Dtd. 12/10/2018	M/s. Agromach Spares Corporataion	226777	Depends on availability of crane				WO placed.
17	JNP/PR-I/PEM/85/402	Supply and Installation of "IGUS"make energy Chain Complete for Doosan RMQC		single	immediate	1	M/s. Igus (India) Pvt. Ltd.	PO No. JNP/PR-I/PEM/AB - 237 Dtd. 28.09.18. WO No. JNP/M(PEM)/RMQ C-5/Energy Chain/2018/142 Dtd. 23.10.2018	M/s. Igus (India) Pvt. Ltd.	PO. Rs.2355793/- WO - Rs. 809345/-					ongoing contract
18	JNP/PR-I/PEM/85/402	Supply and Installation of "Vickers/ Eaton "make Anisway Hydraulic Motor for FELS RMGC		single	immediate	1	M/s. Maxflow Controls (India) Pvt. Ltd.	PO No. JNP/PR-I/AB - 125 Dtd. 12.07.18. WO No. JNP/M&EE/PEM/R MGC- 4&5/2018/ Dtd. 24.07.2018	M/s. Maxflow Controls (India) Pvt. Ltd.	PO. Rs.67756/- WO - Rs.42480/-					ongoing contract
19	MEE/PEM/ODC/- SPREADER/2018 dtd. 23.10.2018	Repairs of Over Height Frame / ODC Spreader - 2.		single		5	1. M/S Sai Engg., 2. M/S . V R Engg. Const. , 3) M/s. Om Power System, 4) M/s. Preethan Equipment, 5) M/s. Portech Engg.	JNP/M&EE/PEM/O DC- Spreader/2018/154 dtd. 06.12.2018	M/s. Preethan Equipment Services Pvt. Ltd.	₹ 1,88,210/-	45days	03.01.2019	--	--	WO placed.
20	email enquiry dated 16.05.2018	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	16.05.2018	single	immidaite	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM /BMC/DG SET/2016/131 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract
21	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maint- enance of Cummins D G Set	16.05.2018	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM /BMC/DG SET/2016/132 dtd. 24.09.2018	M/s Madhunil Engg., Navi Mumbai	₹ 2,11,361	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract
22	email enquiry dated 05.09.2017	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call bassis	05.09.2017	single	immidaite	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/ 2017 dtd. 27.09.2017	M/s Gmmco Ltd., Panvel	₹ 1,16,820	01.10.2018 to 30.09.2019	01.10.2018	--		ongoing contract
23	email enquiry	Repairs of Siemens Make Dynamic Braking Unit	10.10.2018	single	19.10.2018		M/s Siemens	JNP/M&EE/PEM/Siemens- DBU/2018/147 dtd 03.11.2018	M/s Siemens India Ltd.	306564/- (3 units)	ThrecWeeks	06.11.2018	28.12.2018		Work Completed
24	e tender JNP/M&EE/PEM/ERTGC/2018/06 Tender ID: 2018_JNPT_386770_1	Plugging & Unplugging of ERTGCs and related works	22.09.2018	Two bid	30.10.2018	2	1. M/s Lucky Marine Shipping & Logistics Pvt. Ltd. 2. M/s Mahesh Enterprises	JNP/M&E/PEM/ERT GC/2018/162 dtd 28.12.2018	M/s Mahesh Enterprises	Rs. 4804887.00	One Year	01.01.2019	In Progress	-	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
25	Email enquiry	Replacement of Orings/oil sels of hyd. System for Antisway of RTGCs		single	immediate	1	M/s. Agromach Spares Corporataion	JNP/M(PEM)/SEAL KITS/2018/ Dtd. 12/10/2018	M/s. Agromach Spares Corporataion	226777	Depends on availability of crane	10-04-2018	12-08-2018	-	Work Completed
26	Email enquiry 19/06/2018	Repair/overhauling of N14 Cummins engine	-	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Overhaul/N14/19/57 DTD 08.01.2019	M/s Madhunil Engg., Navi Mumbai	15,46,492/-	02 weeks			-	WO placed.
27	email enquiry	Overhauling & Repariring of Main Alternator (Stamford Make) Sr. No. A04-A155465 of RT-01	-	Single	Immedeiate	Single	M/s S.S.Winding Works Pvt Ltd, Rabale (Single)	JNP/M&EE/PEM/Main Alt/2019/02 dtd 16.01.2019	M/s S. S. Winding Works Pvt. Ltd.	₹ 1,34,425.00	04 Weeks	16.01.2019	29.01.2019	-	Work Completed
28	Email enquiry 19/06/2018	Supply installation and commissioning of main engine electriac panel	-	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Overhaul/N14/19/56 DTD 08.01.2019	M/s Madhunil Engg., Navi Mumbai	338300/-	02 weeks			-	WO placed.
29	Email enquiry 20/06/2018	Replacement of existing KTA 19 G engines with QSN 14 cummins engines.	-	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Overhaul/N14/19/57 DTD 08.01.2019	M/s Madhunil Engg., Navi Mumbai	2,23,58,340/-	10-12 weeks			-	WO placed.
30	Email enquiry 20/06/2018	Supply installation and commissioning of 06 nos. main engine electriac panel	-	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Engine panel/19/131 DTD 18.01.2019	M/s Madhunil Engg., Navi Mumbai	20,29,800/-	10-12 weeks			-	WO placed.
31	Email enquiry 01/10/2018	Rate contract for hiring services for repair/maint. of cummins engines	-	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Repair/2018/1747 DTD 30.10.2018	M/s Madhunil Engg., Navi Mumbai	3,48,572/-	As per requirement			-	WO placed.