

Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/ PEM Section

Month: April 2020

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
1	JNP/MEE/ PEM/LOAD TEST/2017 /06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.20 17	single	28.12.20 17	2	1..Western Marine &engg., 2. NCGB Engg.	JNP/M& EE/PEM/ LOAD TEST/20 17/88 dtd. 17.02.20 18	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512	(5 years period) 08.03.201 8 to 07.03.202 3	29.05.20 18	--	--	ongoing contract
2	JNP/M&E E/PEM/R MQC/Rope Support/20 18/03	Biannual rate contract for replacement of rope support of RMQC 1 & 9	07.02.20 18	single	02.05.20 18	3	1. VR Engg, 2. PREETHA N 3. Land Marine	JNP/M& EE/PEM/ RMQC/R ope Support/2 018/108	M/s Preethan Engg	₹ 2,71,990	Rate contract 10/07/201 8 to 09/07/202 0	02.04.20 19	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
3	JNPT Enquiry dated 18.10.2017 & 18.04.2018	supervise the replacement of gear box of Tumac lift of RMQC-9 and inspection of 03 nos. Tumac lifts installed on RMQCs at JNPT.	Urgent, Nominati on Basis	single	immediate	1	M/s. Sun Fai Engineerin g and Equipment Co. Ltd,Shelter Street, Causeway Way, Honkong	JNP/M(P EM)/RM QC/Tum ac Lift/2019 dated 30.03.20 19	M/s. Sun Fai Engineering and Equipment Co. Ltd,Shelter Street, Causeway Way, Honkong	USD 6500.00	3 to 5 working days after receipt of material	yet to start	--	--	material received installation is pending
4	email enquiry dated 05.03.2019	Biennial rate contract for Non- comprehensive maintenanace of Alimak make lifts installed on o8 nos. RMQCs	Urgent, Nominati on Basis	single	immediate	1	M/s.Alimak Hek India Pvt.Ltd	JNP/M(P EM)/Ali mak- Lift/2019 /44 dated 22.04.20 19	M/s.Alimak Hek India Pvt.Ltd	Rs.21,52,320/-	24.04.201 9 to 23.04.202 1	24.04.20 19	--	--	ongoing contract
5	JNP/MEEP EM/ RMQC BREAK/ 2019/09	DESIGN, SUPPLY INSTALLATION ,TESTING & COMMISIONING OF 02 NOS THRUSTER DISC BRAKES ON RMQC	29.11.20 19	single	02.01.20 19	2	1. M/s SIBRE, 2. M/s EMCO	--	--	--	--	--	--	--	Approval for placing WO received in 6Th March 2020

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
6	JNP/M(PEM)/STR-ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	JNP/M(PEM)/STR-ALT/2019 dtd. 04.03.2019	M/s Saini Motors, Navi Mumbai	₹ 6,10,805	06.04.2019 to 05.04.2021	06.04.2019	--	--	ongoing contract
7	email enquiry dated 16.05.2018	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	16.05.2018	single	immediate	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM/BMC/DG SET/2016/131 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract
8	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maintenance of Cummins D G Set	16.05.2018	single	immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM/BMC/DG SET/2016/132 dtd. 24.09.2018	M/s Madhunil Engg., Navi Mumbai	₹ 2,11,361	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
9	email enquiry	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call basis	07.08.20 19	single	immediate	1	M/s Gmmco Ltd., Panvel	M&EE/P EM/TT/2 019/153 dtd. 07.10.20 19	M/s Gmmco Ltd., Panvel	₹ 116,820	15.10.201 9 to 15.10.202 0	15.10.20 19	--	--	ongoing contract
10	JNP/MEE/ PEM/ TT/ 2019/ 04	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	28.08.20 19	single	26.09.20 19	2	1. M/s Gilam & Gulam Exim Pvt Ltd	JNP/M& EE/ PEM/GL ASS/201 9/ dtd. 28.11.20 19	M/s Gilam & Gulam Exim Pvt Ltd	₹ 8,59,040	01.12.201 9 to 30.11.202 1	01.12.20 19	--	--	ongoing contract
11	JNP/M&EE/ PEM/PAINT- RTGC/2018/ 01	Painting of 12 nos. Doosan RTGCs	31.01.2018	Two bid	04.04.2018	5	1. Kansai Nerolac. 2. Green global, 3. Brassco Insulation	JNP/M(P EM)/ PAINT- RTGC/W O/2018/1 456 dtd 06.09.20 18	M/s Kansai Nerolac Paint Ltd.	₹ 69,03,000	18 months from date of issue of WO	06.12.2018	--	--	Work Order placed - total 11 Nos RTGC- completed and painting of 12th cranes in progress.
12	Email enquiry 01/10/ 2018	Rate contract for hiring services for repair/maint. of cummins engines	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(P EM)/Rep air/2018/ 1747 DTD 30.10.20 18	M/s Madhunil Engg., Navi Mumbai M/s Trident Services Pvt. Ltd.	₹ 3,48,572	As per requireme nt up to 30.10.202 0	23.11.201 9	--	--	ongoing contract, Change in authorized dealership by OEM

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
13	e tender JNP/M&EE/ PEM/EMISSION/2019/15 Tender ID: 2019_JNPT_ 447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	21.02.2019	Two bid	14.03.2019	6	1. Centre for enviro 2. Skylab analytical 3. Bhagavathi 4. Ashwamedh 5. Neetel 6. Mahabal	JNP/M(P EM)/AE C-RTGC/ WO/2019 /969 DTD 04.07.20 19	M/s. Mahabal Enviro Engineers pvt. Ltd.	4,25,685/- for 5 years	AMC for 5 years. From 04.07.2019 to 03.07.2025	18.10.2019	--	--	ongoing contract
14	JNP/ MEE/ PEM/ lashing cage/ 2019/02	Fabrication and Installation of Lashing Cage on RMQCs	03.05.2019	Two bid	23.05.2019	3	1. Preethan Equipment Service Pvt. Ltd 2. Om Power Systems 3. enterprising enterprises	JNP/ME E/PEM/ LASHING CAGE/2 019/ 118 DTD. 01.07.20 19	Preethan Equipment Service Pvt. Ltd	₹ 21,58,220	75 days from date of issue of WO	--	--	--	Fabrication work completed.

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
15	JNP/MEE/PEM/BCMC-AC/2019/17	Biennial Comprehensive Maintenance Contract (BCMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in JNPT	21.06.2019	Two bid	tech bid 09.07.2019	2	1. Summer Cool 2. Aqua Cool	JNP/M&EE/PEM/BC_MC/2019 DTD. 05.08.2019	M/s Summer Co	₹ 45,25,536	2 YEARS FROM DATE OF ISSUE OF WORK ORDER i.e. till 04.08.2021	05.08.2019	--	--	ongoing contract
16	JNP/MEE/PEM/degreasing/2019/05 (2019_JNPT_501862_1)	Periodical degreasing work of container handling equipment for two years	10.09.2019	Two bid	15.10.2019	4	1. Mahesh Enterprises 2. Om power Systems, 3. Preethan Equipment Sys pvt Ltd.	JNP/MEE/PEM/degreasing/2019/ dated 16.12.2019	M/s Mahesh Enterprises	₹ 36,70,980/-	Binneal contract from 01.01.2020 to 31.12.2021	--	--	--	ongoing contract
17	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)	Urgent	single	imidaite	1	M/s POSHYA AND COMPANY	M&EE/PEM/3.3Kv Power cable/18/1445 dated 01/09/2018	M/s POSHYA AND COMPNY	₹ 2,71,000 (₹ 13,570/- per end termination /joint)	Annual Rate contract. 01.09.2018 to 31.08.2020	03.09.2018	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
18	e tender JNP/M&E E/PEM/ER TGC/2018/ 06 Tender ID: 2018_JNP T_386770_ 1	Plugging & Unplugging of ERTGCs and related works	22.09.20 18	Two bid	30.10.20 18	2	1. M/s Lucky Marine Shipping & Logistics Pvt. Ltd. 2. M/s Mahesh Enterprises	JNP/M& E/PEM/E RTGC/20 18/162 dtd 28.12.20 18	M/s Mahesh Enterprises	₹ 48,04,887	01.01.201 9 to 31.12.201 9 extended for 06 months till 30.06.202 0	01.01.20 19	--	-	ongoing contract
19	e tender JNP/M&E E/PEM/ER TGC/2019/ 10 Tender ID: 2019_JNP T_523928_ 1	Plugging & Unplugging of ERTGCs and related works for two years	04.12.20 19	Two bid	01.01.20 20	5	1. M/s Mahesh Enterprises 2. M/s Harshal Electricals, 3. M/s Electropow er centre	--	--	--	--	--	--	--	price bid opened on 07.03.2020.

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
20	Tender No. JNP/M & EE/PEM/R MQC/TPS _CPS/2020 /01	Design, Supply, Installation, Testing, Commissioning, and Guaranteeing the performance of the Truck/Chassis Positioning System on Nine nos. of RMQC at JNPT	06.01.20 20	Two bid	17.03.20 20	--	--	--	--	377.04 lakhs Estimation	--	--	--	--	Pre-Bid clarifications published after approval of authority. submission & opening date extend as 19.05.2020 & 20.05.2020