Monthly Report Vigilance of Purchase Orders/ Work Orders

Name of Dep./ Section: M&EE Department/ PEM Section

Month: December 2020

Sr.No |Enquiry/ [ltem/ Nature of Work Mode of |Date of Type of Last date Nos. of |Nos & Name of Nos & Whether [Contract |Nameof [Valueof Schdule date of Actual Actual Reasons Present stattus
Tender No. Tender Publishing |Bidding of Receipt Tender |paties qualified Name of [contract Number Contractor |Contractin INR |completion date of date of fordelay |of work
Enquiry NIT (Single/ |of Tender | Received |after Tech. paties awardd to |(PO/WO) |/ Supplier Start of Completio |(if any)
Two bid evaluation disqualifie |L1 & Date work n
Sysytem) d after
Tech.
JNP/MEE/ |Load Testing and Annual CPP portal [23.11.2017 |single 28.12.2017 2 1..Western Marine NIL YES INP/M&E  [MIs. 345,76,512 (5 years period) 29.05.2018 - - ongoing
PEM/LOA |Thorough Examination of Lifting &engg., E/PEM/LO |Western 08.03.2018 to contract.
D Appliances and Loose Gears 2. NCGB Engg. AD Marine and 07.03.2023
TEST/2017 |(Including Container Spreaders) TEST/2017 |Engineering
1 /06 dtd for a period of five years on rate /88 dtd. Services
23.11.2017 |contract basis. 17.02.2018 |Pvt. Ltd.,
Navi
Mumbai
email Biennial rate contract for Non- single Urgent, single immediate 1 M/s.Alimak  Hek NA NA INP/M(PE |M/s.Alimak | 21,52,320 24.04.2019 to 24.04.2019 ongoing
enquiry comprehensive maintenanace of tender Nomination India Pvt.Ltd M)/Alimak- [ Hek India 23.04.2021 contract
dated Alimak make lifts installed on 08 Basis Lift/2019/4 [Pvt.Ltd
2 05.03.2019 |nos. RMQCs 4 dated - -
22.04.2019
JNP/M&E [DESIGN, SUPPLY CPP portal |129.11.2019 |single 21.01.2020 2 i) M/s.Emco NIL YES  |INP/M(PE | M/s. Sibre |Z 14,16,000 12 Months from - - - MATERIAL
E/PEM/  |INSTALLATION ,TESTING & Precima M)/ Hoist Brakes the date of DELIVERED
RMQC/ COMMISIONING OF 02 NOS Engineering Pvt. Brake/RM |(India) Pvt. acceptance. (06 INSTALLATION
Brakes/ THRUSTER DISC BRAKES ON Ltd. 2. M/s. QC/2020/1 Ltd. Months for delivery PENDING
3 2019/13.  |RMQC Sibre Brakes (India) 91dtd. of materials and 06
Pwvt. Ltd. 13.03.2020 months for
commissioning
13.03.2021
M&EE/ Reconditioning of 06 nos. single 24.02.2020 [ Nominatio [NA 1 i) M/s. Twiarr NA NA INP/M&E [i) MIs. 3 1,41,600 30 days from the 19.06.20 - - in progress
PEM/ hydraulic cylinder pertaining to rail [tender n Basis Enterprises E/PEM/  |Twiarr date of handing
RMQC/Rai |brakes of RMQCs. RMQC/Rai |Enterprises over of pistons and
4 | Brakes/ | Brakes/ cylinders at their
2020/137. 2020/197.d workshop.
ated
1304 2020
email Biennial rate contract for Non single Urgent single 08.08.2020 NA 1. M/s Ramesh NDT NA NA INP/MEE/P [1. M/s 32,15,450 06 months from - - - ongoing
dated Destructive testing of Container  [tender EM/NDT  [Ramesh date of issue of WO
5 08.08.2020 |handling equipment, lifting tackles TEST/2020/|NDT & upto 07.03.2021
and loose gears. 222 dtd Consultanc
08.09.2020 |y Services
JNP/MEE/ [Removal of shaft from LD wheel |Shortlisted [24.09.2020 [single 15.10.2020 4 1. M/s. Sairaj Engg. NIL L1 IJNP/M&E |1/s. Sairaj Er[R 13,272 15 days from the 28.11.2020( 10.12.2020 - Material
PEM/RMG [of RMGC 2. M/s. Portec E/ PEM/ date of handing delivered;
C-4&5/LD Engineering RMGC- over of LD wheel Work
WHEEL 3. M/s. Alfa Engg. 4&5/LD completed
6 12020/ 224 4. M/s. Preethan Wheel/
Equipment 2020/231.d
ated
03.11.2020
M&EE/PE |Biennial rate contract for the CPP portal 129.09.2020 |Two bids [21.10.2020 03 1. M/s Sairaj M/s Sairaj E| - - - - - - - - Proposal put up
M/Flipper [repairs of flipper arm of spreaders 2. M/s Alpha Engg. for placement
7 Arm/2020/ |pertaining to RMQC. 3. Preethan of work order
09 Equipment to L1 bidder
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email date |Work order for carrying out visual |single Urgent single immidiate 1 M/s World Crane NA NA INP/MEE/P [M/s World [$30,162.50 12 days after 13.08.2020 |-- - Inspection of
07.08.2020 inspection of 6 RMQCs at JNPT  |tender Services, EM/RMQC |Crane handing over of RMQC1to4is
inspection/ [Services,, crane for completed,
2020 inspection for QC 1 QC5 &9 is still
8 dated to 4 and 8 days for balace
11.08.2020 QC5&9
JNP/MEE/ |Providing Project Management Shortlisted [24.08.2020 |single 31.08.2020 1 M/s ABS, Industrial NIL NA IJNP/MEE/ |M/s ABS, |1. Preparation of |for 1.0 7 days - - - Tender for
PEM/ consultancy services for selection Verification (India) PEM/ Industrial  |MQC / scope of |for 2. 09 days, salvation work -
RMQC- of salvation agency on ine Pvt. Ltd, RMQC/ Verification |work estimation |for 3. 04 weeks price bid
SALVATI (cordination and servalance for the PMC (India) etc 39,96,569.00 openned on
ON/ work of salvation 03 numbers of SALVATI [Pvt. Ltd, |2. Review of 04.01.2020
PMC/2020/ |damaged RMQCs.at INPT ON/ salvage agency's
07 12020/ 999 procedure, risk
dated assesment and
9 30.09.2020 mitigation etc
%17,15,130.00
3. Supervision
during salvage
opeartions per
man days basis
%16,142.40
JNP/MEE/ |Salvage, Removal & Disposal of  [CPP portal |30.10.2020 |Two cover [24.11.2020 1. M/s Sealord 2 price bids
PEM/ 03 Nos. of RMQCs at JNPT 14.12.2020 Diving & Salvage 1.M/s openned on
Salvage - Pvt Ltd. Kanishka 04.01.2021 and
RMQC/ 2. M/s.HAP Gantry |Salvage proposal will be
2020/ 10 And Engineering and put up for
Services Pvt Ltd Underwate award of
10 5 3. M/s. Symcom r Services h - - - - - - - contract on H1
Exim Private Limited [Pvt. Ltd. basis.
2. M/s A-1
Enterprises
JNP/M(PE |Biennial Rate Contract for repair  |CPP portal |03.01.2019 [single 31.01.2019 3 1. M/s Saini, 1 YES INP/M(PE [M/s Saini | 6,10,805 24 months till 06.04.2019 ongoing
M)/STR-  |of Starteters & Alternators on port 2. M/s Balaji M)/STR-  |Motors, 05.04.2021 contract
11 |ALT/2019/ equipment Automobiles ALT/2019 |Navi - -
09 dated dtd. Mumbai
03/01/2019 04.03.2019
JNP/M&E [Biennial Rate Contract for CPP portal 128.08.2019 |single 26.09.2019 2 1. Gulam & Gulam |1 NA INP/M&E  [M/s Gulam | 8,59,040 24 months till 01.12.2019 ongoing
E/PEM/TT/|replacement of cabin glasses Exim, E/PEM/Gla |& Gulam 30.11.2021 contract
12 |2019/04 f[installed on container handling $5/2019/17 |Exim Pvt. ~ .
Dtd. equipment 1dtd. Ltd.,
28.08.2019 28/11/2019 |Mumbai
email Biennial Rate Contract to carry single 19.06.2020 |single immidaite 1 M/s Trident NA NA INP/M&E  [M/s %2,16,789 24 months till 01.09.2020 (30.09.2022 ongoing
enquiry out routine & Breakdown Maint-  |tender Services Pvt. Ltd., E/PEM/B | Trident 30.09.2022 contract
13 [|dated enance of Cummins D G Set Navi Mumbai MC/DG  |Services -
19.06.2020 SET/2020/ |Pvt. Ltd.
908 dtd.

0109 2020
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etender [Annual rate contract for air CPP portal (21.02.2019 |Two bid  |14.03.2019 6 1.Centre for enviro NIL YES INP/M(PE |M/s. %4,25,685 AMC for 5 years. 18.10.2019 ongoing
INP/M&EE/|emission checking of diesel 2.Skylab analytical M)/AEC- [Mahabal From 04.07.2019 to contract
PEM/EMISS [engines of RTGCs and DG sets 3.Bhagavathi RTGC/ Enviro for 5 years 03.07.2025
14 [ION/2019/ 4.Ashwamedh WO/2019/9 |Engineers - -
15 5. Neetel 69 DTD |pvt. Ltd.
Tender 6. Mahabal 04.07.2019
ID:
email dtd. |Biannual rate contract for single urgent Single NA 1 M/s Trident NA NA INP/M(PE [M/s 333,08,870 AMC period Nov. 2020 On going
carrying out C and D check of tender Services Pvt. Ltd M)/RT/Eng | Trident 29/10/2020 to contract
11/02/2020|Cummins make engines installed ine/2020/10 [Services 28/10/2022
15 on 12 nos. Doosan RTGCs 84 Pvt. Ltd - -
dtd.
29/10/2020
INP/MEE/P |Periodical degreasing work of CPP portal [10.09.2019 |Two bid 15.10.2019 4 1. Mahesh 1.M/s Felix YES INP/MEE/ |M/s 336,70,980 Binneal contract 01.01.20 |- - ongoing
EM/degrea |container handling equipment for Enterprises Hone PEM/degre |Mahesh from 01.01.2020 to contract
sing/2019/ |two years 2. Om power Industries asing/ Enterprises 31.12.2021
16 Jos Systems, 2019/
(2019_JNPT 3. Preethan datded
_501862_1 Equipment Sys pvt 16.12.2019
\ 1ad
email Work for repair / overhauling of  [single urgent single NA 1 M/s Trident NA NA INP/M(PE |M/s 315,26,217 30days fromthe [-- - - work awarded
dated cummins make engine KTA-19 G3 |tender Services Pvt. Ltd M)/RT/Eng | Trident date of issue of
19.08.2020 ine Services final WO
overhaul/  |Pvt. Ltd
37210309/
21/1289
dtd.
N8 N1 2021
INP/MEE/P |Biennial Comprehensive CPP portal 121.06.2019 | Two bid tech bid 2 1. Summer Cool NIL YES INP/M&E |M/s Summel 45,25,536 2 YEARS FROM 05.08.2019 |-- - ongoing
EM/BCMC- [Maintenance Contract (BCMC) of 09.07.2019 2. Aqua Cool E/PEM/BC DATE OF ISSUE OF contract
17 |Ac/2019/1 |Air conditioners Installed on _MC/2019 WORK ORDER i.e.
7 Container Handling Equipment DTD. till 04.08.2021
(Cranes) in INPT 05.08.2019
JNP/M&E  |Replacement of festoon cable at CPP portal [29.09.2020 |two bid 28.10.2020 5 1. M/S HAP 01. YES INP/M&E | VR Enginee|X 19,58,516 90 days subject to - - - work awarded
E/PEM/ER |08 nos. of Dossan RTGC GANTRY Rashtriya E/PEM/FE handling over the
TGC/2019/ 2. Portec Engg. Industries STOON/20 cranes for work.
18 8 3. Preethan 20/1232
Equipment DTD
4. VR Engineering 16.12.2020
5. Rashtriya
lediicsoing
JNP/M&E  |Plugging & Unplugging of CPP portal [04.12.2019 |Two bid  |01.01.2020 1. M/s Mahesh 1. Porte YES  |INP/M&EE/ M/s %94,87,200 Two years ew.e.f |01.07.2020 - - ongoing
E/PEM/ER |ERTGCs and related works for Enterprises Engg. Pvt. PEM/ERTG | Harshal 01.07.2020 to contract
TGC/2019/ [two years 2. M/s Harshal Ldt. C/2020/54 | Enterprises 30.06.2022
19 |10 5 Electricals, 2. M/s 7 dtd
Tender ID: 3. M/s lucky 14.05.2020
2019_ Electropower centre |marine
JNPT_523 shipping &
Q% 1 Innictic
email Repairs of Cummins make single Urgent single immidiate M/s Trident NA NA INP/M&EE/|M/s 347,396 04 Weeks - - - WORK
dated Powercom Engine Controller Sr.  |tender Services Pvt. Ltd PEM/Powe | Trident PENDING
26.06.2020 [No. AE/1811006 rcom Services
20 1 repairs/202 |Pvt. Ltd
0/ 228 dtd
23.10.2020
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email Repairs of seimens make DB unit  [single Urgent single immidiate M/s Seimens India NA NA INP/MEE/P |M/s % 1,12,100 03 WEEKS 17.12.2020( 31.12.2020 - WORK
dated tender EM Seimens COMPLETED
10.11.2020 /SEIMENS  |India
1 DBU/2020/

1235 DTD

17.12.2020
JNP/MEE/ |“Biennial Comprehensive CPP portal |14.12.2020 |TWO 06.01.2021 - - - - - - - - - - - -
AC Maintenance Contract of Air
RMQC/202 | conditioners Installed on RMQCs /
0/11 RMGCs”.
JNP/MEE/ |“Biennial Comprehensive CPP portal (14.12.2020 [TWO 06.01.2021 - - - - - - - - - - - -
AC Maintenance Contract of Air
RMQC/202 |conditioners Installed on RTGCs”.
0/12
email Annual rate contract for straight ~ [single Urgent single immidaite 1 M/s POSHYA NA NA M&EE/PE [M/s 3 4,26,440.00 Annual Rate 01.02.2020-- - ongoing
dated jointing & end termination of tender AND COMPONY M/3.3Kv  [POSHYA (X 14,420/- per |contract. contract
15.09.2019 [Power Trailing Cables of Power AND end termination |23.01.2020 to

Container Handling Equipment cable/20/ |COMPON |/joint for 22.01.2021
21 (RMQCs , RMGCs and e RTGCs) 136 dated |Y RMQC/ RMGC
22.01.2020 &
% 13,782/ for

eRTGC)




