
SR.No. Tender No. Item/Nature of work

Mode of

Tender 

Inquiry

Date of

publication 

of NIT 

Type of

Bidding 

(Single/Tw

o bid

system 

Last date

of receipt

of Tender

Nos. 

Tender 

received

Nos. & Names of

parties qualified

after Technical

Evalution

Nos. &

Names of

parties not

qualified 

after 

Technical 

Evalution

Whether 

contract 

awarded to

lowest 

tendererev

aluted L1

Contract 

No. & Date

Name of

the 

Contractor

Value of 

Contract 

(in Rs.)

Schedule date

of completion

of supplies

Actual date of

start of work

Actual date 

of 

completion

Reason for

delay if

any

i. M/s. RKEC

Projects Ltd.  

ii. M/s. J M

Mhatre Infra Pvt

Ltd,

iii M/s. Ferro

Concrete 

Construction (I)

Pvt. Ltd

i.M/s. Highway

Engineering 

Consultant 

ii. M/s.

Composites 

Combine 

Technocrats 

Pvt.Ltd.  

27 MONTH 18.10.2017

Work is

complete

d

N.A.3 N.A Yes

PPD/M-

I/Plan-

12037/P

MCROB

YJN/T-

12/ 2017

03rd 

October 

2017

M/s. 

Composit

es 

Combine 

Technocr

ats 

Pvt.Ltd.  

Rs. 

2,21,42,7

00/- 

15.04.2017

Work is

complete

d

Substaint

ially 

complete

d 

2

PPD/M-

I/Plan-

12037/P

MCROB

YJN/T-

12/ 2017

dated 

23.06.20

17

Project 

Management 

Consultancy 

Services for

Construction of fly

over at Y junction

near Port Users

Building in JN

Port.”.

MORTH 

shortliste

d 

agencies

       -----

Single 

Cover 

system

29.07.20

17

M/s. T &

T Infra

Pvt Ltd.    

Yes

PPD/M-

I/Fly Over 

Y 

Jn./Plan-

12037/T-

65/2017                                  

31st 

March 

2017

M/s. 

Ferro 

Concrete 

Construct

ion (I)

Pvt. Ltd 

Rs. 

82,95,90,

919/-

14.10.2019

DETAILS OF CONTRACTS ON GOING / CONCLUDED DURING THE MONTH OF  APRIL- 2020                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      

1

PPD/M-

I/Fly Over 

Y 

Jn./Plan-

12037/T-

65/2017 

dated 

16.01.20

17.  

Construction of fly

over at Y junction

near Port Users

Building in JN Port.

E-    

Tender

19.01.20

17

Two bid

system

24.02.20

17
4



iii. M/s. Creation

Engineers Pvt.

Ltd.

i.M/s. Highway

Engineering 

Consultant 

ii. M/s.

Composites 

Combine 

Technocrats 

Pvt.Ltd.  

iii. M/s. Creation

Engineers Pvt.

Ltd.

ii M/s. JMC

Projects India Ltd,

iii. M/s. J Kumar

Infraprojects Ltd, 

iv. M/s. ITD

Cementation 

India Limited 

M/s.J.M. 

Mhatre 

Infra Pvt. 

Ltd.

Rs.127,4

5,39,869/- 
15.03.2020 16.03.2017       ---

Work is

in 

progress

Two bid 

system

02.02.20

17
4 N.A Yes

PPD/Pla

n-

12037/R

OBNGC/

2017/T-

62/                                               

1st 

March 

2017

Rs.2,75,5

8,900/-
32 MONTH 18.10.2017       ---

Work is

in 

progress

2

PPD/Pla

n-12037 

/ROBNG

C/2016/T-

62 dt.

21.12.20

16.

Construction of fly

over near to North

gate complex on

container road in JN

Port. 

E-    

Tender

27.12.20

16

29.07.20

17
3 N.A Yes

PPD/M-

I/Plan-

12037/P

MCROB

NGC/T-

11/ 2017

/1299 

04th Sept

2017

M/s. 

Composit

es 

Combine 

Technocr

ats 

Pvt.Ltd.  

27 MONTH 18.10.2017

Work is

complete

d

N.A.

1

PPD/M-

I/Plan-

12037/P

MCROB

NGC/T-

11/ 2017

dated 

23.06.20

17.

Project 

Management 

Consultancy 

Services for

Construction of Fly

Over near to North

gate Complex on

Container Road in

JN Port.”.

MORTH 

shortliste

d 

agencies

       -----

Single 

Cover 

system

3 N.A Yes

PPD/M-

I/Plan-

12037/P

MCROB

YJN/T-

12/ 2017

03rd 

October 

2017

M/s. 

Composit

es 

Combine 

Technocr

ats 

Pvt.Ltd.  

Rs. 

2,21,42,7

00/- 

2

PPD/M-

I/Plan-

12037/P

MCROB

YJN/T-

12/ 2017

dated 

23.06.20

17

Project 

Management 

Consultancy 

Services for

Construction of fly

over at Y junction

near Port Users

Building in JN

Port.”.

MORTH 

shortliste

d 

agencies

       -----

Single 

Cover 

system

29.07.20

17



i.M/s. Blue Star

Construction Co.

ii. M/s.

P.D.Earthmovers, 

iii. M/s. Manoj

Infracon Pvt.Ltd

iv. M/s. N.G.Bhoir

v. M/s.

K.N.Gharat & Co.

i. M/s. EGIS India

Consulting 

Engineers Pvt.

Ltd.,   

ii. M/s. CRISIL

Risk and

Infrastructure 

Solutions Limited

and M/s. AECOM

India Pvt. Ltd (JV)

iv. M/s. 

RODIC 

Consulta

nts Pvt. 

Ltd 

(RCPL) 

JV with 

M/s. TPF 

GETINS

A 

EUROES

TUDIOS 

S.L.,

Rs.27,60,

000/-
36 Month 07-01-2019

work is in

progress
N.A.

Two bid 

system

30.10.20

18
5 N.A Yes

PPD/M-

I/IWAI-

PMC/T-

09 ( R )

/2019/61

1               

DT. 

30.05.20

18

Rs.2,95,6

7,000/-
07-07-2019 15/3/2019

work is in

progress

Contract 

is under

Extention 

Period.

4

PPD/M-

I/IWAI-

PMC/T-

09 ( R )

/2018 

DT. 

30.05.20

18

APPOINTMENT OF

CONSULTANCY 

FIRM FOR

CREATION OF

PROJECT 

MANAGEMENT 

UNIT (PMU) FOR

DEVELOPMENT 

OF NATIONAL

WATERWAYS IN

MAHARASHTRA 

AT JN PORT.

E-    

Tender

30.05.20

18

04.10.20

18
6

M/s. 

K.N.Ghar

at & Co.

Yes

PPD 

/Plan-

10017 

Scanner/

2019/274 

dated  

26.02.20

19.

M/s. Blue 

Star 

Construct

ion Co.

3

PPD 

/Plan-

10017 

Scanner/

2018/T-

19 dated

15.09.20

18.

Civil works in

holding area

adjacent to Drive

through Container

Scanner plot at

JNPT.

E-    

Tender

19.09.20

18

Two bid 

system



iii. M/s. HOWE

Engineering 

Projects (I) Pvt

Ltd. in JV with

M/s. KPMG

Advisory Services

Pvt. Ltd., 

iv. M/s. RODIC

Consultants Pvt.

Ltd (RCPL) JV

with M/s. TPF

GETINSA 

EUROESTUDIO

S S.L.,

v. M/s.TATA

Consulting 

Engineers Ltd

and M/s.

Pricewaterhouse 

Coopers Pvt. Ltd.

(i) M/s.

K.N.Gharat & Co.            

(ii) M/s.

P.D.Earthmovers.

Rs.1,71,2

1,617/-
24.03.2019 07.04.2018

work 

complete

d

Substaint

ially 

complete

d 

4.11.201

7
2 N.A YES

PPD / M-

I / CSR -

Sheva / T-

28 / 2018

/567date

d 

18.04.20

18.

M/s. 

K.N.Ghar

at & Co.            

7

PPD / M-

I / CSR -

Sheva / T-

28 / 2017

dated 

10.10.20

17.

Construction of pipe

S.W. drains &

Resurfacing of

Roads in New

Sheva Village at

Dronagiri

E-    

Tender

12.10.20

17

Two bid 

system

iv. M/s. 

RODIC 

Consulta

nts Pvt. 

Ltd 

(RCPL) 

JV with 

M/s. TPF 

GETINS

A 

EUROES

TUDIOS 

S.L.,

Rs.27,60,

000/-
36 Month 07-01-2019

work is in

progress
N.A.

Two bid 

system

30.10.20

18
5 N.A Yes

PPD/M-

I/IWAI-

PMC/T-

09 ( R )

/2019/61

1               

DT. 

30.05.20

18

4

PPD/M-

I/IWAI-

PMC/T-

09 ( R )

/2018 

DT. 

30.05.20

18

APPOINTMENT OF

CONSULTANCY 

FIRM FOR

CREATION OF

PROJECT 

MANAGEMENT 

UNIT (PMU) FOR

DEVELOPMENT 

OF NATIONAL

WATERWAYS IN

MAHARASHTRA 

AT JN PORT.

E-    

Tender

30.05.20

18



8

PPD 

/Plan -

12001 /

CPP 

Infra/201

6/ T- 64

dated 

27.12.20

16 

Development of

Integrated 

Centralized Parking

Zone for Parking of

Tractor-Trailers at

JNPT Area.

E-    

Tender

05.01.20

17

Two Bid 

System

Based on

the 

Bidders 

request, 

the 

original 

tender 

submissi

on dt.

07.02.20

17 was

reschedu

le to

14.02.20

17 

3

2, A) M/s. Thakur-

Mhatre -Kharpatil

(JV). B) M/s.

Eagle Infra India

Ltd.

1, A) M/s.

Ajwani 

Infrastruc

ture Pvt.

Ltd.

YES

PPD 

/Plan- 

12001/ 

CPP 

Infra/201

6/ T-

64/2016/

469                                

22nd 

March 

2017

M/s. 

Thakur 

–Mhatre-

Kharpatil 

(JV).

Rs. 

149,31,8

9,662.50

05.10.2019 06.04.2017

Work is

in 

progress

Extensio

n 

proposal 

putup.

5

PPD/M/M

aint./T-

75/2015/

Day to day Civil

Maintenance work

of Port Township for

the year 2015-16.

(Extension up to

January 2019)

E-    

Tender

10.03.20

15

Two bid 

system

09.04.20

15
03 Nos.

03 Nos.

i) M/s. C.G.S.

Construction           

ii) M/s. Vishal

Civil Engineering

Pvt. Ltd.

iii) M/s. Mahesh

Construction 

02 No.

i) M/s .

Vishal 

Civil 

Engineeri

ng Pvt.

Ltd.             

Ii) M/s.

Mahesh 

Construct

ion

Awarded 

to     L-1

PPD/M/M

aint./T-

75/2015/

1084, 

dtd. 

18.08.20

15

M/s. 

C.G.S. 

Construct

ion

Rs. 

1,09,87,2

25/- 

 01.08.2015
work is in

progress

File put

up for

further 

extension

                                                         CONSERVANCY WORKS

HORTICULTURE WORKS



5

PPD/M/T

S/Cons/S

ec.I&III/T-

114/2019 

Dated 

03.05.20

19

Conservancy works

in Port Township at

Sec I&III

(Residential &

Public Buildings) for

the year 2019-20.

E-    

Tender

06.05.20

19

Two bid 

system

28.05.20

19
02 Nos.

02 No. i)

M/s .Om Shiv

Prakalpagrastha 

Majoor Sahakari

Sanstha Maryadit

Ii) M/s.

Prakalpagrastha 

Majoor Sahakari

Society Ltd.

Awarded 

to    L-1

PPD/M/T

S/Cons/S

ec.I&III/T-

114/2019

/187, dtd.

10.09.20

19

M/s .Om 

Shiv 

Prakalpa

grastha 

Majoor 

Sahakari 

Sanstha 

Maryadit                    

1,04,53,3

19.16/-
31.07.2020 01.08.2019

31.08.20

20

work is in

progress

6

PPD/M/T

S/Conser

vancy/Se

c-II/T-

111/2019

Conservancy works

in Port Township at

Sec II (Residential &

Public Buildings) for

the year 2019-20

E-    

Tender

25.03.20

19

Two bid 

system

15.04.20

19
02 Nos.

02 No. i) M/s

.Om Shiv

Prakalpagrastha 

Majoor Sahakari

Sanstha Maryadit

Ii) M/s.

Prakalpagrastha 

Majoor Sahakari

Society Ltd.

Awarded 

to    L-1

PPD/M/T

S/Conser

vancy/Se

c-II/T-

111/2019

/185,dtd.

26.08.20

19

M/s . 

Prakalpa

grastha 

Majoor 

Sahakari 

Society 

Ltd.       

96,78,02

2.91
31.07.2020 01.08.2019

31.08.20

20

work is in

progress



7

PPD/M/T

S.Garbag

e/T-

95/2017

Removal of

Garbage from open

spaces in JN Port

Township area for

the year 2017-18

(Extension for six

months i.e. from 1
st 

January, 2019 to

30
th

 June 2019)

E-    

Tender

25.04.20

17

Two bid 

system

09.05.20

17
02 Nos.

02 Nos. i) M/s.

Khandoba 

Prakalpagrastha 

Majoor Sahakari

Kamgar Sahakari

Society Ltd. ii)

M/s. Sawark- har

Prakalpagrastha 

Majoor Sahakari

Sanstha Ltd.

M/s. 

Sawark-  

har 

Prakalpa

grastha 

Majoor 

Sahakari 

Sanstha 

Ltd.

Awarded 

to     L-1

PPD/M/T

S.Garbag

e/T-

95/2018/ 

, dtd.

16.11.20

18 

M/s. 

Khandob

a 

Prakalpa

grastha 

Majoor 

Sahakari 

Kamgar 

Sahakari 

Society 

Ltd.          

 

11,72,34

0/-

30.06.2019 01.07.2017
30.04.20

20

work is in

progress

8

PPD/M/T

S. 

Dustbin 

/T-

100/2017 

Lifting of garbage

from dustbins in JN

Port Township area

for the year 2017-18

& 2018-19

E-    

Tender

05.06.20

17

Single 

Bid

17.06.20

17
04 Nos.

03 Nos.

i) M/s. Shree Sai

Samarth 

Enterprises                   

ii) M/s. R.K. Patil

iii) M/s. Daulat

Construction

01 No.

i) M/s .R.

P. 

Construct

ion

Awarded 

to     L-1

PPD/M/T

S. 

Dustbin/T-

100/2017  

, dtd.

26.07.20

17

M/s. 

Daulat 

Construct

ion

28,53,40

8/-
30.06.2020 01.01.2020

30.06.20

20

work is in

progress

i.M/s. IRCLASS

Systems &

Solutions Pvt. Ltd.

M/s. 

IRCLASS 

Systems 

& 

Solutions 

Pvt. Ltd.

 

72,00,00

0/- Plus 

GST

22.11.2019 23.08.2018

work 

comleted 

on 

31/01/20

20

Single 

Cover 

system

23.07.20

18
3 Nil Yes

PPD/M-

I/PMC/T-

14/2018/

1059 dtd.

16.08.20

18

10

PPD/M-

I/PMCSS 

/T-

14/2018  

dated 

09.07.20

18

Project 

Management 

Consultancy for

Development of

Garden including

Recreational 

facilities and Shiv

Samarth Smarak at

JN Port

IPA 

empanell

ed 

agencies 

11.07.20

18



ii. M/s. Spectrum

Techno 

Consultants Pvt.

Ltd.

iii. M/s. Pentacle

Consultants 

(India) Pvt. Ltd.

ii M/s. Kalpana

Struct - Con. Pvt.

Ltd.

iii. M/s. PCCCPL -

HIL JV

iv. M/s. Quality

Heightcon Pvt.

Ltd.

i.M/s. Drastee Art

Zone

ii. M/s.

Chitrakalpak

iii. M/s. Garge Art

Studio

Rs. 

1,95,70,7

77/-

11.03.2019 12.03.2018 17.02.19

Work 

Substaint

ially 

Complete

d

Work Awarded from Jan-2019 to Dec-2019

18.12.20

17
3 Nil Yes

PPD/Shiv-

Samarth 

Statue/T-

38/2018/

363 dtd.

05.03.20

18

M/s. 

Chitra 

kalpak

16

PPD/Shiv-

Samarth     

Statue  

/T-

38/2017 

dtd. 

28.11.20

17

Design Supply and

fixing of Shiv

Samarth Statue in

12.5% Scheme for

PAP's

E-    

Tender

28.11.20

17

Two bid 

system

M/s. 

PCCCPL 

- HIL JV

28,07,40,

147.57  + 

GST

24.01.2020 24.05.2018

work is

complete

d on

23.01.20

20

N.A.
17.11.20

17
5

i. M/s. Puranik

Builders Pvt. Ltd.

i. 

JMMIPL - 

SBD JV

Yes

PPD/Shiv-

Smarak/

T-

01(R)/20

17/653 

dtd. 

09.05.20

18

11

PPD/Shiv-

Smarak 

/T-

01(R)/20

17 dtd.

29.09.20

17

Architectural 

Planning, Designing

and Construction for

Development of

Garden Including

Recreational 

Facilities and Shiv-

Samarth Smarak in

12.5% Scheme for

PAP’s

E-    

Tender

24.10.20

17

Two bid 

system

M/s. 

IRCLASS 

Systems 

& 

Solutions 

Pvt. Ltd.

 

72,00,00

0/- Plus 

GST

22.11.2019 23.08.2018

work 

comleted 

on 

31/01/20

20

Single 

Cover 

system

23.07.20

18
3 Nil Yes

PPD/M-

I/PMC/T-

14/2018/

1059 dtd.

16.08.20

18

10

PPD/M-

I/PMCSS 

/T-

14/2018  

dated 

09.07.20

18

Project 

Management 

Consultancy for

Development of

Garden including

Recreational 

facilities and Shiv

Samarth Smarak at

JN Port

IPA 

empanell

ed 

agencies 

11.07.20

18



1

JNP/PPD

/BMCT/T

PL/ITRH

O 

Road/201

9/T-01 dt.

09/04/20

19

Pre feasibility study

for development

new road for inter

terminal transport to

Container from 4th

CT

E-Tender
09.04.20

19

Single 

Bid

17/04/20

19 date

of 

extended 

20/04/20

19

6

06 Nos. 1) M/s.

Unison Project

Management Pvt.

Ltd. 2) M/s.

Wapcos Limited,

3) Wmax Techno

Consultant Pvt.

Ltd. 4) M/s.

Apensia 

Consultancy 

Service LLP, 5)

M/s. Translink

Infrastructure 

Consultancy Pvt.

Ltd. 6) M/s.

Global Archer

Consultancy LLP

NA

Awarded 

to      (L-

1) 

JNP/PPD

/M-I/FCT-

ITT/2019/

899, dt.

15th July,

2019

M/s. 

Global 

Archer 

Consulta

ncy LLP

Rs. 

5,19,200.

00

30 days 15/08/2019

Work is

complete

d

2

PPD/M-

II/Towns

hip 

/Safety/ 

Protend -

2019/T-

02

Providing and Fixing

Traffic safety

protend of JNPT

Township    Gate

E-Tender
16.04.20

19

Two Bid

System

18.04.20

19
3

3Nos. 1) M/s

Sakura Signs Pvt

Lts. 2) Heena

Enterprises 3)

Nirvair 

Enterprises

1) M/s 

Sakura 

Signs Pvt 

Lts.    2) 

Heena 

Enterpris

es      3) 

Nirvair 

Enterpris

es

Awarded 

to L1 

Bidder

PPD/M-

II/Towns

hip/Safet

y 

Material/

2019/578 

dated 

06.05.20

19

M/s 

Sakura 

Signs 

Pvt. Ltd

Rs. 2,02,950/-12.05.2019 06.05.2019

Work 

Complete

d



3

PPD/M-

II/Road 

Marker/T-

03 

dt.17/04/

2019

Providing and

Fixing Marker and

Cut eyes outside

Custom bound area

of JN Port

E-Tender
18.04.20

19

Two Bid

System

02.05.20

19
5

2Nos 1) M/s

Sakura Signs Pvt

Lts. 2) M/s

Ajwani 

Infrastructure Pvt.

Ltd

1) M/s 

Sakura 

Signs Pvt 

Lts.   2) 

M/s 

Ajwani 

Infrastruc

ture Pvt. 

Ltd

Awarded 

to L1 

Bidder

PPD/M-

I/Median 

Marker/T-

03/2019/

716 

dated 

03.06.20

19

M/s 

Sakura 

Signs 

Pvt. Ltd

Rs22,20.004/-09.07.2019 12.06.2019
06.07.20

19

Work 

Complete

d

1

JNPT- 

SEZ/PSC

/T-04 dt.

18.04.20

19

Empanelment of

Project supprot

consultats for

providing master

plannig suppport to

the special plannig

Authorty (SPA) of

JNPT   

ONLINE
18/04/20

19

Two Bid 

System
####### 10

1)M/s MPCON

ltd.2) M/s Rodic

Consultants 

Pvt.Ltd. 3)

Rudrabhishek 

Enterprises Ltd.4)

M/s Srei

infrastructure 

Finance Ltd. 5)

M/s VK:U Urban

LLP. 6) M/S DDF

Consultants Pvt.

Ltd. 7) Design

And Planning

Counsel Pvt. Ltd.

8) M/s Smec

international Ltd.

9) M/s Voyants

Solutions PVT.

Ltd.

NA

Awarded 

to L1 

Bidder

JNPT- 

SEZ/PSC

/T-04 dt.

24/10/20

19

M/s 

Architect

s Pvt Ltd

2,40,00,000/-15/12/2021 16/12/2019       ---
work is in

progress



3

JNPT 

SEZ 

/PFA/T05 

dt 

18.04.20

19

Empanelment of

Project facilitation

on Agency for

providing       

facilitation support

of JNPT special

Economic Zone

(SEZ)

ONLINE
18/04/20

19

Two Bid 

System
####### 3       ---       ---       ---       ---       ---       ---       ---       ---       ---

Tender 

discharg

ed due to

non 

elgibility 

of 

technical 

capability

4

PPD/Mpr

./Nalllah 

Cleaning/

2019 T-

06 

dt.18.04.

2019

Providing Manpower 

and Machineries for

Monsoon works at

JN Port (2019-20

E-Tender
20.04.20

19

Two bid 

system

03.05.20

19
2

1 (M/s

Mangalmurti 

Enterprises)

1 (M/s 

Shivam 

Develope

rs)

Yes 

(single 

qualified 

bidder)

PPD/Mgr

/Nallah 

Cleaning/

T-

06/2019/

771 

dated 

15.06.20

19

M/s 

Mangalm

uri 

Enterpris

es

10,72,000/-15/12/2019 15/06/2019
15/12/20

19

Work is

complete

d 

5

PPD/Dra/

Maint/T-

07/2019 

dt.22/04/

2019

Maintenance work

of Administration

and other buildings

outside Custon

Bound area at JN

Port (2019-20)

E-Tender
23.04.20

19

Two bid 

system
03(three)

03(three)Bidders 

are qualified 1)

M/s Shivam

Developers 2)

M/s CGS

Construction  

3)M/s R.P.

Construction 

NA

Awarded 

to L1 

Bidder

M/s 

Shivam 

Develope

rs 

53,90,685/-      --- 16/09/2019

Work is

complete

d

      ---



2

PPD/M-

III/Buildin

g 

Maint./T-

08/2019 

dt.25.04.

2019

Civil Maintenance

work of Port User

Buildings (PUB)

2019-20

E-Tender
30.04.20

19

Two bid 

system

20.05.20

19
2

02

1. M/s Anil

Construction

2. M/s Shivam

Developers

NA Yes

PPD/M-

II/Buildin

g Maint/

T-

08/2019/

205 

dated 

20.09.20

19

M/s Anil 

Construct

ion

36,49,690/-Six months 08-05-2019 #######
work is in

progress

3

PPD/M/S

EZ-

Pipeline/

T-

09/2019 

dt.02.05.

2019

Providing and

Laying pipeline for

Watersupply to SEZ

at JNPort area

ONLINE
03.05.20

19

Two bid 

system

24.05.20

19
4

04 -

1) M/s. Kalpataru

Engineers &

Contractors 

Pvt.Ltd. 2)

M/s. Sukhmani

Construction 

Pvt.Ltd 3) M/s.

R.K.Patil                 

4) M/s. Hindustan

Construction 

Corporation 

NA YES

PPD/M/S

EZ-

Pipeline 

/T-

09/2019/

1039 

dated. 

16.08.20

19

M/s 

Kalpataru 

Engineer

s and 

Contract

ors Pvt 

Ltd

1,53,97,600/-31.03.2020 01.10.2019
Work in

Progress
N.A.

10

PPD/M-

II/Road/T-

10 /2019

dt.08.05/

2019

Repairs and

Resurfacing at

villages in Vicinity of

JNPort



4

PPD/M-

II/TA/CP

PI/T-11 

dt.09.05.

2019

Transaction 

Advisory Survices

for Selection of

operator for

Centralized Park

E-Tender
29.05.20

19
single

29.05.20

19
7

1) M/S Tandon

Urban Solution

P.L.2) a'xykno

Capital 

ServicesP.L.3) 

M/s Resurgent

India Ltd.4) M/s

Crediable 

Management &

Const. P. L.5) M/s

CRISIL Risk and

Infrastructure 

Solution ltd. 6)

M/s Jones Lang

LaSalle Property

Consultants (I) p.

l. 7) M/s

Feedback Infra

(p) Ltd.  

1) 

a'xykno 

Capital 

Services

P.L.2) 

M/s 

Resurge

nt India 

Ltd.3) 

M/s 

Crediable 

Manage

ment & 

Const. P. 

L.4) M/s 

CRISIL 

Risk and 

Infrastruc

ture 

Solution 

ltd. 5) 

M/s 

Jones 

Lang 

LaSalle 

Property 

Consulta

nts (I) p. 

l. 6) M/s 

L -1

PPD/M-

II/TA/CP

P/T-

11/19/89

6 

DT.15.07

.2019 

 M/S 

Tandon 

Urban 

Solution 

P.L

21,96,000/-29.10.2019 15.07.2019
Work in

Progress
N.A.

9

PPD/M-

I/Drain 

cleaning/

T-12 

dt.14.05/

2019

Cleaning of storm

water drains inside

Custom bound area

of JN Port

E-tender #######
Two bid 

system
####### 03 Nos

i) M/s. R.P.

Construction

ii) M/s. Shri Sai

Samarth 

Enterprises  

iii) M/s. Shivam

Developers

NA
Award (L-

1)

PPD/M-

I/Drain 

Cleaning 

/T-

12/2019/                                           

Date: 17

/07/2019

M/s. 

Shree 

Sai 

Samarth 

Enterpris

e, 

Rs. 

9,17,600/- 
04 Months 24/07/2019

24/11/20

19

Work is

complete

d



5

PPD/M-

I/PMC 

Karal 

Police 

Station/T-

14 

dt.22.05.

2019

Project 

Management 

Consultancy 

Services for

construction of

Police Station at

Karal Phata inJN

Port.

e-tender
14.06.20

19
single

14.06.20

19
4

1)M/s IRCLASS

System &

Solution P.L2)

XPLORER 

Consultancy 

Serv. P. L.3)

Dredging Solution

4) WAPCOS

LTD.

    ---

PPD/M-

I/PMC 

Karal_Pol

ice 

station/T-

14/2019/

1203 DT.

19.09.20

19

M/s 

IRCLASS 

system & 

solution 

p.l.

Rs.70,00,000/-42 months 19.09.2019
20.03.20

23

Work in

Progress

6

PPD/M-

II/CER 

Works/T-

15/2019 

dt.23/05/

2019

Construction of

Seawall for

Gharapuri Island

and Panje village

and boat landing

Jeffy Nhava end

under Corporate

Environmental 

Responsibility.

E-Tender
27.05.20

19

Two bid 

system

29.07.20

19
2

2NOS           

1)M/s Ferro

Concrete 

Construction 

(India) Pvt. Ltd.

2)RKEC Projects

Limited

2 NOS 

1)M/s  

Ferro 

Concrete 

Construct

ion 

(India) 

Pvt. Ltd.  

2)RKEC 

Projects 

Limited

Awarded 

to L1 

Bidder

k

M/s  

Ferro 

Concrete 

Construct

ion 

(India) 

Pvt. Ltd.

41,00,97,845/-      ---       ---       ---

Work 

order will

be issued

after 

receipt of

CRZ 

clearenc

e



14

PPD/M-

I/Maint/G

antry/Rail

/T-16 

24.05.20

19

Operational 

solutions for Rail

Head Realignment

and RMQC's on

JNPT Berth

7

PPD/M-

I/DPL/SU

RVEYOR

/T-

17/1.06.2

019

Consultancy 

Services/survey for

little and legel

search of land in

connection with

Dighi Port Ltd.

E-Tender
17.06.20

19

Two bid 

system

17.06.20

19
2

M/S Walmiki

Surveyors &

Contractors P. L.

2) M/S Rane

Management 

Consultant P. L. 

      --- L1       ---       ---       ---       ---       ---       ---
Tender is

cancelled

16

PPD/M-

II/Adm.Bl

dg./T-

18/2019 

04.06.20

19

Project 

Management 

consultancy 

services for

Renevation of

Administration 

Building,Sheva at

JNPT



8

PPD/DM/

Road/T-

19/2019/

dt.06.06.

2019

Annual maintanance 

of Road out side

Custom bound area

2019-20

E-Tender ####### two bid
27/06/20

19
3

1) M/s Vishal

Construction 

2)V.S.Patil

1) 

Shreeyas

h  Cont. 

L1

PPD/DM/

Road/T-

19 

/2019/dt.

24.09.20

19

 M/s 

Vishal 

Construct

ion 

1,88,78,029.0524 Months 23/10/2019 23/02/20

21

work is in

progress

9

PPD/Mgr

./Yard 

Fencing/

T-

21/Dt.10.

06.2019

Providing & erection

chain link fencing to

container stack

yards inside custom

bound area of

JNPort

E-Tender #######
Two bid 

system
####### 3

03 Nos. : 1) M/s.

Manoj Infracon

Pvt. Ltd. 2) M/s.

Shivam 

Developers. 3)

M/s. Sadanand

Engineering 

Works. 

NA
Awarded 

(L1)

PPD/M-II 

/Yard 

Fencing/

T-

21/2019/

356, dt.

25/10/20

19

M/s. 

Shivam 

Develope

rs

Rs. 

83,86,79

0/-

03 Months 11-01-2019 #######

Work is

in 

progress

10

PPD/TEF

R/CB 

Area/T-

22 

dt.20.08.

2019

Consultancy 

services for techno-

Economic Feasibility 

report for aptimal

utilization of back

area of Coastal

Berth at JNPT

ONLINE
21/06/20

19

Two bid 

system

31/07/20

19
3

1) WAPCOS Ltd.

2) M/s. Voyants

solution Pvt. Ltd.

3) M/s Tractebel

Eng. Pvt. Ltd

1) 

WAPCO

S Ltd. 2) 

M/s. 

Voyants 

solution 

Pvt. Ltd. 

3) M/s 

Tractebel 

Eng. Pvt. 

Ltd

Awarded 

to L1 

Bidder

PPD/TEF

R/CB-

Area/T-

22/2019/

Dt.21.06.

2019

WAPCOS Ltd.52,00,000/-03-06-2020 09-06-2019
work is in

progress
N.A.



18

PPD/M-

I/Road 

Marker/T-

23/2019 

dt.27.12.

2019

Providing and Fixing

median Marker and

cat eye's inside

custom bound area

of JNPort

E-Tender
28.06.20

19

Two bid 

system

15.07.20

19
4

1) M/s Sakura

Signs Pvt Lts. 2)

M/s Ajwani

Infrastructure Pvt.

Ltd

1) M/s 

Sakura 

Signs Pvt 

Lts.   2) 

M/s 

Ajwani 

Infrastruc

ture Pvt. 

Ltd

Awarded 

to L1 

Bidder

PPD/M-

I/Road 

Median/T-

23/2019/

1136 

dated 

06.09.20

19

M/s 

Sakura 

Signs 

Pvt. Ltd

Rs.23,28,296/-12.10.2019 18.09.2019
09.10.20

19

Work 

Complete

d

11

PPD/M-

I/Outside 

Port/Hort.

/T-

24/2019 

dt.27.06.

2019

Maintenance of

Arboriculture 

/Horticulture works

outside custom

bound area of

JNPort 2019-20

      ---       ---       ---       ---       ---       ---       ---       ---

PPD/M-I/ 

Outside 

Port/Hort.

I/T-24 

/2019 dt.

27/12/20

19

      ---       ---       ---       ---       ---

file 

submited 

to fin.

Dept.

12

PPD/MI 

TS-

Hor./Port 

I/T-

25/2019/

dt.27.06.

2019

Development/maint

enance of

Horticulture 

/Arboculture works

at JN Port -

Township at see I

&III /2019-20 Part -I

E-    Tender#######
Two bid 

system

16/12/20

19
2

M/s Creative

Business 

Associates

N. A 

Awarded 

to L1 

Bidder

PPD/M/T

S.Horti/P

ART -I/T-

25 (R)

/2020/11

0 Dtd.

21.01.20

20

M/s 

Creative 

Business 

Associat

es

2,26,95,297.94 N. A 01.02.2020
31.01.20

21

Work is

in 

progress



13

PPD/MIT

S-

Hor./Port 

II/T-

26/2019/ 

dt.27.06.

2019

Development/maint

enance of

Horticulture 

/Arboculture works

at JN Port -

Township at sec

II/2019-20 Part -II

E-    Tender
29/06/20

19

Two bid 

system

29/07/20

19
2

1) M/s Sawarkhar

prakalpgrast 

Majoor Sahakari

Sanshtha Ltd. 2)

M/s Sheva Port

Yuva Sanghatana

N. A 

Awarded 

to L1 

Bidder

PPD/MIT

S-

Hor./Port 

II/T-

26/2019/

1373 

dt.31.10.

2019

1) M/s 

Sawarkh

ar  

prakalpgr

ast 

Majoor 

Sahakari 

Sanshtha 

Ltd. 

1,67,59,998.1631/10/2020 11-01-2019
31.10.20

20

Work is

in 

progress

19

PPD/M-

I/Outside 

port/Horti

/T-

27/2019 

dt.27.06.

2019

Maitenance of

Arboriculture/ 

Horticulture work

inside custom

bound area jof

JNPort (2019-20)

E-Tender
29/06/20

19

Two bid 

system

19/06/20

19
05 Nos

05 Nos. : 1) M/s.

Shivam 

Developers 2)

M/s. R.K. Patil, 3)

M/s. Sai Samarth

Enterprises , 4)

M/s. New Park

Sun Gardens 5)

M/s. Reflection

02 Nos. : 

1) M/s. 

R,K. Patil 

, 2) M/s. 

Reflectio

n

Awarded 

to L1 

Bidder 

PPD/M-

I/Inside 

Port 

Area/T-

27/2019/

1364, dt.

31.10.20

19

M/s. New 

Park Sun 

Gardens

 

Rs.1,14,6

1,972.63 

12 Months 11-01-2019
30/11/20

19

Work 

Complete

d

14

PPD/M-

I/Crush 

Barrier/J

etty 

Road/201

9/T-28 

dt.28.06.

2019

Providing and Fixing

Metal beam crash

Barrier along

landing Jetty road in

JN Port

E-Tender
01.07.20

19

Two bid 

system
22.07.2019 4

2NOS 1)M/s CGS

Construction 2)

M/s Advance

Geotech &

Construction

2NOS 

1)M/s 

CGS 

Construct

ion 2) 

M/s 

Advance 

Geotech 

& 

Construct

ion

Awarded 

to L1 

Bidder

PPD/M-

I/Crash 

Barrier/J

etty 

Road/T-

28/2019/

1234 

dated 

15.11.20

19

M/s. 

Advance 

Geotech 

& 

Construct

ion

37,83,330/-      --- 30.11.2019
30.07.20

20

Work is

in 

progress



15

PPD/M-

I/Widenin

g road/19

T-29 

dt.02.07.

2019

Widening of

Landing Jetty Road

in JN Port

e-Tender
01.07.20

19

Two bid 

system
22.07.2019 6

5Nos. 1)M/s

N.G.Bhoir 2) M/s

Manoj Infracon

Pvt Ltd 3) M/s

Thakur 

Infraprojects Pvt.

Ltd. 4) M/s

V.S.Patil 5) M/s

P.D.Infraprojects 

Pvt Ltd

5Nos. 

1)M/s 

N.G.Bhoi

r 2) M/s 

Manoj 

Infracon 

Pvt Ltd 3) 

M/s 

Thakur 

Infraproje

cts Pvt. 

Ltd. 4) 

M/s 

V.S.Patil 

5) M/s 

P.D.Infra

projects 

Pvt Ltd

Awarded 

to L1

PPD/M-

I/Widenin

g Road/T-

21/2019/

1137 dt

06.09.20

19

M/s N.G.Bhoir4,44,54,500/-20.09.2020 01.10.2019
14.03.20

20

Work is

complete

d+R93

16

PPD/M-

I/FCT/IE/

19/T-30 

dtd.02.07

.2019

Selection of

Independent 

engineer for

providing 

engineering 

Consultancy 

Services for

"Development of

fourth Container

Terminal at JN Port

of 

Design,Build,financ

e operate and

Transfer (DBFOT)

Basis -Phase II"

ONLINE 04.07.20

19

Two bid 

system

20.08.2019

10

04 -

1) LEA

Associates South

Asia Pvt. Ltd

(Lasa), in JV with

Stup Consultants

Pvt. Ltd (STUP )

Mumbai

2) Egis India

Consulting 

Engineers Pvt.

Ltd

3) AECOM Asia

Company Ltd.

(Lead Member) in

consortium with

M/s. URS Scott

Wilson India Pvt

Ltd.

4) SMEC

International Pty.

Ltd. in JV with

Jurong 

Consultant India

Pvt. Ltd and

Padeco India Pvt.

Ltd

6 -                     

1) SGS 

India Pvt. 

Ltd. in 

consortiu

m with 

KITCO 

Ltd.

2) 

WAPCO

S Ltd.

3) 

Tractebel 

Engineeri

ng Pvt. 

Ltd.

4) Hill 

Internatio

nal 

Project 

Manage

ment 

(India) 

Pvt. Ltd.

5) TPF 

GETINS

A 

EUROES

TUDIOS 

In process PPD/M-

I/FCT/IE/

T-

30/2019/

1604 Dt.

18/12/20

19

M/s. Egis 

India 

Consultin

g 

Engineer

s Pvt. 

Ltd.

8,21,06,608/-6 months 25/12/2019 25/06/20

20

Work is

in 

progress



17

PPD/M-

II/CT 

Canteen 

Renovati

on/19/T-

31 

dt.09.07.

2019

Renovation of

Canteen and shift in

charge Office

building inside

Custom Bound area

at JN Port

E-Tender ####### Two Bid ####### 3

03 Nos. : 1) M/s.

Arch Sunil Infra

Project Pvt. Ltd.

2) M/s. Avtar

Interior Pvt. Ltd.

3) M/s. Seth

Construction.

03 Nos. : 

1) M/s. 

Arch 

Sunil 

Infra 

Project 

Pvt. Ltd. 

2) M/s. 

Avtar 

Interior 

Pvt. Ltd. 

3) M/s. 

Seth 

Construct

ion.

M/s. Seth 

Construct

ion. (L-1)

PPD/Mgr-

II/CT 

Canteen 

Renovati

on 

/2019/13

47 , dt.

24/10/20

19.

M/s. Seth 

Construct

ion

3,00,00,0

09.01

09 Months

(Excluding 

mobilization 

period of 15

days) 

08-11-2019 #######

Work is

in 

progress

18

PPD/Mgr

./Crane 

Rail/19 T-

32/dt.16.

07.2019

Repairs and

Maintenance of

Crane rail RTGC

turning pad duct

and Miscelleneous

works in JNPT

E-Tender ####### Two Bids ####### 04 Nos

03 Nos. 1) Manoj

Infracon Pvt. Ltd.,

2) M/s. Sadanand

Engineering 

Works., 3) M/s.

V.R. Engineering

Construction

01 No. 

M/s. Om 

Power 

System

Awarded 

to L1

PPD/M-

II/AM 

Turning 

Pad/T-

32/2019/

1553, dt.

07/12/20

19

M/s. 

Manoj 

Infracon 

Pvt. Ltd.

 

58,71,81

3.73

12 Months 20/12/2019
20/12/20

20
N.A.

19

PPD/M-

I/Demolat

ion/T-

33/dt.19/

07/2019

Purchase demolition

of RCC stucture at

House No. 299

Jaskhar Village, Tal -

Uran,Dist -Raigad.

E-tender 07.12.19 Single 23.12.2019      ---       ---       ---
Awarded 

to L1

JNP/PPD

/Dm/Dem

olition 

/2020/55

dt. 

2.1.2020

M/s. 

Hitakshi 

Enterpris

es

8,380/- 21 days       ---       ---

Work 

order 

issue



20

JNP/PPD

/Wardha/

La T-

34/dt.24.

07.2019

Allotment of land to

Maharashtra Metro

Rail Corporation

Ltd. (MMRC)

appointment of

Agency for

prepation of land

acquisition proposal

E-tender
29.08.20

19
Two bid system

11.09.20

19
2

1) M/S Dhruv

Consultancy 

Services 

Limited.2) Qmax

Techno 

Consultant pvt.ltd.

      ---       ---       ---       ---       ---       ---       ---       ---       ---

20

JNP/PPD

/FCT/DT

S/19/T-

35/dt.29/

07/2019

Ground 

improvement work

for Dirve through

scanner for BMCT

at JNPT

ONLINE
01.08.20

19

Two bid 

system
22.08.2019 7

05-  

1. M/s Thakur

Infra. Projects

Pvt. Ltd.

2. M/s Shreeyash

Construction

3. M/s Manoj

Infracon Pvt. Ltd.

4. M/s

M.B.Thakur

5. M/s N.G.Bhoir

02-                     

1) M/s 

K.N.Ghar

at & Co.

2) M/s 

R.V.Corp

oration

YES

PPD/M-

I/FCT/DT

S/T-

35/2019/

1561 

DATED. 

09.12.20

19

M/s. 

Thakur 

Infraproje

cts Pvt. 

Ltd.

2,73,30,000/-24.04.2020 N.A.
5.03.202

0

Work is

complete

d+R63



21

PPD/M-

I/SEZ/19/

T-36 

dt.7.08.2

019

Widening of storm

water Nallah

passing through

SEZ area at JNPT

ONLINE
7.08.201

9
two bid 29.08.2019 5

04-                                            

1) M/s

P.D.Infraproject 

Pvt. Ltd.

2) M/s Manoj

Infracon Pvt. Ltd.

3) M/s Bagaria

Infratech Pvt. Ltd. 

4) M/s Shreeyash

Construction 

1 Nos. 

K.N.Ghar

at &Co.

YES

PPD/M/S

EZ-

Nallah/T-

36/2019/

2020/2 

dt. 

01/01/20

20

M/s. PD 

Infraproje

ct Pvt. 

Ltd.

2,10,24,500/-      --- 01-01-2020 6 Months

Work is

in 

progress

22

PPD/M-

I/Mango 

Orchard 

/19 /786

T-37 

dt.16.08.

2019

Maintenance of

Mango Orchard on

Sheva Hill area of

JNPT and Revenue

on fruits

mannual NA Two Bid
22.08.20

19
4

3Nos. 1)M/s

Eknath Waman

Gharat 2) M/s

Kisan G Gharat

3) M/s Laxman K

Patil

3Nos. 

1)M/s 

Eknath 

Waman 

Gharat 2) 

M/s 

Kisan G 

Gharat 3) 

M/s 

Laxman 

K Patil

      ---

PPD/M-

I/Mango 

Orchard/

T-

37/2019/

1157 

dated 

10.09.20

19

M/s 

Eknth 

Waman 

Gharat

 3,96,484.11      ---       ---       ---
Revenue 

work



23

JNP/PPD

/Road/19 

T-38 

dt.16/08/

2019

Appointment of

Consultant for

preparation of

Detailed project

report (DDR) for up

gradation of Roads

and drainage

system outside

custom bound area

at JN Port

ONLINE
16.08.20

17
Two Bid

16.09.20

19
19

Technical  

evaluation is in

progress

    ---     ---     ---     ---     ---     ---     ---

Work 

awarded 

on1/1/20

20

Work is

in  

progress 

24

PPD/M/S

hed/19 T-

39 

dt.17/08/

2019

Construction of

shed and other

facilities for Gate

automation in

survey point near

North gate complex

at JN Port

E-Tender
20.08.20

19
Two BID

09.09.20

19
7

1) M/s

Kailashchandra 

Dilipkumar Cont.

P. L. 2) M/SMonoj

Infra. P.L 3)M/s

Rantnashree 

Const. Co.   

1) M/s A. 

V. 

Contract

ors & 

Engineer

s P. L. 2) 

M/s 

Shreeyas

h 

Contrctio

n 3)M/S 

Aakar 

Engineer

s 

Cont.4)M

/S 

ARCOM

A  

    ---     ---

M/S 

Monoj 

Infra

    ---     ---     ---     ---
Price bid

open



25

PPD/M-

I/TEFS/J

NPT/T-

40 

dt.17/08/

2019

Techno Economic

Feasibility study for

incrase in

development Span

from 20m to 30 m at

JNPCT.

Consulta

ncy

Short 

Listed 

Biders 

through 

IPA

Two Bid
26.09.20

19
03 Nos.

M/s CRISIL Risk

and Infrastructure

Solutions Ltd.

M/s WAPCOS

Limited M/s

Voyants Solutions 

N.A. Awardes L1

JNPCT/R

ail-

span/201

9/1398 

dt.06.11.

2019

M/s Crisil 

Risk and 

infrastruc

ture 

Solutions 

Limited

24,50,00

0/-
21.05.2020 20.11.2019

Work is

in 

progress

+Q79

On 

Schedule

26

PPD/M-

I/Earth 

Filling/T-

41 /2019

dt.17.08.

2019

Reclamation of

Balance back up

area of Coastal

Berth

E-Tender
09.09.20

19
Two Bid

22.10.20

19
3

3Nos. 1) M/s

RKEC Projects

Ltd, N.G.Bhoir &

Samudra JV 2)

M/s J.M.Mhatre 3) 

M/s Thakur

Infraprojects

3Nos. 1) 

M/s 

RKEC 

Projects 

Ltd, 

N.G.Bhoi

r & 

Samudra 

JV 2) M/s 

J.M.Mhat

re 3) M/s 

Thakur 

Infraproje

cts

Awardes 

L1

PPD/M-

I/Earth 

Filling/T-

41/2019/

1598 dt.

17.12.20

19

M/s. 

RKEC, 

N.G.Bhoi

r and 

Saudra 

JV

34,99,24,500/-12 Months 17/12/2019
15/05/20

21

Work in

Progress

27

PPD/M-

I/19 T-42

dt.27/08/

2019

Annual maintenance 

contract of Water

supply network at

JN Port (2019-20

E-Tender
26/10/20

19
Two Bid

15/11/20

19
3

1 )M/s D.K.

Contruction 2)

C.G.S. 

Contruction 3)

S.P. Conturction

1 )M/s 

D.K. 

Contructi

on 2) 

C.G.S. 

Contructi

on 3) 

S.P. 

Conturcti

on

Awardes 

L1

PPD/M-

I/WS/T-

42/2019

S.P. 

Conturcti

on

1,26,61,1

53.52
1 Year 02-01-2020

31/1/202

1

work in

progress



28

PPD/M-

I/PUB 

Road/Pla

n/12028/

19/T-43 

dt.05/09/

2019

Construction of

Road behind JNCH-

PUB in JN Port

E-Tender ####### Two Bid ####### 6

1) M/sManoj

Infracon P. L.2)

Thakur Infracon

P.L.3) P. P.

Kharpatil Contn.

P. L. 4) Ferro

Concrele Const.

P.L. 5) J. M.

Mhatre P. L.

6)Ajwani infra. P.

L.  

1) 

M/sManoj 

Infracon 

P. L.2) 

Thakur 

Infracon 

P.L.3) P. 

P. 

Kharpatil 

Contn. P. 

L. 4) 

Ferro 

Concrele 

Const. 

P.L. 5) J. 

M. 

Mhatre P. 

L. 

6)Ajwani 

infra. P. 

L.  

Awardes 

L1

PPD/ M-

I/PUB 

Road/ 

Plan-

12028/t-

43/2019 

M/sManoj 

Infracon 

P. 

17,82,78,

150
8 months 29/01/2020

29/09/20

20

Work in

Progress

29

PPD/DM/

Road 

Maint./T-

44 

Dt.7.09.2

019

Repairs and

resurfacing at Karal

ROB ,approach

of Deepak

Fertilizers India

Market PVT in Port

E-    

Tender
Two Bid

01.10.20

19(date 

of 

submissi

on of

tender )

06 

(Bidders  

are 

receiver 

the offer)

1)M/s Shreeyash

Construction       

2) M/s V.S Patil

1)M/s 

K.N. 

Gharat & 

Co.    2) 

M/s A.M. 

Swamy 

Construct

ion   

3)M/s 

ARCOM

A    4)M/s 

B.R.Thak

ur

      ---       ---       ---       ---       ---       ---       ---
Price bid

open



30

JNPT/PP

D-

SEZ/Indu

strial 

Unit/T-45 

13.09.20

19

E-Tender cum E-

auction for allotment

of plots for setting

up industrial units at

SEZ at JNPT

ONLINE
18/09/20

19
Two bid #######       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---

E-auction 

complete

d 

31

PPD/M-II 

Toilet/T-

46/2019 

dt.18.09.

2019

Renovation work of

Sulabh Toilet

outside custom

bound area in

JNPort

E-Tender
18.09.20

19
Two Bid 17.10.19 3

1) 

C.G.S.Contractio

n  2)Kum.  

infratech. 

3)D.B.infratech

      ---
Awardes 

L1

PPD/M-

II/Toilet/T-

46/189 

DT-

01.02.20

20

M/S CGS 

Contrrcti

on

Rs.1,99,9

8,500/-
7.03.2021 22.02.2020 N.A.

Due to

covid 

work 

was 

R87stop

32

PPD/MII/

Consulta

ncy for

swimmin

g pool

amd 

allied 

work/T-

47/2019

Consultancy 

Services for setting

up for swimming

pool and allied

works including

upgradation of

existing sports

facilities at JNPT

Township

E-Tender
27.09.20

19
Two Bid

19.12.20

19(date 

of 

submissi

on of

tender 

was 

extende

d 3

times)

3

1)M/s CP&DS

Aspciates 

2)MsNovnirman 

Development 

Pvt.ltd.3)M/sVista

r Architecht &

Planner 

      ---
Awardes 

L1

PPD/M-

II/TS/Con

sultancy 

sports /T-

47/2020/

395 dt.

11.03.20

20      

M/S CP&DS AssociatesRs.28,75,000/-25.09.2020 26.03.2020       ---
work is

progress 



33

PPD/M-

I/Landsc

aping /19

T-48 

dt.24.09.

2019

Development of

New Landscape

and Beautycreation

of Port Area (Phase -

II Township)

E-Tender
04.11.20

19
Two Bid

25.11.20

19
6

1)Gardeena 

Horticulture 2)

Agresense 

Landscape

1)Eurdee

na 

Horticultu

re 2)

Agresens

e 

Landsca

pe

Awardes 

L1

PPD/M-

I/Landsc

aping /T-

48 

/2020/27

7 dt.

20.2.202

0

M/s. 

Gardeen

a 

Horticultu

re

Rs.6,23,80,500/-04.03.2021       ---       ---

Work 

order 

issued 

under 

mobilizati

on

35

SEZ/SEZ-

Agency/T-

49 /2019

Selection of agency

to support JNPT

SEZ as developer

for compliance of

SEZ ACT provision

and provide advices

to stake holders of

JNPT SEZ

E-Tender 3 Bids       ---       ---       ---       ---
Awardes 

L1

JNPT/SE

Z/SEZ-

Agency/T-

49/2019 

dt. 25th

OCT. 

2019

M/s. 

Moon 

Sez 

Consulta

nt 

Pvt.Ltd.

8,00,000/- 24 months       ---
28/1/202

2

Work is

in 

progress



34

PPD/M-

I/Plan120

28/RCC 

culverls/T-

50/dtd.30

/10/2019

Construction of

minor bridge on

PUB CFS road and

RCC Box Culverts

on other off storm

water, around JN

Port area

E-Tender
06.11.20

19
Two Bid

26.11.20

19
6

i.M/sJ.M.Mhatre 

infra Pvt.Ltd,

ii.M/s P.P.

Kharpatil iii.M/s

Thakur I.P.L.

iv.M/s Vishal

Constrction v. M/s

TEN Constrction

vi. M/s Ferro

Cpmcrete Const.  

Technical 

evalution 

under 

progress

L1

PPD/M-

I/Plan120

28/RCC 

culverls/T-

50/dtd.30

/10/2019

M/s.J.M. 

Mhatre 

Infra Pvt. 

Ltd

21,69,36,

850/- 
8 months 27/1/2020

27/08/20

20

Work in

Progress

35

PPD/M-

I/Road 

Sign 

Board/T-

51 dated

31/10/20

19

Providing and Fixing

Road Informatory

Sign Boards in JN

Port

E-Tender
04.11.20

19
Two Bid

25.11.20

19
7

1) SNJ Infratech

Pvt. Ltd. 2)

CBM Industries

Ltd. 3)

Sakura Signs

Pvt.Ltd.

      --- L1

PPD/M-

I/Road 

Sign 

Board/T-

51/2020/

278 dt.

20.02.20

20

M/s. 

Sakura 

Signs 

Pvt.Ltd

Rs. 3,45,59,070/-04.03.2021 …       ---

Under 

mobilizati

on



36

PPD/BF

C/19/T-

52 Dtd.

29/11/20

19

Selection of an

Architectural 

Construction for

Designing of JNPT's

Business 

Facilitation Centre

and Office Premises

E-Tender
30.11.20

19
Two Bid

30.12.20

19
      ---       ---       ---       ---       ---       ---       ---       ---       ---       ---

Evalution 

is in

progress.

37

PPD/MG

R-II/Road 

Marking 

/T-53 

/2019

Annual Maintenance 

of Road lane

Marking, Furniture

and Painting work

inside Custom

Bound area at

JNPort (2019-20)

      ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---
price bid

open



38

PPD/M-

I/Toilet 

Block/W

S pipe

line/19 /T-

54 Dtd.

30/11/20

19

Construction of

Panje Toilet Block &

Laying water supply

pipe line of

Hanuman Koliwada

Panje Village

E-Tender ####### Two Bid
27/12/20

19
5

1)M/s. C.G.S. 

Construction   

2)M/s.Manoj 

Infracon Pvt. Ltd.                                      

3) M/s. Ravi 

Bhanushali   

4)M/s. Shreeyash 

Construction

4
Awardes 

L1

PPD/M-

I/Toilet 

Block/W

S pipe

line/19 /T-

54 Dtd.

30/11/20

19

M/S CGS ContrrctionRs.1,56,00,000/-14.03.2021       ---       ---
Due to

covid -19

39

PPD/M-

I/JNP/To

wnship 

/19/T-55 

dtd.03/12

/19

Providing & fixing

signage Boards in

JNP Township

E-Tender
01.01.20

20
Two Bid

21.01.20

20
5

1) M/S CBM 2)

SNI Infra.3)

Sukura Sign Pvt.

Ltd

M/s  

Subhash 

enterpris

es M/s

kankdhar

a 

enterpris

es

Awardes 

L1

PPD/M-

I/JNP/To

wnship 

/19/T-55 

dtd.03/12

/19

M/s 

Sukur+M

73a sign

Pvt. Ltd.

      ---       ---       ---
Price bid

evalution

40

PPD/M-

II/Frontal/

T-56 Dtd.

03/12/19

Replacement of old

frontal frames and

Accersories at main

Container Berth

JNPT 

      ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---

Technical 

Evalution 

is in

progress



41

PPD/M-

II/Pivot 

Point/19 

T-57 

dtd.04/12

/19 

Repair to Pivot

Point & service duct

at main container

Berth in JNPCT.

      ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---       ---

Technical 

Evalution 

is in

progress

42

PPD/M-

I/R-

70334/Na

llah-

2019/T-

58 

dt.9/12/2

019

Excavation of

Nallahs along the

periphery of nearby

villages of Ports -Viz

Jaskhar,Karal-

Sonari- Sawarkhar

in JN Port area

E-Tender ####### Two Bid
31/12/20

19
6

1) PP Kharpatil

2) Manoj Infracon

Pvt. LTd. 3)

Thakur 

Infrastructure Pvt.

Ltd 4) D. B.

Infratech 5)

R.K.Patil        

D.B 

Infratech

Awardes 

L1

PPD/M-

I/R-

70334/Na

llah-

2019/T-

58 

dt.17/2/2

020

R.K.Patil7,60,64,218.743.3.2021 3.3.2020 3.3.2021
work is in

progress


