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1 JNPT- SEZ/PSC/T-

04 dt.

18.04.2019

Empanelment of Project support

consultatcy for providing master

plannig suppport to the special

plannig Authorty (SPA) of JNPT   

ONLINE 18/04/2019 Two Bid

System

05-08-2019 10 1)M/s MPCON ltd.2) M/s Rodic Consultants Pvt.Ltd. 3)

Rudrabhishek Enterprises Ltd.4) M/s Srei

infrastructure Finance Ltd. 5) M/s VK:U Urban LLP. 6)

M/S DDF Consultants Pvt. Ltd. 7) Design And Planning

Counsel Pvt. Ltd. 8) M/s Smec international Ltd. 9)

M/s Voyants Solutions PVT. Ltd. 10)The Team 1

Architects P. L.

NA L1 JNPT- SEZ/PSC/T-

04 dt.

24/10/2019

M/s The Team 1

Architects Pvt

Ltd

2,40,00,000/- 15/12/2021 16/12/2019 15/12/2021 Work is in

progress

2 JNPT SEZ

/PFA/T05 dt

18.04.2019

Empanelment of Project facilitation

on Agency for providing

facilitation support of JNPT special

Economic Zone (SEZ)

ONLINE 18/04/2019 Two Bid

System

05-06-2019 3 1) Moon SEZ Con. 2) Econamic Law Practice 3) Bizol In.

Ltd .

NA L1 JNPT SEZ

/PFA/T05 dt

28.01.2020

M/s Moon SEZ

Con.

84,00,000/- 24 Months 05.02.2020 5.04.2022 work is in

progress

3 PPD/M-I/PMC 

Karal Police

Station/T-14 

dt.22.05.2019

Project Management Consultancy

Services for construction of Police

Station at Karal Phata inJN Port.

e-tender 14.06.2019 single 14.06.2019 4 1)M/s IRCLASS System & Solution P.L2) XPLORER

Consultancy Serv. P. L.3) Dredging Solution 4) WAPCOS

LTD.

    --- L1 PPD/M-I/PMC 

Karal_Police 

station/T-

14/2019/1203 

DT. 19.09.2019

M/s IRCLASS

system &

solution p.l.

70,00,000/- 42 months 19/09/2019 20.3.2023 Work in Progress

4 PPD/M-II/CER 

Works/T-

15/2019 

dt.23/05/2019

Construction of Seawall for

Gharapuri Island and Panje village

and boat landing Jeffy Nhava end

under Corporate Environmental

Responsibility.

E-Tender 27.05.2019 Two bid

system

29.07.2019 2 2NOS 1)M/s Ferro Concrete Construction (India)

Pvt. Ltd.  2)RKEC Projects Limited

2NOS 1)M/s Ferro Concrete

Construction (India) Pvt. Ltd.

2)RKEC Projects Limited

L1 PPD /M-I/CER

Works/T- 

15/2021/05 dt.

01.01.2021

1)M/s Ferro

Concrete 

Construction 

(India) Pvt. Ltd

Rs. 41,00,97,845/- 24 months 01-01-2021 31/01/2023 work is in

progress

5 PPD/DM/Road/T-

19/2019/dt.06.0

6.2019

Annual maintanance of Road out

side Custom bound  area 2019-20

E-Tender 06-07-2019 two bid 27/06/2019 3 1) M/s Vishal Construction 2)V.S.Patil 1) Shreeyash  Cont. L1 PPD/DM/Road/T-

19 

/2019/dt.24.09.2

019

M/s Vishal

Construction 

1,88,78,029.05 24 Months 23/10/2019 22/10/2021 work is in

progress

6 PPD/M-

I/FCT/IE/19/T-30 

dtd.02.07.2019

Selection of Independent engineer

for providing engineering

Consultancy Services for

"Development of fourth Container

Terminal at JN Port of

Design,Build,finance operate and

Transfer (DBFOT) Basis -Phase II"

ONLINE 04.07.2019 Two bid

system

20.08.2019 10 04 - 1) LEA Associates South Asia Pvt.

Ltd (Lasa), in JV with Stup Consultants Pvt. Ltd (STUP )

Mumbai

2) Egis India Consulting Engineers Pvt. Ltd

3) AECOM Asia Company Ltd. (Lead Member) in

consortium with M/s. URS Scott Wilson India Pvt Ltd.

4) SMEC International Pty. Ltd. in JV with Jurong

Consultant India Pvt. Ltd and Padeco India Pvt. Ltd 6 -

1) SGS India Pvt. Ltd. in consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt. Ltd.

4) Hill International Project Management (India) Pvt.

Ltd.

5) TPF GETINSA EUROESTUDIOS S.L. in association with

TPF Engineering Pvt. Ltd. India

6) ILF Consulting Engineers Austria GmbH in

consortium with ILF Consulting Engineers (India) Pvt.

Ltd. 

1) SGS India Pvt. Ltd. in

consortium with KITCO Ltd.

2) WAPCOS Ltd.

3) Tractebel Engineering Pvt. Ltd.

4) Hill International Project

Management (India) Pvt. Ltd.

5) TPF GETINSA EUROESTUDIOS

S.L. in association with TPF

Engineering Pvt. Ltd. India

6) ILF Consulting Engineers

Austria GmbH in consortium with

ILF Consulting Engineers (India)

Pvt. Ltd. 

L1 PPD/M-

I/FCT/IE/T-

30/2019/1604 

Dt. 18/12/2019

M/s. Egis India

Consulting 

Engineers Pvt.

Ltd.

8,21,06,608/- 36 months 25/12/2019 25/12/2022 Work is in

progress

7

PPD/M-I/Mango 

Orchard /19

/786 T-37

dt.16.08.2019

Maintenance of Mango Orchard

on Sheva Hill area of JNPT and

Revenue on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman Gharat 2) M/s Kisan G

Gharat 3) M/s Laxman K Patil

3Nos. 1)M/s Eknath Waman

Gharat 2) M/s Kisan G Gharat 3)

M/s Laxman K Patil

      --- PPD/M-I/Mango 

Orchard/T-

37/2019/1157 

dated 

10.09.2019

M/s Eknth

Waman Gharat

 3,96,484.11       ---       ---       --- Revenue work

8 PPD/M-I/Earth 

Filling/T-41 

/2019 

dt.17.08.2019

Reclamation of Balance back up

area of Coastal Berth

E-Tender 09.09.2019 Two Bid 22.10.2019 3 3Nos. 1) M/s RKEC Projects Ltd, N.G.Bhoir & Samudra

JV 2) M/s J.M.Mhatre 3) M/s Thakur Infraprojects

3Nos. 1) M/s RKEC Projects Ltd,

N.G.Bhoir & Samudra JV 2) M/s

J.M.Mhatre 3) M/s Thakur

Infraprojects

Awardes L1 PPD/M-I/Earth 

Filling/T-

41/2019/1598 

dt. 17.12.2019

M/s. RKEC,

N.G.Bhoir and

Samudra JV

34,99,24,500/- 12 Months 15.05.2020 30.11.2021 work is in

progress 
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9 PPD/M-

I/Landscaping 

/19 T-48

dt.24.09.2019

Development of New Landscape

and Beautycreation of Port Area

(Phase -II Township)

E-Tender 04.11.2019 Two Bid                                                                        6 1)Gardeena Horticulture      2) Agresense Landscape 1)Eurdeena Horticulture 2)

Agresense Landscape

L1 PPD/M-

I/Landscaping /T-

48 /2020/277 dt.

20.2.2020

M/s. Gardeena

Horticulture

Rs.6,23,80,500/- 04.03.2021 03.5.2020 31.08.2021 put up for

extension of time

upto 31.12.2021

,due to delay in

fixing of junction

box at road

median of 9 SEZ/SEZ-

Agency/T-49 

/2019

Selection of agency to support

JNPT SEZ as developer for

compliance of SEZ ACT provision

and provide advices to stake

holders of JNPT SEZ

E-Tender 3 Bids       ---       ---       ---       --- L1 JNPT/SEZ/SEZ-

Agency/T-

49/2019 dt. 25th

OCT. 2019

M/s. Moon Sez

Consultant 

Pvt.Ltd.

8,00,000/- 24 months 28.01.2020 28.01.2022 Work is in

progress

10 PPD/M-

I/Plan12028/RCC 

culverls/T-

50/dtd.30/10/20

19

Construction of minor bridge on

PUB CFS road and RCC Box Culverts

on other off storm water, around

JN Port area

E-Tender 06.11.2019 Two Bid 26.11.2019 6 i.M/sJ.M.Mhatre infra Pvt.Ltd, ii.M/s P.P. Kharpatil

iii.M/s Thakur I.P.L. iv.M/s Vishal Constrction v. M/s

TEN Constrction  vi. M/s Ferro Concrete Const.  

Technical evalution under

progress

L1 PPD/M-

I/Plan12028/RCC 

culverls/T-

50/134 

dtd.27/01/2020

M/s.J.M. Mhatre

Infra Pvt. Ltd

21,69,36,850/- 8 months 03.2.2020  31.10.2021 Work is in

progress period

provisionally ext.

up to 31.10.2021

11 PPD/M-I/Road 

Sign Board/T-51

dated 

31/10/2019

Providing and Fixing Road

Informatory Sign Boards in JN Port

E-Tender 04.11.2019 Two Bid 25.11.2019 7 1) SNJ Infratech Pvt. Ltd. 2) CBM Industries Ltd.

3) Sakura Signs Pvt.Ltd.

4 Nos. i) M/s Dhingra

Brothers (India) ii) M/s Subhash

Enterprises iii) M/s. Indulge

Sign and Graphics iv) M/s.

Kanakdhara Infrastructure

Private Limited

L1 PPD/M-I/Road 

Sign Board/T-

51/2020/278 dt.

20.02.2020

M/s. Sakura

Signs Pvt.Ltd

Rs. 3,45,59,070/- 12 Months 03.6.2020 30.11.2021 Work is in

progress

12 PPD/M-I/Toilet 

Block/WS pipe

line/19 /T-54

Dtd. 30/11/2019

Construction of Panje Toilet Block

& Laying water supply pipe line of

Hanuman Koliwada Panje Village

E-Tender 12-07-2019 Two Bid 27/12/2019 5 1)M/s. C.G.S. Construction 2)M/s.Manoj Infracon Pvt.

Ltd. 3) M/s. Ravi Bhanushali

4)M/s. Shreeyash Construction

4 L1 PPD/M-I/Toilet 

Block/WS pipe

line/19 /T-54

Dtd. 

30/103/2020

M/S CGS

Constrction

Rs.1,58,66,784.79/- One Year 15.04.2020 17.07.2021 Work is in

progress. The

proposal for

provisional EOT

upto May 2021

will be submitted

shortly.

13 PPD/M-

I/JNP/Township 

/19/T-55 

dtd.03/12/19

Providing & fixing signage Boards in

JNP Township

E-Tender 01.01.2020 Two Bid 21.01.2020 5 1) M/S CBM 2) SNI Infra.3) Sukura Sign Pvt. Ltd 2 Nos. M/s Subhash enterprises

M/s kankdhara enterprises

L1 PPD/M-

I/JNP/Township 

/19/T55/866/ 

dt.04/08/2020

M/s Sukura sign

Pvt. Ltd.

1,82,39,653/- 12 Months 19.08.2020 19.08.2021 Work is

Substantially 

completed

14 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.9/12/2019

Excavation of Nallahs along the

periphery of nearby villages of

Ports -Viz Jaskhar,Karal-Sonari-

Sawarkhar in JN Port area

E-Tender 12-10-2019 Two Bid 31/12/2019 6 1) PP Kharpatil 2) Manoj Infracon Pvt. LTd. 3) Thakur

Infrastructure Pvt. Ltd  4) D. B. Infratech   5) R.K.Patil        

D.B Infratech L1 PPD/M-I/R-

70334/Nallah-

2019/T-58 

dt.17/2/2020

R.K.Patil 7,60,64,218.74 1 Year 04.03.2020 30.11.2021 Work is in

progress, period

provisionally ext.

up to Dec. 2021 

15 PPD/M/Maint./T-

124/2019, dtd.

30.12.2019

Day to day Civil Maintenance work

of Port Township for the year 2019-

20

E-Tender 01.01.2020 Two bid 15.01.2020 6 i) M/s. C.G. S. Construction ii) M/s. M.S. Jadhav iii)

M/s Roy Infra and Developers

i) M/s. Diwa Civil Contractor

Private Limited ii) M/s.

Shreeyash iii) M/s Workcruiters

Pvt. Ltd.

L1 PPD/M/Maint./T-

124/2019/431, 

dtd. 20.03.2020

M/s. M.S.

jadhav

17483168.86 31.03.2021 01.04.2020 31.3.2022 work is in

progress 

Extension of time

obtained from

competent 

authority up to 
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16 PPD/AM/Sewer 

line/19/T-06 dt.

22/01/2020

Laying HDPE Pipe sewer line from

SPS -II to SPS III

E-Tender 3.4.2021 Two bid 4.5.2021 15 (i) M/s. Manoj Infracon Pvt.Ltd. (ii) M/s.Reliance

Construction (iii) M/s.K.B. Infrastructure Pvt.Ltd. (iv)

M/s. Singo Engineering India Private Limited (v)

M/s.Parashuram R (vi) M/s. Omkar Construction Co.

(vii) M/s. M.B.Thakur (viii) M/s. P.C.C Infrastructure

Pvt.Ltd. (ix) M/s. S.M.Elemech and Engg.. Pvt. Ltd. (x)

M/s. Wandhekar and Company (xi) M/s. R. K.Mishra &

Sons   (xii) M/s. J. International  (xiii) M/s. K.N.Gharat & 

Co. (xiv) M/s. Pravin Enterprises (xv) M/s.

K.E.Infrastructure Pvt.Ltd

(i) M/s. Manoj Infracon Pvt.Ltd.

(iii) M/s.K.B. Infrastructure

Pvt.Ltd. (iv) M/s. Singo

Engineering India Private Limited

(vii) M/s. M.B.Thakur (viii) M/s.

P.C.C Infrastructure Pvt.Ltd. (x)

M/s. Wandhekar and Company

(xi) M/s. R. K.Mishra & Sons (xiii)

M/s. K.N.Gharat & Co. (xiv) M/s.

Pravin Enterprises 

L1 PPD/AM/Sewer 

line/19/T-06 

/1197/dated 

20.10.2020

M/s. M.B.Thakur 1,90,18,526.60 8 months       ---       --- Just awarded

17 PPD/M-I/SEZ/ 

PMC/T-13 dt.

19/02/2020

Appointment of Project

Management Consultant for

balance infrastructure

development works of SEZ Phase -I

E-Tender 21.07.2020 Single bid 03-05-2020 4 i) IR Class construction ii) Tandon Pvt.Ltd iii)

Tractedbel   iv) WAPCOS Pvt.Ltd

i)Tandon Pvt.Ltd ii) Tractedbel

iv) WAPCOS Pvt.Ltd

L1 PPD/M-

I/SEZ/PMC/T-13 

dt. 27/03/2020

 M/s IR class 1,48,50,000/- 1 year (March-

2022)

05.4.2020 30.4.2022 Work is progress

Services extend

for another 12

months 

18 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-

25 /2020 dt.

21/03/2020

Surfacing/ developing with the

Asphaltic Material to the Widening

road leading to North Gate

Complex 

E-Tender 20/04/2020 Two Bid 05-12-2020 5 5 parties 1) M/s. J.M. Mhatre Infra Pvt. Ltd. 2) M/s.

Manoj Infracon Pvt. Ltd 3) M/s. P.P. Kharpatil 4) M/s.

Thakur Infraproject Pvt.Ltd. 5) M/s. Vishal

Construction 

5 parties 1) M/s. J.M. Mhatre

Infra Pvt. Ltd. 2) M/s. P.P.

Kharpatil 3) M/s. Thakur

Infraproject Pvt.Ltd. 4) M/s.

Vishal Construction 

L1 PPD/M-I/New 

Raod/Plan -

12028/F-34/T-25 

/2020 /45

dt. 12/01/2021

M/s. Manoj

Infracon Pvt. 

9,37,31,571.54 6 Months 27/01/2021 29/11/2021 Work is in

progress 

19 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28 dt.

30/03/2020

Construction of compound wall for

public buildings at JN Port

Township

E-Tender 21.04.2020 Two Bid 12.05.2020 16 12 Parties 1) M/S. N.G.Bhoir 2) M/s. Sadanand

Engineering works 3) M/s. Shreeyash Conmstruction

4) M/s. M.B.Thakur 5) M/s. M.S.Jadhav 6) ABNO

Constructions Pvt.Ltd. 7)M/s. Manoj Infracon Private

Limited 8) M/s. G-Tech Construction & Fabricators 9)

M/s. K.N.Gharat & Co. 10) M.s. S.P.Steel Mertitech

Pvt.Ltd 11) M.s. C.G.S Construction 12) Aakar

Engineers & Contractor. 

4 parties 1) Om Power Systems 2)

Daulat Construction 3) Singo

Engineeridng India Private limited

4) B.R.Thakur

L-1 PPD/M-

I/TS/Public 

Bldg.compund 

wall /T-28

/341dt. 

23/07/2020

M/s M. S.

Jadhav

1,88,25,900.78 8 months 08-07-2020 15.10.2021 Work is in

progress 

20 PPD/M-

I/SEZ/Compoun

d wall/ T-

38/2020

Construction of Compound wall

and fencing on the balance length

of the SEZ boundries

E-Tender 06-05-2020 Two Bid 25/06/2020 12 11 paties are qualified : 

i. M/s Kailashpati Construction 

ii. M/s Manoj Infracon Pvt. Ltd iii. M/s Saikrupa

Construction

iv. M/s PD Infraproject Pvt. Ltd. v. M/s Omkar

Construction Co.

vi. M/s Manoj Enterprises

vii. M/s K N Gharat & Co.

viii. M/s Evercrest Projects Pvt. Ltd.

ix. M/s C.G.S. Construction

x. M/s Thakur Infraprojects Pvt. Ltd.

xi. M/s UCC Infrastructure Pvt. Ltd.

01 Party : 1) M/s Maps industries

(I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Compound 

wall/ T-

38/2020/1151 

dt.08.10.2020

M/s Thakur

Infra. Projects

Pvt. Ltd.

4,85,22,930.94 8 months 23.10.2020 23.11.2021 work is in

progress 

21

PPD/M-

I/SEZ/Fire 

st.bldgl/ T-

39/2020

Construction of fire station building

at JNPT SEZ

E-Tender 06-03-2020 Two Bid 24/06/2020 10 09 parties are qualified: i) M/s Omkar Construction Co.

ii) M/s Manoj Infracon Pvt. Ltd. iii) M/s K N Gharat &

Co. iv)  M/s Manoj Enterprises.

v) M/s Progressive Civil Construction Company Pvt.

Ltd. vi) M/s Universal Group. vii) M/s Sadanand

Engineering works.

viii) M/s Ankita Enterprises ix) M/s Aakar Engineers

and Contractors

01 Party : 1) M/s Maps industries

(I) Pvt. Ltd.

L1 PPD/M-

I/SEZ/Fire 

st.bldgl/ T-39/

2020/1135 

dt.05.10.2020

M/s Sadanand

Engineering 

Works 

2,35,02,120/- 12 Months 20.10.2020 15.02.2022 work is in

progress 
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22 PPD/M-I/Dry 

Port Jalna/T-

41/2020

Construction of Approach Road

and Area Levelling works for

Devlopmemt of Dry Port at Jalna

E-Tender 09.06.2020 Two Bid 14.07.2020 31   1.  Aakar Constructions

   2. Ajaydeep Infracon Pvt Ltd

   3. Ajwani Infrastructure Pvt. Ltd

   4. Balajee Infratech & Constructions Pvt Ltd

   5. D P Jagtap and Co

    6. GNI Infrastructure Pvt. Ltd

    7. Govardhani Construction Co.

    8. Jai Sai Constructions

    9. JCC Infraprojects Pvt. Ltd.

    10. Kanwar Enterprises Pvt Ltd

   11. Manoj Enterprises

   12. Manoj Infracon Pvt. Ltd

   13. Mapari Infraprojects

    14. Mehra and Company

15. Progressive Civil Construction Co. (P) Ltd - PCC

Infrastructure Ltd. JV

    16. Rudra Earthmovers

    17. S.K. Yewale and Co

    18. Sahyadri Construction Co

    19. Sharda Infratech – R K Madhani & Co.

    20. Shreehari Associates Private Limited

    21. Suroj Buildcon Private Limited

    22. Suryodaya Infra Projects (I) Pvt. Ltd.

    23. V P Sethi Construction

    24. Vaibhav Construction

1. A S Sonje Associates

2. Maps Industries India Ltd.

3. RK Patil - VS Patil JV

4. Raj Construction Company

5. SA Swant Constructions Pvt.

Ltd.

6. Gopal Enterprises - SKM

Ramdin Ultratech Pvt Ltd JV

7. Valecha Engineering Ltd -

Sambhaji Patil Engineers JV

L1 JNPT/PPD/Dry 

Port Jalna/T-

41/2021/18 dtd.

06.01.2021

Mapari 

Infraprojects

18,76,62,190.47 21.02.2022 05.03.2021 21.02.2022 work is in

progress

23

PPD/M-I/Admin 

Building/T-

44/2020 dated

19.06.2020

Upgradation and Renovation of

Administration Building at JNPT

E-Tender 22.06.2020 Two Bid 28.07.2020 13 6 Nos.    1) M/s. Shandar Interior Pvt. Ltd. 

2) M/s. Kimiya Engineers Pvt. Ltd 

3) M/s. Godrej and Boyce Mfg Co Ltd 

4) M/s.Sanghavi Realtors  & M/s Seth Construction JV 

5) M/s. Dee Vee Projects Ltd 

6) M/s. Capacite Engineering Pvt. Ltd

1) M/s. DHIPL Projects Pvt Ltd

and M/s. Progressive Civil

Construction (Co.) Pvt Ltd Joint

Venture 

2) M/s. Creativve Constructions 

3) M/s.Unique Engineers Pvt Ltd  

4) M/s Srishti Enterprises-Srishti

Construction JV

5) M/s. S.S. Construction 

6) M/s SKM Ramdin Ultratech

Pvt. Ltd. JV M/S KINJAL CIVIL

CON LLP

7) M/s. Maps Industries India Pvt

Ltd 

L1 PPD/M-I/Admin 

Building/T-

44/2020/1125 

dt. 01.10.2020

M/s. Shandar

Interior Pvt. Ltd. 

Rs. 36,17,62,178.14 30.04.2022 14.10.2020 30.04.2022 work is in

progress.

24 PPD/ADMN/PM

C /T-45 /2020

dated 

22/06/2020

PMC Services for renovation &

upgradation of Administration

Building of JNPT

E-Tender Two Bid 04.08.2020 15 1) M/s Architechno Consultants (INDIA) Pvt.Ltd. 

2)  M/s.RASS Projects Consultants Pvt. Ltd.

3) M/s. Structwel Designers & Consultants Pvt. Ltd.

4) M/s. Collage Designs Pvt. Ltd. 

5) M/s. Tractebel Engineering Private Limited 

6) M/s. Tondon Urban Solutions Pvt. Ltd.

7) M/s. BLG Construction Services P Limited

8) M/s. Wapcos Limited

9)  M/s. Voyants Solutions Private Limited

10)  M/s. Rudrabhishek Enterprises Ltd. (REPL)

11)  M/s. SGS India Pvt.Ltd.

12)  M/s. L N Malviya Infra Projects Pvt. Ltd.

1) M/s Doshi Consultants Pvt Ltd.

2) M/s. Jones Lang Lasalle

Property Consultants (India) Pvt

Limited

3) M/s. AMs Project Consultants

L1 PPD/ADMN/PMC 

/T-45 

/2020/1300 

dt.24.11.2020                                                              

M/s. Voyants

Solutions Private 

Limited

Rs. 114,00,000/- 18 Months 15.12.2020 15.06.2022 Work is in

progress
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25 PPD/M-

I/Compound 

Wall/ 

SWM/2020/T-

46/1132 Date-

05.10.2020

Provinding and fixing compound

wall and miscellaneous Civil works

at solid waste management plant

in JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction Company 2. M/s. E-

VERVE DESIGN 3. M/s. Aakar Infra Engineers PVT Ltd.

4. M/s. CGS Construction 5. M/s. Sadanand

Engineering Works 6. M/s. B.R. Thakur 7.M/s.

Madhavkumar Construction                       8. M/s. Manoj 

Infracon Pvt. Ltd. 9. M/s. K N

Gharat 10.M/s. Shivam Developers 11.

M/s. R P Construction 12. M/s. Om Power Systems

13. M/s. Maps Industries India Pvt Ltd. 14.

M/s. Zak Infraprojects Pvt. Ltd. 15.M/s.

S.D. Gharat 16.M/s. M.B. Thakur 17.M/s. P D

Infraprojects.

1. M/s. Panwar Construction

Company 2. M/s. Maps Industries

India Pvt. Ltd. 3. M/s. S. D.

Gharat 4. M/s. Madhavkumar

Construction

Yes PPD/M-

I/Compound 

Wall/ 

SWM/2020/113

2 Date-

05.10.2020

M/s. P D

Infraproject 

Private Limited.

Rs.67,51,107.30 6 Months 17.11.2020 Work is

completed

26 PPD/M-

I/Landing 

Jetty/Rehab/ T-

49 dt.3.07.2020

Rehabilitation and Strengthening

of Existing landing Jetty at JN Port

E-Tender 12.08.2021 Two Bid 31.08.2021 --- --- --- --- --- --- --- --- Re-tender

27 PPD/Dry 

Port/Wardha/20

20/T-53 

dt.03.08.2020

Development of Dry Port at

Wardha - Construction

strengthning of Pandhan Road

passing outside the Dry Port area

E-Tender 05.08.2020 Two bid 02.09.2020 17 1. Aakar Infra Engineers Pvt. Ltd.

2. Aashirwad Construction

3. Abhi Engineering Corp. Pv.t Ltd.

4. Altaf Ahmed

5. B.R. Thakur

6. Govinda Constructions

7. K.K. Constructions

8. Mapari Infraprojects

9. Piyush Enterprises

10. Progressive Engineering Company

11. R.V. Ghadia

12. Saikrupa Construction

13. B.G. Bhaskare

14. Supekar Associates

1. Anil Construction 2.

P.M.Chafle

3. Singo Engineering India Pvt. Ltd

L1 PPD/M-I/Dry 

Port Wardha/T-

53/2020 Dated

03.08.2020

M/s. Supekar

Associates

13644449.52 31.12.2021 (4

months 

excluding 

monsoon &

mobilization)

- - Work is on hold

due to alignment

finalisation from

revenue 

authority.

28 PPD/Shiv 

Smarak/2020/T-

59/DT.28.08.202

0

Total facility management services

for shiv samarth smarak at JNPT

E-Tender

(Recall)

22.02.2021 Two Bid 04.03.2021 6 1. BVG India Ltd. 2. Oriental Integrated

Facility Management Pvt Ltd.

1. M/s Creative Business

Associates

2. M/s Ghibellines Security

Solutions Ltd.

3. M/s Nimbus Harbor Facilities

Management Private Ltd.

4. M/s Saksham Samrudhi

Enterprises Priavte Ltd

L1 JNPT/PPD/Shiv-

Samarth 

Smarak/T-

59(R)/2021 dtd.

22.02.2021

M/s. BVG India

Ltd.

18478281 1 year (March-

2022)

01.05.2021 30.04.2022 The work is

handed over to

Administration 

Department for

further execution

on 16.09.2021

29 PPD/M-II/UM-

Civil/T-

60/DT.03.9.2020

Civil upgradation works at common

Users manifold (edible and lube oil)

at JNPT

E-Tender 03.09.2020 Two Bid 20.09.2020 9 1.M/s. Singo Engineering India Pvt. Ltd.

2. M/s. Oriental int. fabric mgmt. 3.

M/s. As Enterprise 4.M/s. Reliance Construction

5.M/s. Madhavkumar Construction. 6.

M/s. Sadanad Engineering 7.M/s. Anil Construction

8. CGS Construction             9.M/s M.B. Thakur

M/s. As Enterprise  L1 PPD/M-II/UM-

Civil/T-

60/2021/07  

DT.04.01.2021

M/s. M. B.

Thakur

30,95,850.61/- 5 Months 21.01.2021 20.05.2021 Work is

completed
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30 PPD /M-II/AC

ROOT/T-

61/2020 

DT.07.09.2020

Replacement of AC roofing sheets

of various sheds and gate

complexes at JNPT

E-Tender 01.09.2020 Two Bid 30.09.2020 23 1) M/s. Aadi Structural And Engineers Pvt. Ltd. 2) M/s.

ADITYA PROFILES PVT. LTD. 3) M/s. Manoj Infracon

Pvt. Ltd. 4) PIYUSH ENTERPRISES 5)M/s. Ratnashree

Construction Company 6) M/s. SAHYOG INDUSTRIES.

1) M/s. A.K. FABRICATORS 2) M/s.

BDS PROJECTS 3) M/s. Bharat

Spun Pipe And Construction

Company. 4) M/S. CACTUS

PROFILES PVT. MLTD. 5) M/s. D.S.

MADNAE ENGINEERS AND

CONTRACTORS. 6)M/S.

EVERCREST PROJECTS PVT. LTD.

7) M/S. G-TECH CONSTRUCTION

& FABRICATIORS. 8) M/S. MaX

Roofing Systmes Pvt. Ltd. 9) M/s.

M.R. Construction 10) M/s.

Sadanand Engineering Works. 11)

M/s. Port Engineers Construction

Pvt. Ltd. 12) M/s. OMKAR

CONSTRUCTION CO. 13) M/S. OM

POWER SYSTEMS. 14) M/S. SINGO 

ENGINEERING INDIA PRIVATE

LIMITED. 15) M/s. Spanmax

Building Systems Pvt. Ltd. 16)

M/s. UCC INFRASTRUCTURES PVT.

lTD. 17) M/s. Universal Group.

-- -- -- -- -- -- -- Tender 

discharged and

fresh tender is

being invited. 

31 PPD/M-II/Road 

Maint/T-

69/2020/DT. 

17.11.2020

Providing and laying precast

concrete barricads from Y-Junction

to central gate at JN Port

E-Tender 19.11.2020 Two Bid 10.12.2020 18 1. M/s. Aakar Infra Engineers Pvt. Ltd.          

 2. M/s. Anil Construction. 

 3.M/s. G Tech Construction & fabricators.

 4. M/s. J M Mhatre Infra Pvt. Ltd.

5. M/s. K N Gharat & Co. 6.

M/s. Madhavkumar Construction.

7. M/s. Blue star Construction Co.

 8. M/s. M. B. Thakur

 9. M/s. OM POWER SYSTEMS

  10. M/s. Ratnashree Construction Company.

   11. M/s. RELIANCE CONSTRUCTION.

   12. M/s. Shivam Developers.

13.M/s. SINGO ENGINEERING INDIA PRIVATE LIMITE

14. M/s. Sneh Precast Products

   15. M/s. SURYAA CONSTRUCTION

   16. M/s. VAIBHAV CONSTRUCTION

    17. M/s. V.S. Patil.

18. M/s. yesstech Engineers and builders private

limited.

M/s. Sneh Precast Products L1 -- -- -- -- -- -- Technical 

Evaluation is in

progress

32 PPD/Plan/12040

/CTRW/2017/ T-

55/381/ DT.

25.11.2016

Widening and Exisiting Container

Road towards East side of Y-

Junction to North Gate Complex in

JN Port.

E-tender 23.03.2016 Two Bid 05.01.2017 4 i)'M/s Thakur /Mhatre (jv) ii) M/sP.P.Kharpatil

construction pvt. Ltd. iii) M/sPrakash -ME JV IV) M/s

Ajwani Infrastricture pvt. Ltd. 

i)M/sKharpatil construction pvt.

Ltd. ii) M/sPrakash -ME JV iii)

M/s Ajwani Infrastricture pvt. Ltd. 

L1 PPD/Plan/12040

/CTRW/2017/ T-

55/381/ DT.

01.03.2017

M/s Thakur

/Mhatre (jv)

98,24,99,250/- 18 Months 21.04.2021 21.02.2023 deley due to

environmental 

clearance for

removal of

mangrove Work

is in progress

33 PPD/M-I/Coastal 

Berth/ Pump

House/2020/T-

71/dt. 9.12.2020

Removal of Muck by sucking

method at intake pipe below the

fire fighting building at coastal

berth

E-Tender 10.12.2020 2 21.12.2020 3 1.M/s. Samudra Dredging Pvt. Ltd. 2. M/s. Rachcon

Infraprojects Pvt. Ltd. 3. M/s. Kanishka Salvage and

underwater services Pvt. Ltd.

- L1 PPD/M-I/Coastal 

Berth/Pump 

House/T-

71/2021/119 

dt.02.02.2021

M/s. Samudra

Dredging Pvt.

Ltd.

1,35,75,000/- 15.04.2021 25.02.2021 15.04.2021 Work is

completed

34 PPD/M-II/ Road

maint/T-

32/2020 dated

27.04.2020

Cleaning of storm water drains

along the roads outside Custom

bound area (2020-21).    

E-Tender 28.04.2020 Two 18.05.2020 09(Nine) 1) M/s K.N Gharat & Co. 2) M/s N.G.Bhoir 3) M/s

Manoj Infracon Pvt. Ltd. 4) M/s B.R.Thakur 5) M/s

Santosh Ramchandra Gharat 6) M/s Shreeyash

Construction 

1) M/s M.S.Jadhav 2) M/s

Madhavkumar Construction. 3)

M/s Shivam Developers.

L1 PPD/M-II/ Road

maint/T-

32/2020/721   

dated 

30.05.2020.

M/s. B. R.

Thakur

Rs. 48,10,179.60/- 23.02.2021 23.02.2021 Work In Progress 
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35 PPD/M-

II/outside Port

Horti/T- 

02/2021.dt. 

:18/01/2021.

Maintenance of

Arboriculture/Horticulture works

Outside Custom Bound area of JN

Port (2021-22).

E-Tender 05.03.2021 Two 15.05.2021 05(Five) 1. M/s. Harukrupa Prakalpagrastha berojgar seva

sahakari society ltd.

2.   M/s. Jagruti Majoor Kamgar Sahakari Sanstha Ltd.

3. M/s. Om Shiv Prakalpagrasta Majur

Sahakari Sanstha Ltd.

4. M/s. Savarkhar Prakalpagrastha majoor sahakari

sanstha ltd.

M/s. Sheva port yuva sanghatna L1 PPD/M-

II/outside Port

Horti/T- 

02/2021/311    

dt. 15/04/2021.

M/s. Savarkhar

Prakalpagrastha 

majoor sahakari

sanstha ltd.

 1,86,31,144.23/- 01.05.2022 01.05.2021 ….. Work In Progress 

36 PPD/M-

I/Vadhavan/T-73 

Dated 15.1.2021

Consultancy services for diversion

of forest land acquisition of

road/rail connectivity and quarry

mining in connection with

Vadhavan port.

E- Tender 24.12.2021 Two Bid 04.01.2020 1 M/s.Fine Envirotech Engineers N.A Awardes L1 JNP/Manager 

Vadhvan 

port/2021/218 

dated 

13.03.2021

M/s.Fine 

Envirotech 

Engineers 

Rs. 2,75,00,000/- 02.04.2022 03.04.2021 In progress. In progress.

37 PPD/M/TS. 

Horti./Part-I&III 

and Part-II/T-

152/2021, dtd.

22.02.2021

Development /Maintenance of

Horticulture / Arboriculture works

in JN Port Township at Sec I,II &III.

E-    Tender 26.02.2021 Two bid

system

15.03.2021 2 06 Nos. i) M/s Creative Business Associates, ii) M/s.

Sawarkhar Prakalpagrastha Majoor Sahakari Sanstha

Ltd. , iii) M/s. M.N. Kalbhor, iv) M/s. D.B. Infratech, v)

M/s. Sheva Port Yuva Sanghatana & vi) M/s. Shiva

Developers

06 Nos. i) M/s Creative Business

Associates, ii) M/s. Sawarkhar

Prakalpagrastha Majoor Sahakari

Sanstha Ltd. , iii) M/s. M.N.

Kalbhor, iv) M/s. D.B. Infratech, v)

M/s. Sheva Port Yuva Sanghatana

& vi) M/s. Shiva Developers

L1 PPD/M-

I/TS.Horti./Part-

I&III and Part-II/T-

152/2021/506, 

dtd. 21.04.2021

M/s. Shivam

Developers

3,68,31,294.27 30.04.2022 01.05.2021 30.4.2022 Work is in

progress

38 PPD/M-

I/TS/Removal 

garbage/T-

153/2021, dtd.

08.04.2021

Removal of garbage from open

spaces in JN Port Township for the

year 2021-22

E-Tender 09.04.2021 Two Bid 19.04.2021 5 1) M/s. Khandoba Prakalpagrastha Majoor Kamgar

Sahakari Society Maryadit, 2) M/s. Om Shiv

Prakalpagrastha Majoor Sahakari Sanstha Maryadit, 3)

M/s. Savarkhar Prakalpagrastha Majoor Sahakari

Sanstha Ltd.

1) M/s. Wandhekar and

Company, 2) M/s. M.S. Jadhav

L1 PPD/M/TS/Remo

val garbage/T-

153/2021/527, 

dtd. 18.05.2021

M/s. Khandoba

Prakalpagrastha 

Majoor Kamgar

Sahakari Society

Maryadit

6182959.16 31.05.2023 01.06.2021 31.05.2023 work is in

progress 

39 PPD/M-

I/TS/Lifting 

garbage/T-

154/2021, dtd.

17.04.2021

Lifting of garbage in and around

nearby village of JN Port area.

E-Tender 21.04.2021 Two Bid 11.05.2021 5 1) M/s. Daulat Construction, 2) M/s. Harikrupa

Prakalpagrastha Berojgar Seva Sahakari Society Ltd., 3)

M/s. Shanteshwari Nhava Sheva Prakalpapidit Majoor

Sahakari Sanstha Ltd.

1) M/s. R.K. Patil, 2) M/s.

Mhaiseshwar Mahila Berojgar

Sahakari Sanstha Maryadit, Karal

L1 PPD/M/TS/Liftin

g garbage/T-

154/2021/477, 

dtd. 21.06.2021

M/s. Daulat

Construction

1,36,53,149.37 30.06.2023 01.07.2021 30.06.2023 work is in

progress 

40 PPD/M-II/Bldg. 

Maint/T-

19/2021 dated.

26.04.2021

Painting and repairs to APEC guest

house at J N Port.

E-Tender 28.04.2021 Two Bid 27.05.2021 22 1) M/s. CGS Construction 2) M/s. Creative

Construction 3) M/s. Monaarc

Corporation Pvt. Ltd. 4) M/s.

Sadanand Engineering works 5) M/s. Spark

Civil Infraprojects 6) M/s. OM POWER

SYSTEMS 7) M/s. PIYUSH ENTERPRISES

8) M/s. Ratnashree construction company 9)

M/s. SETH CONSTRUCTION 10) M/s. Shivam

Developers 11) M/s. Technocrats construction Co.

12) M/s. Daulat Construction.                       

1) M/s. Aakruti Construction

2) M/s. D B Infratech 3) M/s.

Mahendra Realtors and

Infrastructure Pvt. Ltd. 4) M/s.

Example Interior Designs

5) M/s. R. P. Construction

6) M/s. Shiv Langeshwer

Enterprises 7) M/s. G.

R. Bhagat 8) M/s. Thakur

Construction 9) M/s. G-

tech Construction &Fabricators

10) M/s. Panwar Construction

Company

L1 PPD/M-II/Bldg. 

Maint/T-

19/2021 /698

dated. 

14.09.2021 

M/s. PIYUSH

ENTERPRISES   

71,43,518.05 6 Months 01.10.2021 01.04.2022 Just awarded

41 PPD/DM/Maint/

T-27/2021   

dated. 

06.05.2021

Civil Maintenance work for

Buildings outside custom bound

such as a Guest house, Training

center & PUB at J N Port. (2021-22). 

E-Tender 10.05.2021 Two Bid 07.06.2021 17 1) M/s. Anil Construction 2) M/s. CGS Construction

3) M/s. Creative Construction 4) M/S. EXAMPLE

INTERIOR DESIGNS 5) M/s. M S

Jadhav 6) M/s. Madhavkumar Construction

7) M/s. Shiv Langeshwar Entreprises 8)

M/s. ORIENTAL INTEGRATED FACILITY MANAGEMENT

PVT. LTD. 9) M/s. PIYUSH ENTERPRISES

10) M/s. Prime Projects 11) M/s. Seth Infra and

Housing Development Co LLP

12) M/S. SHIVAM DEVELOPERS 13) M/s.

Thakur Construction                                                        

1) M/s. D K Construction 2) M/s.

Reddy Construction 3)

M/s. Reliance Construction

4) M/s. R. N. Thakur

L1 --- --- --- --- --- --- Evaluation in

progress
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42 JNP/PPD/M-

I/MJP/Relocatio

n Karal/2021/T-

32 dt.16.06.2021

Shifting / Relocation of existing

(500mm dia-MS) JNPT water pipe

line in JN Port area 

E-Tender 18.06.2021 Two Bid 28.06.2021 7 (i) M/s. Govardhani Constructions Co. (ii) M/s. Kyros

EngineSolutions Pvt.Ltd. (iii) M/s. Piyush Enterprises

(iv) M/s. V.B.Engineers (v) M/s. Aakar Engineers

and Contractors (vi) M/s. R.K.Patil (vii) M/s.

Sukhamani Construction Pvt. Ltd. 

(ii) M/s. Kyros EngineSolutions

Pvt.Ltd. (iii) M/s. Piyush

Enterprises (iv) M/s.

V.B.Engineers (v) M/s. Aakar

Engineers and Contractors  

L1 JNP/PPD/M-

I/MJP/Relocation 

Karal/2021/T-

32/631 dated

6.8.2021

M/s. R.K.Patil 1,00,77,428.45 45  Days  --- Just awarded

43 PPD/M-I/WS/ 

Water Pipeline/

T-33/2021 dated

16.06.2021

Providing and laying GI Pipeline for

container Gate Toilet.

E-Tender 22.06.2021 Two Bid 29.06.2021 8 (i) M/s. R.P.Construction (ii) M/s.Madhavkumar

Construction (iii) M/s.Piyush Enterprises (iv) M/s.

D.K.Construction (v) M/s. Rajesh K. Vidhate (vi) M/s.

C.G.S. Construction (vii) M/s. Shriram Construction

(viii) M/s.K.N.Gharat    

--- --- --- --- --- --- --- --- Technical bid

opened

44 PPD/M-I/Mango 

Orchard /19

/786 T-37

dt.16.08.2019

Maintenance of Mango Orchard

on Sheva Hill area of JNPT and

Revenue on fruits

mannual NA Two Bid 22.08.2019 4 3Nos. 1)M/s Eknath Waman Gharat 2) M/s Kisan G

Gharat 3) M/s Laxman K Patil

3Nos. 1)M/s Eknath Waman 

Gharat 2) M/s Kisan G Gharat 3) 

M/s Laxman K Patil

      --- PPD/M-I/Mango 

Orchard/T-

37/2019/1157 

dated 

10.09.2019

M/s Eknth

Waman Gharat

 3,96,484.11       ---       ---       --- Revenue work

45 PPD/M-I/19 T-42

dt.27/08/2019

Annual maintenance contract of

Water supply network at JN Port

(2019-20

E-Tender 26/10/2019 Two Bid 15/11/2019 3 1 )M/s D.K. Contruction 2)M/s. C.G.S. Contruction 3)

M/s. S.P. Conturction

1 )M/s D.K. Contruction 2)M/s.  

C.G.S. Contruction 3) M/s. S.P. 

Conturction

Awardes L1 PPD/M-I/WS/T-

42/2019

S.P. Conturction 1,26,61,153.52 1 Year 02.01.2020 31.03.2021 Work is 

completed

46 PPD/MGR-II 

Road Marking/T-

53/2019

Annual Maintenance of road lane

marking furniture and painting

work inside custom bound area at

JN Port. (2019-20). 

E-Tender 12-02-2019 Two Bid 23-12-2019 4 i) M/s Sakura Sign Pvt. Ltd ii) M/s. Subhash Enterprises

iii) Shreeyash Con. Iv) Diwa Civil Cons. 

--- Awarded to 

L1

PPD/MGR-

II/Road 

Marking/T53/20

20/299/13/05/2

020

M/s. Sakura

Signs Pvt.Ltd

2,33,32,204.00 One Year 31.05.2020 31.05.2021 Work completed.

47 PPD/M-II/Pivot 

Point/19 T-57

dtd.04/12/19 

Repair to Pivot Point & service duct

at main container Berth in JNPCT.

E-Tender 12-05-2019 Two Bid 26/12/2019 4 i)M/s. OM Power System ii) M/s. V.R. Eng. Iii)

Enterprising Enterprises

M/s. Sadanand Engineering 

Works

Awarded to 

L1

PPD/M-II/Pivot 

Point/19 T-57

/298 

dtd.13/05/2020 

M/s. V.R. Eng.

Construction.

39,83,600/- 31.01.2021     

(08 Months)

1.10.2020 30.04.2021 Completed last

months.

48 PPD/M-II/Tank 

Farm Road/T-55

dt 07/02/2020

Repair and resurfacing of Tank

farm road from Viraj Agro to CFS

Junction with Asphalt Material of

JN Port

E-    Tender 22.04.2020 2 bids 14/05/2020 7 1) Singo Eng. Ind. Pvt.Ltd. 2) K.N. Gharat and co. 3)

N.G. Bhoir 4) Thakur Infraproject Pvt.Ltd. 5) P.P.

Kharpatil Conts. Pvt. Ltd. 6) Swastik Infralogic Pvt. Ltd

7) V.S. Patil 

1) SINGO Engg. India Pvt. Ltd. Awarded to 

L1

PPD/M-II/Tank 

Farm Road/T-55

/802  

Dt.21/07/2020  

M/s Swastik 

Infra. Logic 

(India) Pvt.Ltd 

3,01,32,033.1 28.01.2021 01.10.2020 02.02.2021 Work Completed

49 PPD/M-I/ SR-

CS/2020 T-35

dated 8.5.2020

Consultancy services for

preparation of sustainability plan

for JNPT

E Tender 12.05.2020 Two Bid 21.07.2020 3 1)M/s E &Y 2) M/s TERI 3) M/s Fine envirotech

Engineers

 M/s Fine envirotech Engineers Awarded to 

L1

PPD/M-I/ SR-

CS/2020 T-35

/1131 dated

05.10.2020

M/s The Eneegy

& Eesouece

Institute, Delhi 

23,86,000/- 6 Months 20.10.2020 19.04.2021 Work will be 

completed by 

May 2021.

50 PPD/M-I/SEZ-

Misc.services/T-

50/2020

Appointment of agency for

providing miscellaneous services

including security at JNPT SEZ
E-Tender 07-09-2020 Two Bid 29/07/2020

07 parties

received

      ---       --- Awarded to 

L1

      ---       ---       ---       ---       ---       --- Technical 

Evaluation is in 

progress

51 PPD/M-

I/Compound 

Wall/ 

SWM/2020/T-

46/1132 Date-

05.10.2020

Provinding and fixing compound

wall and miscellaneous Civil works

at solid waste management plant

in JN Port

E-Tender 24.06.2020 Two Bid 14.07.2020 17 1. M/s. Panwar Construction Company 2. M/s. E-

VERVE DESIGN 3. M/s. Aakar Infra Engineers PVT Ltd.

4. M/s. CGS Construction 5. M/s. Sadanand

Engineering Works 6. M/s. B.R. Thakur 7.M/s.

Madhavkumar Construction                       8. M/s. Manoj 

Infracon Pvt. Ltd. 9. M/s. K N

Gharat 10.M/s. Shivam Developers 11.

M/s. R P Construction 12. M/s. Om Power Systems

13. M/s. Maps Industries India Pvt Ltd. 14.

M/s. Zak Infraprojects Pvt. Ltd. 15.M/s.

S.D. Gharat 16.M/s. M.B. Thakur 17.M/s. P D

Infraprojects.

1. M/s. Panwar Construction

Company 2. M/s. Maps Industries

India Pvt. Ltd. 3. M/s. S. D.

Gharat 4. M/s. Madhavkumar

Construction

Awarded to 

L1

PPD/M-

I/Compound 

Wall/ 

SWM/2020/113

2 Date-

05.10.2020

M/s. P D

Infraproject 

Private Limited.

Rs.67,51,107.30 6 Months 17.11.2020 Work is

completed

52 PPD/DM/Road 

Mint/ T-48

Dt.29.06.2020

Annual Maintentance of Road

outside Custom Bound area at JN

Port. 

E-Tender Awarded to 

L1

53 PPD/M-I/E-

Bungalow/Kitche

nware/T-

52/2020/ dt-

20.07.2020

Providing and fixing kitchenware

and sanitory fixing to E-Bunglow

Awarded to 

L1
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54
PPD/M-I/WSI/T-

54//2020/ dt

13.8.2020.

Annual maintenance contract of

Water supply network at JN Port

(2019-20

Awarded to 

L1

55
PPD/M-II/Tank 

Farm Road/T-

55/2020/802 dt

20/04/2020

Repairs and resurfacing of tank

road from viraj agro to CFS junction 

with Asphalt material at JN Port

Awarded to 

L1

57 PPD/DPL/Vadha

van/survey/RT1

4/ Dated

03.05.2021

Additional Topography survey for

Road/Rail junctions or crossing in

connection with Vadhavan port

project.

E- Tender 22.04.2021 Single Cover 

system

29.04.2021 3 M/s.Veefs Engineering Pvt.Ltd. 2)M/s.SGS Co. 3) M/s 

Veer Marine Pvt.Ltd.

N.A Awardes L1 JNP/PPD/Vadhva

n/ 

Survey/2021/RT

14/379 dated

10.05.2021

M/s.Vefes 

Engineering 

Pvt.Ltd.

Rs. 24,72,701.59 24.09.2021 25.05.2021 24.09.2021 Completed

58 JNP/PPD/Vadhav

an/survey/2021/

T-30

Topography survey for Rail

junctions in connection with

Vadhavan port project.

E- Tender 10.06.2021 Single Cover 

system

17.06.2021 3 M/s.SGS Co. 2) M/s.Veefs Engineering Pvt.Ltd. 3) M/s 

Veer Marine Pvt.Ltd.

N.A Awardes L1 JNP/PPD/Vadhav

an/survey/2021/

T-30/ 487 Dated

24.06.2021

M/s.Vefes 

Engineering 

Pvt.Ltd.

Rs. 24,48,716.47 24.09.2021 25.06.2021 24.09.2021 Work Completed

59 JNP/PPD/Vadhav

an/Biosurvey/20

21/T-47/25 

Dated 

06.09.2021

Collection of additional field data

for Bio Diversity Survey in intertidal

zone at Vadhavan Port Project

E- Tender 11.08.2021 Single Cover 

system

21.08.2021 2 M/s.SGS Co. 2)M/s Veer Marine Pvt.Ltd. N.A Awardes L1 JNP/PPD/Vadhav

an/Biosurvey/20

21/T-47/25  

Dated 

06.09.2021

M/s.Veer 

Marine Pvt.Ltd.

Rs. 21,06,031.65 21.10.2021 07.09.2021 21.10.2021 Work Completed

60 JNP/PPD/DPL/Va

dhavan/Dolnets

urvey/2021/T-

50/ 702 dated

16.09.2021

Field Survey data for Dolnet Survey

in Vadhavan Port limit.

E- Tender 17.08.2021 Single Cover 

system

27.08.2021 3 M/s.SGS Co. 2)M/s.Veefs Engineering Pvt.Ltd. 3) M/s 

Veer Marine Pvt.Ltd.

N.A Awardes L1 JNP/PPD/DPL/Va

dhavan/Dolnets

urvey/2021/T-

50/702 dated

19.09.2021 

M/s.Vefes 

Engineering 

Pvt.Ltd.

Rs. 21,12,769.44 01.11.2021 17.09.2021 01.11.2021 In progress.

61 PPD/Mgr-II/CT 

Canteen 

Renovation /T-

31 dt

09.07.2019.

Renovation of Canteen and shift in

charge Office building inside

Custom Bound area at JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil Infra Project Pvt. Ltd. 2)

M/s. Avtar Interior Pvt. Ltd. 3) M/s. Seth Construction.

03 Nos. : 1) M/s. Arch Sunil Infra 

Project Pvt. Ltd. 2) M/s. Avtar 

Interior Pvt. Ltd. 3) M/s. Seth 

Construction.

Awarded to 

L1

PPD/Mgr-II/CT 

Canteen 

Renovation 

/2019/1347 , dt.

24/10/2019.

M/s. Seth

Construction

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) 

15.02.2020 EOT granted by

Chairman upto

31st July ,2021.

Provisional extn

further granted

upto 31 Octo

2021.  

Appointment of

Architect Design

& approval of

drawing took

initial time

further work

delayed due to 

2 years 

(including 

monson)

- - LoA issued to L1 

bidder on 

14.09.2021. 

1. M/s A K Shivhare Infrastructure Pvt Ltd.

2. M/s Ajaydeep Infracon Pvt. Ltd. – M/s Kalthia 

Engineering Construction Ltd. JV

3. M/s Ajawani Infrastructure Pvt. Ltd.

4. M/s Ashoka Buildcon Ltd.

5. M/s Eagle Infra India Ltd.

6.   OJSC Euro-Asian Construction Corp. “Evrascon” – 

M/s Saipro Infrastructures JV

7. M/s JM Mhatre - M/s Thakur Infraprojects - M/s PP 

Kharpatil Const. JV

8. M/s Laxmi Civil Engineering Pvt. Ltd. – M/s Sharda 

Construction & Corp Pvt. Ltd.

9. M/s Niraj Cement Structurals Ltd.

10. M/s. NSC Projects Pvt. Ltd.

11. M/s Relcon Infraprojects Ltd.– M/s Vitrag Infra 

Projects LLP JV

12. M/s S B Deshmukh – M/s A B Wagh JV

13. M/s Shinde Developers Pvt Ltd – M/s Shraddha 

Energy and Infraprojects Pvt. Ltd. JV

14. M/s Shreeji Infrastructure India Pvt. Ltd.

15. M/s S M Autade

16. M/s Swastik Infra-Logic (India) Pvt. Ltd.

17. M/s T and T Infra Ltd.

18. M/s. Uday Siva Kumar Infra Pvt. Ltd. - M/s Kotarki 

Const. Pvt. Ltd. JV

19. M/s Varaha Infra Ltd. – M/s All Grace Developers 

Pvt. Ltd. JV

20. M/s. V M Matere Infrastructures (India) Pvt. Ltd.

21. M/s Wagad Infraprojects Pvt. Ltd.

22. M/s Waterfront Construction Pvt. Ltd. – M/s RR 

Constructions and Infrastructure India Pvt. Ltd JV

1. M/s Dee Vee Projects

2. M/s Ferro Concrete 

Construction India Pvt. Ltd. – M/s 

B G Goyal Infrastructure Ltd.

3. M/s GNI Infrastructure Pvt. Ltd. 

– M/s B P Sangle JV

4. M/s K R Construction– M/s 

R&B Infra Project Pvt. Ltd. JV

5. M/s Landmark Corp. Pvt. Ltd.– 

M/s CE Infra (India) JV

6. M/s Shri Satya Saibaba 

Constructions - M/s Shreehari 

Associates Pvt. Ltd. JV

7. M/s Sphiro Infratech Pvt. Ltd. – 

M/s Dara Engg & Infrastructures 

Pvt. Ltd. JV

8. M/s Tarmat Ltd. – M/s P D Infra 

Projects Pvt. Ltd. JV

9. M/s. U P State Bridge Corp. Ltd.

L1 JNPT/PPD/Dry 

Port Jalna/T-

08/2021/696 

dtd. 14.09.2021 

(LoA)

Niraj  Cement 

Structurals Ltd.

2,10,98,41,515.6556 JNP/ 

PPD/EPC/Concre

te Roads/T-

08/2021       

Up Gradation of Roads and 

Drainage system outside Custom 

bound area in J N Port, Navi 

Mumbai on EPC Mode                        

E-Tender 18.02.2021 Two Bid 15.04.2021 31
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62 PPD/M-II/Gravel 

Yard canc/T-03

dt. 07/01/2020

Construction of Concrete road in

Gravel Yard at JN Port

E-    Tender 01-07-2020 Two bid 30/01/2020 10 i) Manoj Infracon Pvt.Ltd.   Ii) M/s. ARCOMA     iii) M/.s 

P.P. Kharpatil   iv) M/.s Aakar Infra Engineers  Pvt. Ltd.   

V) M/s. Piyush Enterprises  vi) K.N.Gharat  vii) M/s. 

Shreeyash Construction viii) M/s. Wandhekar and Co.  

Ix) M/s. Blue Star Construction x) M/s. Saikrupa 

Construction 

      --- Awarded to 

L1

PPD/M-II/Gravel 

Yard canc/T-03 

dt. 20/06/2020

M/s Blue Star 

Construction Co.

4,20,48,022/- 9 Months 

(Excluding 

monsoon 

period) 

30.10.2021

20.06.2020 NYA work is in 

progress

63 PPD/M-II/R&Y 

Maint/T-

34/2020 dated

20.05.2020

Annual Maintenance of road and

yards inside JN Port Custom bound

area (2020-21

E Tender 01.06.2020 Two Bid 20.06.2020 6 1) M/s Aakar Infra Engineers pvt. Ltd. 2) M/s K.N.

Gharat & Co. 3) Blue Star Construction. 4) M/s M.B.

Thakur 5) M/s V.P. Infratech 6) M/s V.S. Patil.

NA Awarded to 

L1

JNP/PPD/M-

I/R&Y Maint./T-

34/2020/962 dt.

28/08/2020

M/s V.P.

Infratech.

Rs. 1,10,46,793.36 12 Months

11.09.2021

11.09.2020 11.09.2021 work completed.  

64 PPD/M-

II/Building 

Maint/T-37 

dated 26.5.2020

Annual Civil Maintenance work of

Port Building inside Custom bound

area

E Tender 1.06.2020 Two Bid 20.06.2020 7 M/s. Aakar Engineers and Contractors ii) M/s. CGS

Construction iii) M/s. G- Tech Construction &

Fabricators  iv) m/s. Sadanand Engineering Works 

M/s. Aakar Engineers and 

Contractors    ii) M/s. CGS 

Construction    iii) M/s. G- Tech 

Construction & Fabricators 

Awarded to 

L1

PPD/M-

II/Building 

Maint/T-37 

dated  

27.08.2020

M/s. Sadanand 

Engineering 

Works

1,39,55,325.39 12 Months  

11.09.2021

11.09.2020 11.09.2021 Work completed. 

65 PPD/M-II/BPCL 

Jetty/T-47/2020 

dt 26.06.2020.

Structural repairs to BPCL Jetty at

JN Port

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified I) M/s. Ferro Concrete Const.

(India) Pvt. Ltd. Ii) M/s. Kargwal Construction Pvt. Ltd.

Iii) M/s. Sanjay Construction Company, iv) M/s. Sarjan

Construction Pvt. Ltd. 

05 Parties are no. qualified. i)

M/s. Mahendra Realtors and

Infrastructure Pvt. LTD.II)Rachcon

Infraprojects Pvt. Ltd. Iii) M/s. S.&

P Infrastructure Developers

Private Limitd. Iv) M/s. Sanjay

Construction v) M/s. SMC

Infrastructure Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL Jetty/T-

47/2021/06, Dt.

01/01/2021

M/s. Kargwal

Construction 

Pvt. Ltd.

16,90,11,671.46 15 Months

15.04.2022

15.01.2021 NYA Work is in 

progress.

66 PPD/M-II/Ro-Ro 

Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for ROPAX / RO-RO

vessel at Shallow Water Berth in JN

Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 i) M/s. ITD Cementation India Limited

ii) M/s. Paresh Construction and Foundations Pvt.

Ltd. 

Iii) M/s. Kargwal Construction Pvt. Ltd

NA Awarded to 

L1

JNP/PPD/M-II/Ro-

Ro Berth /T-

70/2021/106, dt

28/01/2021                                   

M/s. Paresh

Construction Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30 days)

excluding 

monsoon. EOT

granted upto

31.03.2022

09.3.2021 NYA Work is in

progress 

67 PPD/M-

II/M&EE/Comm

on Room/T-

21/2020, dt.

13.03.2020

Construction of New common

Room, Renovation of office block,

Repair to outside Toilet Block at

M&EE Auto -Garage Shed and

Extension of RFI shed Near TT

Maintenance Office. 

E-Tender 19.03.2020 Two Bid 23.04.2020 8 i) M/s. Shivam Developers ii) M/s. Sadanand

Engineering Works. Iii) CGS Construction , iv) M/s. A.P.

Interior, v) M/s. Shreeyash Construction vi) M/s. Singo

Engineering India Pvt. Ltd. Vii) M/s. A.N. Mhatre viii)

M/s. CIS Electrical Pvt. Ltd. 

1) M/a. A.P. interior ii) M/s.

Shreeyash Construction , iii) M/s.

Singo Engineering India Pvt. Ltd.,

iv) M/s. A.N. Mhatre v) M/s. CIS

Electrical Pvt. Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/M&EE/Commo

n Room/T-

21/2020/963, dt.

28/08/2020

M/s. Sadanand

Engineering 

Works.

80,00,000.00  12.05.2021 (08 

Months)  

Provisional EOT 

granted upto 

31/10/2021.  

Work is in 

progress. 

12.9.2020 NYA Site issues.

68 PPD/M-II/Crane 

rail/T-56/2020/ 

DT.14.08.2020

Repairs leveling and strengthening

of crane rail base and provide new

rail fitting of RMQC's on main

container berth at JNPCT

E-Tender 18.08.2020 Two Bid 14.9.2020 4 1) M/s. DWG -SANVI INFRACO 1) M/s. Bharat Spun Pipe and

Construction Co.

2) M/s. Encee Rail Engineerings

and Fabricator Pvt. Ltd. 3) M/s.

BEMO MMP Rails JV. 

Awarded to 

L1

JNP/PPD/M-

II/Crane Rail/T-

56/2021/368, 

06/05/2021

M/s. DWG-

SANVI INFRACO 

(JV)

12,88,13,006.00 04 Months 

(Excluding 60 

days of 

mobilisation 

period)  

07.11.2021

07.07.2021 NYA Work is in

progress 

69 PPD/M-II/AMC 

FENDER/T-67 

DT.03.11.2020

Annual maintenance of fendering

system in JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising Enterprise. 2) M/s. Ratnashree

Construction Company

1) M/s. CGS Construction Awarded to 

L1

JNP/PPD/M-

II/AMC Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprising 

Enterprise LLP

40,76,990.00 12 Months

05.07.2022

05-07-2021 NYA Work is in

progress.

70 PPD/M-I/Inside 

Port Horti./T-74(

R)  

DT.29.12.2020

Maintenance of

Arboriculture/Horticulture works

inside Custom Bound area of JN

Port (2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 and

extended up to

02.03.2021

05 Nos. 1) M/s. Harikrupa Prakalpagrasta Berojgar Seva

Sahakari Sanstha Society Limited. 2) M/s. OM Shiv

Prakalpagrastha Majoor Sahakari Sanstha 3) M/s.

Jagruti Mazdoor Kamgar Sahakari Sanstha Ltd. 4)

Savarkhar Prakalp Grasta Majoor Sahakari Sanstha

Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded to 

L1

JNP/PPD/Mgr-

II/Inside Port 

Hort./t-74  ( R) 

/2021/24, dt. 

11/05/2021

M/s. Savarkhar 

Prakalp Grasta  

Majoor Sahakari 

Sanstha Ltd. 

1,34,70,639.41 12 Months

01.06.2022

01.06.2021 NYA Work is in

progress. 

71 PPD/M-II/AC/ 

Sheet Maint/T-

22/2021, dt.

03/05/2021

Maintenance of A.C. Sheet roofing

for arresting w

E-tender 04.05.2021 Single Bid 13.05.2021 03 Nos. i) M/s. Madhavkumar Construction ii) M/s. Anil

Construction. Iii) M/s. Shiv Langeshwar Enterprises

 ---- Awarded to 

L1

PPD/M-II/AC 

Sheet Maint/T-

22/2021/42,        

dt. 08.06.2021

M/s. 

Madhavkumar 

Construction

18,43,419.60 04 Months - .

16.10.2021

16.06.2021 NYA Work is in

progress . 
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72 PPD/M-II/SS-

Anchor/T-

17/2021/45 , dt.

15.06.2021

Supply , fabrication and fixing of

stainless steel in down brackets

and storm Anchor pin for RMQCs

and RMGCs in JNPT. 

E-tender 12.04.2021 Two Bid 26.04.2021 05 Nos. i) M/s. Enterprising Enterprise LLP, ii) M/s. KYROS

Engine Solutions Private Limited , iii) M/s. Sadanand

Engineering work. 

i) M/s. Madhavkumar

Construction, ii) M/s. OM Power

Systems. 

Awarded to 

L1

JNP/PPD/M-II/SS 

-Anchoe/T-

17/2021/45, dt.

15.06.2021

M/s. KYROS

Engine Solutions

Pvt. Ltd. 

17,74,600.00 04 Months

22.10.2021

16.06.2021 NYA Work is in

progress. 

73 JNP/PPD/M-

II/Fender &

Fixture/T-

07/2021, dt.

12.02.2021

Supply and Installation of Rubber

fender and Fixtures at SWB in JN

Port. 

E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos. i) M/s. Brahans Polymers Pvt. Ltd. ii) M/s. Enterprising

Enterprise LLP

i) M/s. Ratnashree Construction 

Company

Awarded to 

L1

PPD/M-

II/Fender& 

Fixture/T-

07/2021/53, dt.

30/06/2021

M/s. Brahans

Polymers Pvt.

Ltd. 

1,93,91,895.00 06 Months

15.01.2022

15.07.2021 NYA Work is in

progress.

74 PPD/M-II/Drain 

Cleaning /T-

24/2021, dt.

04.05.2021

Cleaning of road side drains and

removal of debris , fallen trees

along road side area inside JN Port

Custom Boundary (2021-22)

E-Tender 06.05.2021 Two Bid 25.05.2021 14 Nos. 1) M/s. C.G.S. Construction.2) M/s. K.N. Gharat & Co.

3) M/s. G.R. Bhagat 4) M/s. Singo Engineering India

Pvt. Ltd. 5) M/s. Shiv Langeshwar Enterprises. 6) M/s.

M.S. Jadhav ,7) M/s. M.B. Thakur , 8) M/s. Reliance

Construction , 9) M/s. OM Power Systems, 10 ) M/s.

Zillon Construction, 11) M/s. Madhavkumar

Construction. 

1) M/s. Aakruti Construction 2)

M/s. Panwar Construction

Company 3) M/s. Shanteshwari

NSPPMSS Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/Drain Cleaning

/T-24/2021/101 

, dt. 30/08/2021 

M/s. Reliance

Construction

30,63,075.98 04 Months

05.01.2022

06.09.2021 NYA Work is in

progress.

75 PPD/Mgr-II/CT 

Canteen 

Renovation /T-

31 dt

09.07.2019.

Renovation of Canteen and shift in

charge Office building inside

Custom Bound area at JN Port

E-Tender 08-06-2019 Two Bid 16/08/2019 3 03 Nos. : 1) M/s. Arch Sunil Infra Project Pvt. Ltd. 2)

M/s. Avtar Interior Pvt. Ltd. 3) M/s. Seth Construction.

03 Nos. : 1) M/s. Arch Sunil Infra 

Project Pvt. Ltd. 2) M/s. Avtar 

Interior Pvt. Ltd. 3) M/s. Seth 

Construction.

Awarded to 

L1

PPD/Mgr-II/CT 

Canteen 

Renovation 

/2019/1347 , dt.

24/10/2019.

M/s. Seth

Construction

3,00,00,009.01 09 Months  

(Excluding 

mobilization 

period of 15 

days) 

15.02.2020 EOT granted by

Chairman upto

31st July ,2021.

Provisional extn

further granted

upto 31 Octo

2021.  

Appointment of

Architect Design

& approval of

drawing took

initial time

further work

delayed due to 76 PPD/M-II/Gravel 

Yard canc/T-03

dt. 07/01/2020

Construction of Concrete road in

Gravel Yard at JN Port

E-    Tender 01-07-2020 Two bid 30/01/2020 10 i) Manoj Infracon Pvt.Ltd.   Ii) M/s. ARCOMA     iii) M/.s 

P.P. Kharpatil   iv) M/.s Aakar Infra Engineers  Pvt. Ltd.   

V) M/s. Piyush Enterprises  vi) K.N.Gharat  vii) M/s. 

Shreeyash Construction viii) M/s. Wandhekar and Co.  

Ix) M/s. Blue Star Construction x) M/s. Saikrupa 

Construction 

      --- Awarded to 

L1

PPD/M-II/Gravel 

Yard canc/T-03 

dt. 20/06/2020

M/s Blue Star 

Construction Co.

4,20,48,022/- 9 Months 

(Excluding 

monsoon 

period) 

30.10.2021

20.06.2020 NYA work is in 

progress

77 PPD/M-

II/Emergency 

Fender Repair/T-

18/2020, dt.

05/03/2020

Structural Repair Fender block at

Ballard No. 5 and fixing New

fender Assemble at Ballard No. 5,8,

14and 21

E-    Tender 09-03-2020 Two bid 

system

12.05.2020 4 i. ) M/s. SINGO ENGINEERING INDIA PRIVATE

LIMITED.ii) M/s. Enterprising Enterprise iii.) M/s.

BRAHANS POLYMERS PVT. LTD iv.) M/s. Rachcon

Infraprojects Private Limited.

i. M/s. SINGO ENGINEERING

INDIA PRIVATE LIMITED.

Awarded to 

L1

PPD/M-

II/Emergency 

Fender 

Repair/2020/848

, dt. 29/07/2020

M/s. 

Enterprising 

Enterprise

1,08,55,836.00 13.12.2020    

(04 Months)

13.08.2020 23.08.2021 Work completed. 

78 PPD/M-II/R&Y 

Maint/T-

34/2020 dated

20.05.2020

Annual Maintenance of road and

yards inside JN Port Custom bound

area (2020-21

E Tender 01.06.2020 Two Bid 20.06.2020 6 1) M/s Aakar Infra Engineers pvt. Ltd. 2) M/s K.N.

Gharat & Co. 3) Blue Star Construction. 4) M/s M.B.

Thakur 5) M/s V.P. Infratech 6) M/s V.S. Patil.

NA Awarded to 

L1

JNP/PPD/M-

I/R&Y Maint./T-

34/2020/962 dt.

28/08/2020

M/s V.P.

Infratech.

Rs. 1,10,46,793.36  (12 Months) 11.09.2021 NYA work completed.  

79 PPD/M-

II/Building 

Maint/T-37 

dated 26.5.2020

Annual Civil Maintenance work of

Port Building inside Custom bound

area

E Tender 1.06.2020 Two Bid 20.06.2020 7 M/s. Aakar Engineers and Contractors ii) M/s. CGS

Construction iii) M/s. G- Tech Construction &

Fabricators  iv) m/s. Sadanand Engineering Works 

M/s. Aakar Engineers and 

Contractors    ii) M/s. CGS 

Construction    iii) M/s. G- Tech 

Construction & Fabricators 

Awarded to 

L1

PPD/M-

II/Building 

Maint/T-37 

dated  

27.08.2020

M/s. Sadanand 

Engineering 

Works

1,39,55,325.39 12 Months 11.09.2020 11.09.2020 Work completed. 

80 PPD/M-II/BPCL 

Jetty/T-47/2020 

dt 26.06.2020.

Structural repairs to BPCL Jetty at

JN Port

E-Tender 02.07.2020 Two Bid 9 04 parties are qualified I) M/s. Ferro Concrete Const.

(India) Pvt. Ltd. Ii) M/s. Kargwal Construction Pvt. Ltd.

Iii) M/s. Sanjay Construction Company, iv) M/s. Sarjan

Construction Pvt. Ltd. 

05 Parties are no. qualified. i)

M/s. Mahendra Realtors and

Infrastructure Pvt. LTD.II)Rachcon

Infraprojects Pvt. Ltd. Iii) M/s. S.&

P Infrastructure Developers

Private Limitd. Iv) M/s. Sanjay

Construction v) M/s. SMC

Infrastructure Pvt.Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/BPCL Jetty/T-

47/2021/06, Dt.

01/01/2021

M/s. Kargwal

Construction 

Pvt. Ltd.

16,90,11,671.46 15 Months

(15.04.2022)

15.01.2021 NYA Work is in 

progress.

81 PPD/M-II/Ro-Ro 

Berth /T-

70/2020, dt.

18/11/2020

Berthing facility for ROPAX / RO-RO

vessel at Shallow Water Berth in JN

Port

E-Tender 23.11.2020 Two Bid 14.12.2020 3 i) M/s. ITD Cementation India Limited

ii) M/s. Paresh Construction and Foundations Pvt.

Ltd. 

Iii) M/s. Kargwal Construction Pvt. Ltd

NA Awarded to 

L1

JNP/PPD/M-II/Ro-

Ro Berth /T-

70/2021/106, dt

28/01/2021                                   

M/s. Paresh

Construction Co.

33,15,30,240.00 28.02.2022    

(08 Months)

(Mobilisation 

period 30 days)

excluding 

monsoon. EOT 

09.3.2021 NYA Work is in

progress 
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82 PPD/M-

II/M&EE/Comm

on Room/T-

21/2020, dt.

13.03.2020

Construction of New common

Room, Renovation of office block,

Repair to outside Toilet Block at

M&EE Auto -Garage Shed and

Extension of RFI shed Near TT

Maintenance Office. 

E-Tender 19.03.2020 Two Bid 23.04.2020 8 i) M/s. Shivam Developers ii) M/s. Sadanand

Engineering Works. Iii) CGS Construction , iv) M/s. A.P.

Interior, v) M/s. Shreeyash Construction vi) M/s. Singo

Engineering India Pvt. Ltd. Vii) M/s. A.N. Mhatre viii)

M/s. CIS Electrical Pvt. Ltd. 

1) M/a. A.P. interior ii) M/s.

Shreeyash Construction , iii) M/s.

Singo Engineering India Pvt. Ltd.,

iv) M/s. A.N. Mhatre v) M/s. CIS

Electrical Pvt. Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/M&EE/Commo

n Room/T-

21/2020/963, dt.

28/08/2020

M/s. Sadanand

Engineering 

Works.

80,00,000.00  12.05.2021 (08 

Months) 

12.9.2020 NYA Provisional EOT 

granted upto 

31/10/2021.  

Work is in 

progress. 

83 PPD/M-II/Crane 

rail/T-56/2020/ 

DT.14.08.2020

Repairs leveling and strengthening

of crane rail base and provide new

rail fitting of RMQC's on main

container berth at JNPCT

E-Tender 18.08.2020 Two Bid 14.9.2020 4 1) M/s. DWG -SANVI INFRACO 1) M/s. Bharat Spun Pipe and

Construction Co.

2) M/s. Encee Rail Engineerings

and Fabricator Pvt. Ltd. 3) M/s.

BEMO MMP Rails JV. 

Awarded to 

L1

JNP/PPD/M-

II/Crane Rail/T-

56/2021/368, 

06/05/2021

M/s. DWG-

SANVI INFRACO 

(JV)

12,88,13,006.00 04 Months 

(Excluding 60 

days of 

mobilisation 

period)  

07.11.2021

07.07.2021 NYA Work is in

progress 

84 PPD/M-II/AMC 

FENDER/T-67 

DT.03.11.2020

Annual maintenance of fendering

system in JNPCT

E-Tender 05.11.2020 Two Bid 25.11.2020 03 Nos. 1) M/s. Enterprising Enterprise. 2) M/s. Ratnashree

Construction Company

1) M/s. CGS Construction Awarded to 

L1

JNP/PPD/M-

II/AMC Fender/T-

67/2021, dt.

22/04/2021

M/s. 

Enterprising 

Enterprise LLP

40,76,990.00 12 Months 05-07-2021 05-07-2022 Work is in

progress.

85 PPD/M-I/Inside 

Port Horti./T-74(

R)  

DT.29.12.2020

Maintenance of

Arboriculture/Horticulture works

inside Custom Bound area of JN

Port (2020-21)

E-tender 01.02.2021 Two Bid 22.02.2021 and

extended up to

02.03.2021

05 Nos. 1) M/s. Harikrupa Prakalpagrasta Berojgar Seva

Sahakari Sanstha Society Limited. 2) M/s. OM Shiv

Prakalpagrastha Majoor Sahakari Sanstha 3) M/s.

Jagruti Mazdoor Kamgar Sahakari Sanstha Ltd. 4)

Savarkhar Prakalp Grasta Majoor Sahakari Sanstha

Ltd. 

1) M/s. Sheva Port Yuva

Sanghatana

Awarded to 

L1

JNP/PPD/Mgr-

II/Inside Port 

Hort./t-74  ( R) 

/2021/24, dt. 

11/05/2021

M/s. Savarkhar 

Prakalp Grasta  

Majoor Sahakari 

Sanstha Ltd. 

1,34,70,639.41 12 Months -

31.05.2022

01.06.2021 NYA Work is in

progress. 

86 PPD/M-II/AC/ 

Sheet Maint/T-

22/2021, dt.

03/05/2021

Maintenance of A.C. Sheet roofing

for arresting w

E-tender 04.05.2021 Single Bid 13.05.2021 03 Nos. i) M/s. Madhavkumar Construction ii) M/s. Anil

Construction. Iii) M/s. Shiv Langeshwar Enterprises

 ---- Awarded to 

L1

PPD/M-II/AC 

Sheet Maint/T-

22/2021/42,        

dt. 08.06.2021

M/s. 

Madhavkumar 

Construction

18,43,419.60 04 Months - .

16.10.2021

16.06.2021 NYA Work is in

progress . 

87 PPD/M-II/SS-

Anchor/T-

17/2021/45 , dt.

15.06.2021

Supply , fabrication and fixing of

stainless steel in down brackets

and storm Anchor pin for RMQCs

and RMGCs in JNPT. 

E-tender 12.04.2021 Two Bid 26.04.2021 05 Nos. i) M/s. Enterprising Enterprise LLP, ii) M/s. KYROS

Engine Solutions Private Limited , iii) M/s. Sadanand

Engineering work. 

i) M/s. Madhavkumar

Construction, ii) M/s. OM Power

Systems. 

Awarded to 

L1

JNP/PPD/M-II/SS 

-Anchoe/T-

17/2021/45, dt.

15.06.2021

M/s. KYROS

Engine Solutions

Pvt. Ltd. 

17,74,600.00 04 Months

22.10.2021

16.06.2021 NYA Work is in

progress. 

88 JNP/PPD/M-

II/Fender &

Fixture/T-

07/2021, dt.

12.02.2021

Supply and Installation of Rubber

fender and Fixtures at SWB in JN

Port. 

E-Tender 04.03.2021 Two  Bid 25.03.2021 03 Nos. i) M/s. Brahans Polymers Pvt. Ltd. ii) M/s. Enterprising

Enterprise LLP

i) M/s. Ratnashree Construction 

Company

Awarded to 

L1

PPD/M-

II/Fender& 

Fixture/T-

07/2021/53, dt.

30/06/2021

M/s. Brahans

Polymers Pvt.

Ltd. 

1,93,91,895.00 15.01.2022 15.07.2021 NYA Work is in

progress.

89 PPD/M-II/Drain 

Cleaning /T-

24/2021, dt.

04.05.2021

Cleaning of road side drains and

removal of debris , fallen trees

along road side area inside JN Port

Custom Boundary (2021-22)

E-Tender 06.05.2021 Two Bid 25.05.2021 14 Nos. 1) M/s. C.G.S. Construction.2) M/s. K.N. Gharat & Co.

3) M/s. G.R. Bhagat 4) M/s. Singo Engineering India

Pvt. Ltd. 5) M/s. Shiv Langeshwar Enterprises. 6) M/s.

M.S. Jadhav ,7) M/s. M.B. Thakur , 8) M/s. Reliance

Construction , 9) M/s. OM Power Systems, 10 ) M/s.

Zillon Construction, 11) M/s. Madhavkumar

Construction. 

1) M/s. Aakruti Construction 2)

M/s. Panwar Construction

Company 3) M/s. Shanteshwari

NSPPMSS Ltd. 

Awarded to 

L1

JNP/PPD/M-

II/Drain Cleaning

/T-24/2021/101 

, dt. 30/08/2021 

M/s. Reliance

Construction

30,63,075.98 04 Months 06.09.2021 05.01.2022 Work just

commenced. 


