DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF June-2021

Sr. No.		Item/Nature of work	Tender Enquiry	Date of publication	Type of Bidding (Single/Tw o bid system)	Last date of receipt of Tender	Nos. Tender received	Nos. & Name of Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled date of completion of suppliers	Actual date of start of work	Actual date of completio n	Reason for delay if any
1		ervices of Reach Stackers at JN		4440 2040	Two Bid	12 11 2010	02 T	lo2 4	Nil		IN LOAD IND IN AIT TO SEE	14/- Fla-	D- 44 33 C	Ctt	04 02 2020	24 04 2022	
•	/RS/19/101	Hiring the services of 03 nos. of Reach stackers for handling of ISO freight containers within JNPT (With a provision to hire additional one number Reach Stackers)	e-Tender	14.10.2019	System	13.11.2019	02 Tenderers	02 1. M/s Ekta Enterprises - Jaipur Rajasthan 2. M/s Lift & Shift Services - Kolkata	IVII	Yes .	i) LOA: JNP/M(Traffic-ICD)/LOA/RS/19/18181 dated 29.11.2019 . ii) WO No. JNP/M(Traffic-ICD)/WO/RS/19/1864 dated 09.12.2019	M/s Ekta Enterprises - Jaipur Rajasthan	Rs.11.33 Crores (Estimated) for 3 years	Contract 3 period is 03 years from the date of start of work	01.02.2020	31.01.2023	
	Hiring the se	rvices of Tractor-Trailers at JN	P-CT														
2	JNP/TRAFFIC /2018/102		e- Tender	14.06.2018	Two Bids	07.07.2018	04 Parties	04 1) M/s Apana Logistics Ltd. 2) M/s Pinkcity logistics Itd. 3) M/s Priti Logistics 4) M/s Ekta Enterprises	Nil	Yes	1) LOA no. JNP/M(CT)/LOA/ TT/18/423 dated 28.08.2018 2)Work order no. JNP/M(CT)/WO/TT /18/1762 dated 02.11.2018	M/s Ekta Enterprises	Estimated value per Annum = Rs 34,40,88,000/-	Contract period of 03 years from the date of start of work & extendable for 3 years + 2 years	26.11.2018	25.11.2021	
3		Hiring the service of 5 nos.Tractor Trailers(TT) from the common pool of 15 TTs on call basisas part of Common Transport Operator (CTO) for movement of ISO freight containers from JNPCT to and from BMCTPL	Nil	Nil	Nil	Nil	Nil	01 1) M/s Jyothi Logistics and Transport LLP - Mumbai	Nil	Nomination basis	1. Work order no. JNP/M(T)/ICD/CTO/2021/02 dated 07.05.2021	M/s Jyothi Logistics and Transport LLP - Mumbai	Rs 85,66,800/- (Including GST)	Cotract period of 2 years from the date of Start of work	28.03.2021	27.03.2023	
	General Cons	ervancy															
4	JNP/T/M(ICD & SWB- III)/Gen Con/2019 /103	General Conservancy of Container Terminal	e-Tender Limited e- tender to Registered JNPort's PAP labour societies & Intimation through individual letter regarding the publishing of e- tender	25-11-2019	Two bid	19.12.2019	02 Parties	01 1) M/s OM Shiv Prakalpagrasta Majoor Shahakari Ltd.	One M/s Khandoba rakalpgrasta Majoor Kamgar Sahakari Society Ltd Navghar	Yes (Single party technically qualified)	Work order no. JNP/T/M(ICD & SWB-III0/Gen. Con./Work order/20/321 dated 29.02.2020.	M/s OM Shiv Prakalpagrasta Majoor Shahakari Ltd.	Rs. 3,47,66,915, for Two years	-Cotract period is 02 years from the date of Start of work & extendable for one year	01.03.2020	28.02.2022	

Sr. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of publication		Last date of receipt of Tender	Tender received	Parties qualified after technical evaluation	Nos. & Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1		Name of the Contractor	Contract	completion	date of		Reason for delay if any
5	&SWB- III)/GEN.CON /2019/103	Design , Development, supply,Installation , Testing ,Commisioning and Maintenance of RFID based Gate Automation System	e-Tender	20.5.2016	Two Bids	09.06.2016		M/s Infotek Software System Pvt. Ltdpune 2. Suraj Informatics Pvt. LtdNavi Mumbai. 3.			JNP/M(CT)/LOA/GA/16/151 4 dated 21.07.2016 2.	Informatics Pvt. Ltd Navi Mumbai	3,62,57,161/- 2. Rs 23,60,000/-	order	for commisionin g 20.02.2019	commisioni ng, However system is implement ed w.e.f.	entered into supplimental agreement dtd 22.02.2018. System is implemented w.e.f. 01.09.2018.