

DETAILS OF CONTRACTS ONGOING CONCLUDED DURING THE MONTH OF JULY, 2018.

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
JNP/A/GA/TR/12	Hiring of buses for transportations of JNPT & CISF Employees	By press advertisement	5-01-13 to 11-01-13	Two	17-01-2013	Four	1) M/s Vikas Travels 2) M/s D.C. Gupta & Sons 3) M/s Jai Somnath Transport Carriers	Nil All three are qualified	Yes	Work Order No.A/GA/TR/13/155 dtd 7/5/13 & WO No.A/GA/Transport/14/1225 dtd 19/5/14	M/s Vikas Travels, Vijayua House, Plot No.5, Sec-1, Airoli, Navi Mumbai	18.40 Crores & 1.56 Crores	7/8/13 to 6/8/16	07-08-2013	Contract in process	--
JNPT/A/GA/TR-01/14	Hiring of Tourist Vehicles	By press advertisement	12/04/14 to 28/04/14	Two	08-05-2015	Four	1) M/s Asha Transport 2) M/s Dessam Travel 3) M/s Abhijit Travel 4) M/s Tannu Transport & Travel	Nil	Yes, the contract is awarded to following parties considering L-1 rates after negotiation 1) M/s Asha Transport. 2) M/s Dessam Travel Corp. 3) M/s Abhijit Travel, 4) M/s Tannu Transport & Travel	Work Order No.JNP/A/GA/TR/WO/2848 to No.JNP/A/GA/TR-/WO/2851 dtd 21-11-14	M/s Asha Transport 2) M/s Dessam Travel Corp. 3) M/s Abhijit Travel 4) M/s Tannu Transport & Travels	13.96 Crores	1/01/15 to 31/12/17	01-01-2015	Contract is in process.	--
A/GH/13	Management of Guest House	By press advertisement	11/2/13 to 4/3/13	Two bids	04-03-2013	Two	1) M/s N. Kumar Associates International 2) M/s Kalpatarus Hospility & Facility management Services Pvt. Ltd.	Nil All two are qualified	Yes	Work Order No.A/GA/GH/Tender/13/1577 dtd 18/06/13	M/s N Kumar Associates International	1.85 Crores	1/6/13 to 31/05/16	01-06-2013	Contract is in process	--
JNP/TR/AF/FIC/2-16/102	Hiring the services of 40 nos. of Tractor- Trailers for handing ISO freight containers within JNPT premises	e-tender	8.04.2016	Two Bid	29-04-2016	7	1. M/s Ekta Enterprises, Jaipur, 2).M/s Suman Forwarding, Kolkata, 3). M/s Shree Datta Containers Movers CBD Belapur , 4). M/s STC Movers Pvt. Ltd, Mumbai, 5). M/s Apana Loginstics Pvt. Ltd, Mumbai, 6). M/s Priti Logistics, Mumbai, 7) M/s Sar Logistics Pvt. Ltd., Mumbai	Nil	yes	Work order no. JNP/M(CT).WO/TT/16/1011 dtd9/06/2016	M.s Ekta Enterprises	56,94,95,520/-	3 years from the date of start of work	01-08-2016	30-07-2019	Contract was foreclosed on 17-01-2018 after invoking exit clause no5.8.6 of the Tender Document by M/s Ekta Enterprises.

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/DC/TUG/2013	Tender for supply of two nos. tugs on time charter to JNPT	e-tender	29-04-2013	Two bid system	29-05-2013	4	1. M/s Tag Offshore Ltd. 2. M/s Ocean Sparkle Ltd.	M/s. KNK Ship Management 2. M/s Polestar Maritime Ltd.	Yes	JNP/DC/TUG/2013/1158 dated 27-11-2013 JNP/DC/TUG/2013/1157 DATED 27-11-2013	M/s Ocean Sparkle Ltd. M/S. Tag Offshore Ltd.	Rs.26.29 crores for 5 yrs + Service Tax/GST(Rs.1,44,000/- per day) Rs.27.02 crores for 5 yrs + Service Tax/GST (Rs.1,48,000/- per day)	90 days 90 days	04-12-2013 05-12-2013	04-12-2018 12-2018	--
JNPT/DC/TUG/2014	Tender for supply of two nos. tugs on time charter to JNPT (Ocean Symphony & Tug Tag Sia)	E-tendering	22-08-2014	Two bid system	23-09-2014	2	1. M/s Tag Offshore Ltd. 2. M/s Ocean Sparkle Ltd.	--	Yes	jnpt/dc/tug/2015/115, DATED 05-02-2015 JNPT/DC/TUG/2015/114, dated 05-02-2015	M/s Ocean Sparkle Ltd. M/S. Tag Offshore Ltd.	Rs.27.44 crores for 5 yrs + Service Tax/GST (Rs.1,50.300/per day) Rs.27.09 crores for 5 yrs + Service Tax/GST (Rs.1,48,357/- per day)	90 days 90 days	17.02.2015 25.03.2015	17-02-2020 03-2020	--
JNPT/DC/TUG/2010	Tender for supply of 01 No. 60 Ton bollard pull capacity tug on time charter to JNPT Ocean Harmony /Ocean Thunder/Sealion Admiral	Open Tender /Advrtising	22-11-2010	Two bid system	22-12-2010 / 07-01-2011	4	1) M/s Tag Offshore Ltd. 2) M/s Ocean Sparkle Ltd. 3) M/s Hind Offshore Pvt. Ltd.	1. Consortium of M/s Synergy Maritime Private Ltd and M/s Posh semco Pte Ltd.	Yes	JNP/DC/TUG/2011/221 dated 30-04-2011	M/s Ocean Sparkle Ltd.	Rs.52.65 crores for 5 +2.25 years +Service Tax/GST (Rs.1,98,900/- per day)	90 days	24-07-2011	24-07-2018 Proposal put up for extension of contract upto 21-10-2018 to Board with due approval of Chairman	--
JNP/DC/50 TBP TUG/2017	Tender for supply of two nos. 50 tons bollard pull capacity tugs on charter hire to JNPT (TUG Ocean Freedom & Ocean Divine)	E-tendering	28-11-2017	Two bid system	27.12.2017/ 08-01-2018	2	1. M/s Ocean Sparkle Ltd. 2. M/s Polestar Maritime Ltd.	NA	Yes	JNP/DC/TUG/2018/244 dated 29-03-2018	M/s Ocean Sparkle Ltd.	Rs.36.47 crores for 5 yrs +GST(Rs.1,99,743/- per day) Ocean Freedom Rs.36.15 crores for 5 years +GST (Rs.1,98,000/- per day) Ocean Divine	90 days 90 days	19-04-2018 29-05-2018	19-04-2023 29-05-2023	

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/DC/60 TBP TUG/2017	Tender for supply of one no.60 tons bollard pull capacity tug on charter hire to JNPT (KNK Disha)	E-tendering	29-11-2017	Two bid system	27-12-2017 / 08-01-2018	2	1. M/s Ocean Sparkle Ltd. 2. M/s KNK Shipmanagement Ltd.	NA	Yes	JNP/DC/TUG/2018/243 dated 29-03-2018	M/s KNK Ship Management Pvt. Ltd.	Rs.37.80 crores for 5 years +GST (Rs.2,97,000/- per day)	90 days	27-06-2018	27-06-2023	
JNP/DC/PL/2009	Tender for supply of three Nos. Pilot Launches on time charter to JNPT (Pilot Launch SHM-VIII & IX and Anurag)	Open Tender Advertising	08-09-2009	Two bid system	22-10-2009	6	1) M/s SHM Shipcare 2)M/s KNK Ship Management 3) M/s SKS Logistics Ltd. 4) M/s RM Shipping 5) JV of M/s VMS Industries Pvt. Ltd. & M/s ARC Marine Pvt. Ltd.	M/s Seaport Shipping Pvt. Ltd.	Yes	JNP/DC/PL/2010/573 dated 09-04-2010 JNP/DC/PL/2010/58 dated 09-04-2010	M/s SHM Shipcare M/s KNK Ship Manangement t	Rs.15.67 crores for 5 +2.15 yrs + Service Tax/GST (Rs.30,600/- upto 07-05-2018 and from 07-05-2018 rate is Rs.24,300/- per day) Rs.2.59 crores for 3.21 years + Service Tax	300 dyas 300 dyas	08-11-2011 8-11-2011	13-07-2011 for extension of contract upto 31-12-2018 to board with due approval of Chairman 02-02-2015 contract Erminated due to poor performance	Delivery delayed applicable LD charged Delivery delayed Applicable LD charged.
JNP/DC/PL/2015	Tender for Hiring of two nos pilot launches on time charter to JNPT (SHM-XXII & XXIII)	E-Tendering	19-11-2015	two bid system	19-12-2015 / 19-01-2016	1	M/s SHM Shipcare	NA	Yes	JNP/DC.PL/2016/683 dated 12-08-2016	M/s SHM Shipcare	Rs.08.87 crores for 5 years + GST (Rs.24,300/- per day)	180 days	21-07-2017	21-07-2022	Delivery delayed applicable LD charged
JNPT/DC/MPUL/2015	Tender for hiring of one No. Multi Purpose Utility Launchwith Anti Pollution equipments for Minor /Local Oil spills and floating debries collection system on time charter to JNPT (SHM-XXIV)	E-tendering	23-11-2015	Two bid system	23-12-2015 / 08-01-2016	2	1. M/s SHM Shipcare 2. M/s Yojaka (India) Pvt. Ltd.	NA	Yes	JNP/DC/MPUL/2016/638 , dated 28-07-2016	M/s SHM Shipcare	Rs.04.14 crores for 5 yrs + GST (Rs. 22,680 /- per day)	180 days	14-11-2017	14-11-2022	Delivery delayed. LD levied as per tender conditions.

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/DC/SL/2011	Tender for Hiring of One No. Security launch on time charter to JNPT (SL Manas)	Off line /Open advertising	23-05-2011	Two bid system	25-07-2011	6	1) M/s Aero Marine Equipments Supply Pvt. Ltd., Mumbai 2) M/s JV of M/s RN Shipping and R.M. Shipping 3) M/s Yojaka (India Pvt. Ltd.	1. JV of V.N. Marine, Uran and M/s Galleon Shipping Ltd. 2) M/s SHM ship care 3) M/s Vijay Marine Services.	Yes	JNP/DC/SL/2012/72 dated 17.01.2012	M/s JV of M/s RN Shipping and R.M. Shipping	Rs.04.50 crores for 5 +2 years + Service Tax/GST (Rs.17,600/- per day)	180 days	24-08-2012	24-08-2019	Delivery delayed Applicable LD charged.
JNP/DC/SL/2009	Tender for Hiring of One No. Security Launch on time charter to JNPT (SHM X)	Open Tender /Advertising	14-10-2009	Two bid system	27-11-2009	--	M/s SHM Shipcare	--	Yes	JNP/DC/SL/2010/59 dated 09-04-2010	M/s SHM Shipcare	Rs.66 crores for 5 years + 2.50 yrs + Service Tax/GST (Rs.24,300/- per day)	180 days	10-06-2011	10-12-2018	Deliver delayed Applicable LD charged.
JNP/DC/Manning- c/2016	Contract for providing services of Mooring Crew & Supervisor	E-tendering	30-07-2016	Two bid system	29-08-2016	5	1) M/s Concepatia Software Technologies Pvt. Ltd. 2) Blue star security Services 3) M./s Sadhav Shipping	1) Maharashtra protection & Investment /force Pvt. Ltd. 2) Sea Hawk Security Force India Pvt. Ltd.	Yes	JNP/ME/2017/045 dated 11-01-2017	M/s Conceria Software Technologies Pvt. Ltd.	Rs.4,41 crores for 2 yrs + Service Tax /GST	30 days	25-01-2017	25-01-2019	--
JNP/DC/Manning- B/2016	Contract for Manning Operation, Maintenance and Complete Technical Management of JNPT owned 03 Nos. Launches.	E-tendering	12-07-2016	Two bid system	11-08-2016 / 16-08-2016	5	1) M/s Galleon Shipping Ltd. 2) Pragati Marnie Services Pvt. Ltd. 3) M/s Sadhav Shipping Ltd. 4) M/s Seabon Shipping Pvt. Ltd.	M/s Orion Ship Mngement	Yes	JNP/ME/2016/1003 dated 28-11-2016	M/s Calleon Shipping Ltd.	Rs.6,42,40,700/- for 3 yrs + GST	30 days	16-12-2016	16-12-2019	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
Tender No JNPT/DC/S T/2012	Biennial Maintenance Contract for Marine Contract fo marine Ship Handling Simulator	Nomination Basis as OEM	--	--	--	--	M/s ARI Internationa Pvt. Ltd.	--	Yes	JM/ME/SIMULATOR /16-17/2017/94 dated February 01, 2017	M/s ARI International Pvt. Ltd.	Rs.8.50 Lakhs + Service tax for Biennial Maintenance Contract	--	01-02-2017	01-02-2019	--
	Contract for providing Passenger Launch Service Between Mumbai and JNPT	NIT In time of India group and JNP web & E-Tender	01-07-2016	Two bid system	16-07-2016 upto 1500 hrs.	3	M/s B.P. Motor Launch Service	1. M/s Gateway Elephanta Pleassure Tour& Travels ltd. Mumbai 2). Favourite Launch Service , Mumbai.	Yes	No. JNP/M/MCPC/LOA/2016/884, dtd 29th Oct., 2016 for a period of one year Wef. 01st Nov.2016. Ext. One year No.JNP.M/MCPC/LOA/EXTEN/2017/109 dtd 23rd Oct. 2017 W.E.F. 01st Nov. 2017 to 31st Oct. 2018	M/s BP Motor Launch Service	2.36 crores per annum	30th Oct.2017 further extendable up to 31st Oct. 2018	1st Nov.2016	On going	--
JNP/PPD/12001/CPP Infra/2016/T-64 dt.27/12/2016	Road Work	E-Tender	05-01-2017	Two bid	16-02-2017	3 Nos.	1) M/s Ajwani Infrastructure Pvt. Ltd. 2) M/s Thakur- Mhatre-Kharpatil(JV) 3) M/s Eagle Infra India Ltd.	--	Yes	JNP/PPD/12001/CPP Infra/2016/T-64/2016/469 dated 22/03/2017	M/s Thakur - Mhatre - Kharpatil (JV)	1,49,31,89,663	05-10-2019	22-03-2017	work in progress	--
PPD/DM/Conc.Road/60/2016/Dated 19/12/2016	Road Work	E-Tender	21.12.16	Two bid	20-01-2017	06 Nos.	1. M/s T.I.P.L 2) M/s P.P. Kharpatil Consts. Pvt. Ltd. 3) M/s Manoj Infracon Pvt. Ltd. 4) M/s Shreenath Engineer 5) M/s Blue Star Construction Co. 6) M/s Mahendra Realtors &	--	Yes	PPD/DM/Conc. Road/T-60/2017/746 Dated 15/05.2017	Blue Star Construction Co..	3,19,44,760/-	30-11-2017	01-06-2017	Work in progress	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
PPD/DM/KARAL/RO B/T-31/2017 dt.25/10/2017	Road Work	e-tender	31-10-2017	Two bid	22-11-2017	02 Nos	1) M/s J.M. Mhatre Infra. Pvt. Ltd. 2) M/s K.N. Gharat & Co.	--	Yes	PPD/DM/KARAL/ROB/T-31/2017 dt.01.01/2018	M/s J.M. Mhatra Infra Pvt. Ltd.	1,38,81,300/-	06-05-2018	07-01-2018	Work is completed	--
PPD/Mgr./Crematorium/T-37/2017 dated 22.11.2017	Civil work	e-tender	24-11-2017	Two bid	08-12-2017	04 Nos.	1) M/s Sadanand Engineering Works 2) M/s R.P.Construction. 3) M/s K.N. Gharat & Co. 4) M/s Piyush enterprises.	--	Yes	PPD/DM/Crematorium/37/2017/248 dt.09/02/2018	M/s R.P. Construction	87,51,620.00	23-06-2018	09-02-2018	Work is in Progress.	
PPD/DM/Road/phund Village/T-47/2018/ Dt.15/2/2018	Road work	E-Tender	19-02-2018	Two Bid	06-03-2018	03 Nos.	M/s V.S.Patil M/s K.N. Gharat & Co. M/s TIPL	--	Yes	PPD/DM/Road/phund Village/T-47/2018/578 Dt.20/04/2018	M/s V.S. Patil	75,89,800/-	25-11-2018	26-04-2018	Work is completed	
PPD/DM/Maint/ T-42/2017 Dt.02/01/2018	Civil work	e-tender	05-01-2018	Two bid	02-02-2018	05 Nos.	1) M/s Shivam Developers 2) M/s CGS Construction 3) M/s Sadanand Engineering Works. 4) M/s R.K. Patil 5) UBC Engineers Pvt. Ltd.	--	Yes	PPD/DM/Maint/2018/644 dt.08/05/2018	M/s UBC Engineers Pvt. Ltd.	49,07,755.51	21-05-2019	22-05-2018	Work is in Progress	--
PPD/MII/STP/Township/T-74/2017 date 14/03/2017	Treatd Sewage Work	E-Tender	21-03-2017	Two bid	20-04-2017	03 Nos.	1) M/s R.P. construction 2) M/s CGS Construction 3) M/s Sadanand engineering Works	--	Yes	PPD/MII/STP/Township/T-74/2018/37 date 08/03/2018	M/s R.P. Construction	43,06,047.00	21-10-2018	22-03-2018	Work is in progress	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
PPD/DM/Tank Farm Road/T-01/2018 Dated 06/04/2018	Road Work	e-tender	10-04-2018	Two bid	24-04-2018	3 Nons	1) M/s Blue Star Construction Co. 2) M/s V.S. Patil 3) M/s K.N. Gharat & Co.	--	Yes	PPD/DM/Tank Farm Road/2018/738 Dated 06/06/2018	M/s Blue Star Construction Co.	82,38,000/-	30-11-2018	--	Work is awarded	--
PPD/DM/Machineri es/T-54*/2018 dated 23/04/2018	Monsoon work	e-tender	20-04-2018	Two bid	03-05-2018	04 Nos.	1) M/s K.N. Gharat & Co. 2) M/s R.K. Patil 3) M/s Mangalmurti Enterprises	M/s Pragati Construction Co.	Yes	PPD/DM/Machineri es/2018/737 Dated 06/06/2018	M/s Mangalmurti Enterprises	12,40,000/-	12-12-2018	06-06-2018	Work is in progress	
PPD/DM/Road/T-72/2017 dtd. 20/02/2017	Road Work	e-tender	4303900%	Two bid	4306100%	02 Nos.	i) M/s J.M. Mhatre Infra Pvt. Ltd., ii) M/s K.N. Gharat & Co	--	Yes	PPD/DM/KARAL/ROB/T-31/2018 dt 01/01/2018	M/s J.M. Mhatre Infra Pvt. Ltd.	1,38,81,300/-	4322600%	4310100%	Work is in progress	
PPD/DM/Road/T-15/2017 Dated 14/07/2017	Road work	E-tender	23-02-2017	Two bid	22-03-2017	04 Nos.	1). M/s Thakur Infraproject Pvt. Ltd. 2).M/s P.P. Kharpatil Consts. Pvt. Ltd. 3. M/s Bharat Construction Co. (Bombay) 4) M/s Sai	M/s Sai Construction	Yes	PPD/DM/Road/2017/629 Dated 27/04/2017	P.P. Kharpatil Const. Pvt. Ltd.	6,84,86,000/-	03-02-2018	28-04-2017	Work is progress	--
PPD/M/Satellitep/DR/T-4/2016	Road Work	e-tender	18-07-2017	Two bid	18-08-2017	05 Nos.	1) M/s K.N. Gharat & Co. 2) M/s Blue Star Const. Co. 3) M/s V.S. Patil 4) M/s Manoj Infracon Pvt. Ltd. 5) M/s United Enterprises	M/s United Enterprises	Yes	PPD/DM/Road/T-15/2017/1800 Dated 18/12/2017	M/s K.N. Gharat & Co.	4,06,77,352.80	23-04-2018	24-12-2017	Work in progress	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
PPD/SEZ/PI/Market ing/T-41/2016	Civil work	e-tender	15-03-2016	two bid	04-05-2016	06 Nos.	02 Nos. Qualified 1). M/s HATCH Associates India Pvt. Ltd. 2) M/s PROGEN Technical Consultant LLC	04 Nos Not qualified 1) M/s TYPASA Ingenieros Consultores Arutectors 2) M/s Sellhorn Ingenieurgese Ischaftmb H 3) M/s AECOM India Pvt. Ltd. 4) M/s Egis India Consulting Engineers Pvt. Ltd.	Awarded Based on Higher Combined Score	PPD/M/Satellite-P/DPR/T-4/2016/608 dated 10-06-2016.	M/s Progen Technical Consultant LLC in Consortium with.	11,75,00,000/-	25-06-2017	25-06-2016	In progres	Delay due Local Agitation Appongition To Cargiant Services & DTEPA interment.
PPD/C-DRG-II/PLAN-05/52/2016	Consultancy services	e-tender	2/09/2016 to 22/9/2016	Two bid	22/9/2016 and extended till 10.10.2016	4	02 Nos qualified 1) M/s A.T. Kearney Ltd . 2) M/s The Boston Consulting Group (I) Pvt. Ltd.	02 Nos. 1) M/s Price Waterhouse Coopers Pvt. Ltd. 2) M/s Ern & Young LLP and M/s Goldmine Advtg. Ltd. (JV)	Tender awarded as per based on highest combine of tender condition	PPD/SEZ/P-I/Marketing/T-41/2016/1457 dated 14/11/2016 and exteded fro 15/1/2018 as per tender condition JNP/JNPT-SEZ/BCG/2017 dated 10/01/2018	M/s Boston Consulting Group (I) Pvt. Ltd.	10,80,00,000/- & Extension work 11,34,00,000/-	Dec.,20 14/01/2019	5/12/2017 In progres	Jan-18	complianc e retated approvals from Mos and TAMP were required to E revised.
PPD/SEZ/EPC/T-22/2016	Dredging work	e-tender		Two bid	19-01-2017	03 Nos	1) M/s Boskalis Smit India LLP in JV with M/s Jan De Nul Dreging India Pvt.Ltd Lead Member M/s Boskalis Smit (India) LLP 51% Share as per (JV) 2) M/s Van Oord India Pvt. Ltd. 3) M/s Intenationa Seaport	NA	Awarded to L1	PPD/C-Dreg-II/Plan-05/T-52/2017/515 dated 31/03/2017	M/s boskalis Smit India LLP in JV with M/s Jan De Nul Dredging India Pvt. Ltd.	19,63,17,76,500.00	30-03-2019	1st May 2017	In Progress No Delay	No Delay Project on Schedule.

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
PPD/M/C oastal berth/T-63/2016	Civil work	e-tender	01-07-2016	Two bid	21-08-2018	10 Nos.	05 Qualified 1) M/s IL & FS Eneengineering and Construction Co. Ltd. 2) M/s NBCC (India) Ltd. 3) M/s Joint Venture Of Gayatri Project Ltd.(35%), Thakur Infracproject Pvt. Ltd.(33%) and J M Mhatre Infra Pvt. Ltd.(32%) 4) M/s Joint Venture of M/s Shapoorji Pallonji Construction Pvt. Ltd. 5) Joint Venture of M/s Backbone Enterprise Ltd.	05 Not Qualified 1) M/s Sheikh Construction 2) M/s Atlanta Ltd. 3) M/s Joint Venture of M/s Varaha Infra ltd. In and Ajwan Infrastructure Pvt. Ltd. 4) M/s Punj Lloyd Ltd. 5) M/s Dishchandr R. Agrawal Infracon Pvt. Ltd.	Awarded To L1	PPD/SEZ/EPC/T-22/2016/285 dated 06/10/2016	Joint Venture of M/s Bakkbone Enterprise Limited and M/s Al Fara'a Infracprojects Private Limited.	476,00,00,000/-	19-10-2019	21-10-2016	Work is in progress	The delay of 8% in target of 39%
PPD/M/P MC-DRG-II/PLAN-05/T-09/2016	Civil work	e-tender	02-01-2017	Two bid	04-02-2017	05 nos.	05 Qualified 1) M/s Atcons In Featurette Ltd. 2) M/s ITD Cunctation India Ltd. Thakur Infrastructure Pvt Ltd. Joint Venture 3) M/s Simplex Infesters LLP 4) M/s RKEC Projects Ltd. 5) M/s RKEC Projects Ltd.	NA	Awarded To L1	PPD/M/Coastal Berth/2017/517 dated 31/01/2017	M/s RKEC Projects Limited	1,43,32,88,246.40	23.05.2020	26.05.2018	Work is in progress	No Delay Sofar
PPD/M-1/Building maint/T-41/2017, dt 28/12/	PMC work	Short Listed Bidders	Short Listed Bidders	Two bid	25.11.2014	02 Nos.	1) M/s Howe (India) Pvt. Ltd. 2) M/s Tata Consulting Engineers Ltd.	NA	Awarded to L1	PPD/M/C-Drg.-II/Plan05/2016/13 /dated 01/08/2016	M/s Tata Consulting Engineers Ltd.	5,90,30,000.00	15-02-2019	19-08-2016	In Progress No Delay	No Delay work on schedule.

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
PPD/MGr /Crane /Rail/T-20/2017, dt.16-08-2017	Annual Civil Maintenance of Port of Port Building inside custom bound area (2017-18)	E-tender	01-01-2018 to 15-01-2018	Two bid	15-01-2018	04 Nos.	1) M/s Sadanand Engineering Works 2) M/s R.P.Construction. 3) M/sSKM Ramdin Ultratch Pvt. Ltd. 4) M/s CGS Construction	NA	Yes	PPD/M-1/Building Maint/T-41/2018/491 dt.03/04/2018	M/s CGS Construction	91,36,882.01	18-04-2019	18-04-2018	NYA	NA
PPD/M-1/SWB yard/T-69/2017, dt.30-01-2017	Repair and maintenance of crain rail, RTGC turning pad cable duct and miscellaneous work in JNPT	e-tender	19-08-2017 to 13-09-2017	Two Bid	14-09-2017	03 Nos.	1) M/s Manoj Infracon Pvt. Ltd. 2) M/s V.R. Engineering Construction 3) M/s Sadanand Engg. Works.	M/s Manoj Infracon Pvt. Ltd.	yes	PPD/M-1/Crane Rail/T-20/2018/04 dt.01/01/2018	M/s V,R,Eng. Construction	48,95,662.48/-	08-01-2019	NYA	NA	
	Strengthening and Restructuring of yards behind shallow water Berth in JN Port.	e-tender	31-01-2017 to 27-02-2017	Two bid	27-02-2017	03 Nos	1) M/s TARMAT-ALFARA'A(JV) 2) M/s Thakur -Mhatre-Kharpatil(JV) 3) M/s Ajwani Infrastructure Pvt. Ltd.	NA	Yes	PPD/M-1/SWB Uard/T-69/2017 dt. 30-01-2017	M/s Thakur-Mhatre-Kharpatil (JV)	114,99,81,245.00/-	08-12-2018	08-04-2018	NYA	NA
JNP/M(CT)/RS/15/101	Hiring the services of 08 nos. of reach stackers for handling of ISO freight containers within JNPT	Open Tender	08-06-2015	Two Bid system	08-07-2015	06 Nos.	1. M/s Apana Lofistics Pvt. Ltd. 2. M/s Dewanchand Ramsaran Corporation Pvt. Ltd. 3. M/s Kandla Cargo Handlers 4. M/s Lift & Shift Services 5. M/s Highway Roadlines Pvt. Ltd. 6. M/s Prem Chand &	Nil	Yes	i) LOA: JNP/M(CT)/RS/LQ A/DRS/15/885 dtd 3/11/2015 ii) WO No.JNP/M(CT)/RS/WO/DRS/16/84 dtd 13.01.2016	M/s Dewanchand Ramsaran Co. Pvt.Ltd.	Rs.39.255 crores	Contract period of 03 year from the date of start of work & extendable for one year.	01.02.2016	31-01-2019	

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
	Hiring the services of 40 nos. of Tractor-Trailers for handling ISO freight containers within JNPT premises	e-tender	08-04-2016	Two bid system	29-04-2016	07 parties	1. M/s Ekta Enterprises, Jaipur, 2).M/s Suman Forwarding, Kolkata, 3). M/s Shree Datta Containers Movers CBD Belapur , 4). M/s STC Movers Pvt. Ltd, Mumbai, 5). M/s Apana Loginstics Pvt. Ltd, Mumbai, 6). M/s Priti Logistics, Mumbai, 7) M/s Sar Logistics Pv	Nil	Yes	Work order No.JNP/M(CT)/WO/TT/16/1011 dtd 09/6/2016	M/s Ekta Enterprises	56,94,95,520/-	03 Years from the date of start of work	01-08-2016	30-07-2019	--
	General conservancy of Container Terminal	Limited tender to Registered JN Port PAP labour societies	18-03-2016	Two bid	30-03-2016	2 parties	1. M/s OM Shiv Prajkalpagrasta Majoor Shahakari Ltd. 2. Shanteshwari Nhava Sheva Prakalpagrasta Majoor Sahakari Sanstha Ltd.	Nil	Yes	Work order no.JNP/M(CT)/Gen. con/Workorder/16/1130 dtd 30.06.2016	M/s Om Shiv Prakalpagrast sahakari sanstha , Karal	91,37,254.33 per annum	02 years from date of start of work	01-07-2016	30-06-2018	--
JNP/TRAFIC /2016/103	Design Development supply, Installation, Testing, Commissioning and Maintenance of RFID based Gate Automaylon System	e-tender	20-05-2016	Two bid	09-06-2016	05 Tenders	03 Nos. 1) M/s Infotek Software System Pvt. Ltd-Pune 2) Suraj Informatics Pvt. Ltd-Navi Mymbai 3)CGC Converse Technologies Pvt. Ltd- Navi Mumbai	02 Nos 2) M/s Corsonant System Pvt. Ltd. 2) M/s Wipro Ltd.	Yes	1. LOA no. JNP/M(CT).LOA.G A/16/1514 dated 21-07-2016 2) work order no. JNP/M(CT)/WO/G A/16/1537 dated 25-08-2016	M/s Suraj Informatics Pvt. Ltd. - Navi Mumbai	3,62,57,161/-	As per workorder for commisioning date is 18-10-2016 & AMC for 4 years after commisioning	27-07-2016 for commisioning	18-10-2016 for commisioning & 4 years AMC after commusuibubg	Work nor completed by Contractor , entered into supplimental agreement dtd 22.02.2018. Work in
JNP/BT/CONSERVANCY/2015	General Conservancy of Office Building of Bulk Terminal	Limited tender to Registered JN Port PAP labour societies	22-02-2016	Two bid	15.3.2016	2 Tenders	1. M/s OM Shiv Prajkalpagrasta Majoor Shahakari Ltd. 2. M/s Funde Majoor Sahakari Sanstha Ltd. Funde Tal. Uran	Nil	yes	JNP/BT/GEN.CON. /Work Order/2016/3274 dated 27-06-2016 2) Contract Extension Work Order No.JNP/BT/GEN.CON/Extn. Work-Order/2018/2206	M/s Om Shiv Prakalpagrast sahakari sanstha , Karal	Rs.31.96 Lakhs	Two years from 01.07.2016 to 30-06-2018 and extendable up to one year on the same rates terms and	01-07-2018	Till 31-12-2018	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/M&E/PEM/R MQC/Valuation/2018/04	Inspection, assessment of health and valuation of 20 years old RMQCs(3 nos.) and RTGCs(6 nos.)		27-03-2018	single	06-04-2018	5	1. M/s RK PATEL 2. M/s ABS Industrial verification 3. LLOYDS	--	--	JNP/M&EE/PEM/R MQC/Valuation/2018/708 dtd.20-04-2018	M/s RK PATEL	9,83,982/-	30 days	02-05-2018	05-05-2018	--
JNP/M&E/PEM/R MQC-7&8/2017/0	Replacement of RMQC-7 & 8 trolley rail and wheels at JNPT.		02-01-2018	Two bid	12-02-2018	2	1. VREngg. 2) PREETHAN	--	--	M&EE/PEM/RMQC-7 & 8/Trolley Rail & Wheel/2018/dtd 23-04-2018	M/s Preethan Equipment Services Pvt	15,45,800/-	20 days each	To be started	--	--
JNP/MEE/PEM/LOAD TEST/2017/06 dtd 23-11-2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis		23-11-2017	Single	28-12-2017	2	1. Western Marine & Engg. 2) NCGE Engg.	--	--	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd 17-02-2018	M/s Western Marine and Engineering Services Pvt. Ltd. Navi Mumbai.	45,76,512.00	(5 years period 8-03-2018 to 07-03-2023	--	--	--
email enquiry dated 20-12-2017	Bi-annual maintenance contract for alimak make lifts of 06 nos. Rail Mounted Quay Cranes. (QC-5,6,7,10,11 & 12)		20-12-2017	single	20-12-2017	1	M/s ALIMAK (OEM)	--	--	M&EE/PEM/AGALIMAK-LIFT/QC/17 dtd 16-01-2017	M/s Alimak Hek India Pvt. Ltd.	21,45,245/-	(02 years period) 24-04-2017 to 23-04-2019	--	--	--
JNP/MEE(PEM)NDT/2016/569/14	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.		02-01-2017	single	24-01-2017	4	1. Metmech Radiographic Inspection 2) M/s Ramesh NDT, 3) M/s KP Inspection	--	--	JNP/M&EE/M(PEM)/NDT/2017/41 dtd 27.	M/s Ramesh NDT & consultancy Services	1,68,000/-	(02 years period 27-02-2017 to 26-02-2019	--	--	--
JNP/MEE/PEM/FLIPPER/2017/04	Biennial rate contract for carrying out the repairs of RMQC Spreader Afm/Flipper		20-07-2017	Two bid	19-07-2017	2	1) M/s SAIRAJ, 2) M/s ALPHA ENGG.	--	--	JNP/M&EE/PEM/RMQC-Flipper/2017/date d 03-10-2017	M/s Sifa Engineering Co.	4,01,129	(02 years period 03-10-2017 to 02-10-2019	--	--	--
JNP/M(PEM)STR-ALT/2015/325 dated 10-	Biennial Rate Contract for repair of Starters & Alternators on port equipment		10-12-2015	single	05-01-2016	3	1) M/s Saini, 2) M/s Super Auto	--	--	JNP/M(PEM)/STR-ALT/2016/396/dtd 06-04-2016	M/s Saini Motors, Navi Mumbai	4,01,259	06-04-2016 to 05-04-2018 Extended for 1 year	06-04-2016	--	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/M&E/PEM/TT/2016/09 dtd 05-07-2016	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment		05-07-2016	single	06-08-2016	2	1) Gulam & Gulam Exim,	--	--	JNP.M&EE/PEM/Glass/2016/1690 dtd 21-09-2016	M/s Gulam & Gulam Exim pvt. Ltd., Mumbai.	4,90,475	21-09-2016 to 20-09-2018	21-09-2016	--	--
email enquiry dated 24-08-2016	Biannual Rate Contract to carry out routine & Breakdown Mintenance of Caterpillar D G Set		24-08-2016	single	immidaite	1	M/s Gmmco Ltd. Panvel	--	--	JNP/M&EE/PEM/BMC/DG SET/2016/1674 dtd 17-09-2016	M/s Gimmco Ltd. , Panvel.	50,600	01-10-2016 to 30-09-2018	01-10-2016	--	--
email enquiry dated 24-08-2016	Biennial Rate Contract to carry out routine & Breakdown Maint-enance of Cummins D G Set		24-08-2016	single	immidaite	1	M/s. Madhunil Engg., Navi Mumbai	--	--	JNP/M&EE/PEM/BMC/DG SET/2016/1674 dtd 17-09-2016	M/s Madhunil Engg. Navi Mumbai	1,54,100	01-10-2016 to 30-09-2018	01-10-2016	--	--
email enquiry dated 05-09-2017	AMC to Gmmco Pvt. Ltd. For providing services for atending breakdowns of engine on Tractor Trailers on call bassis		05-09-2017	single	immidaite	1	M/s Gmmco Ltd., Panvel.	--	--	M&EE/PEM/TT/2017 dtd 27-09-2017	M/s Gmmco Ltd., Panvel	1,06,200	01-10-2017	--	--	--
JNP/M&EE/PEM/BCMC-AC/2016/03	AMC Contract for Cranes Air conditioner units.		03-03-2016	two bid	29-03-206	3	1.M/s A J Enterprises, 2) M/s Central Cooling , 3) M/s Summer Cool	--	--	JNP/M&EE/PEM/BCMC-AC/2016/423 dtd 17-05-2016	M/s Summer Cool, Uran	4523818/-	(2 years period 17-05-2016 to 16-05-2018 Extende for further one year period from 17-05-2018 to 16-05-2019	17-05-2016	--	--
JNP/M&EE/PEM/ERTGC-AC/2018	Service maint. Contract for ERTGC Air conditioner units		01-02-2018	Two bid	21-02-2018	3	1) Hi-tech Solution, 2) M/s Central Cooling 3) M/s Summer Cool	--	--	JNPT/M&EE/Pe m?ERTGC-AC/2018/69 dtd 16-04-2018	M/s Summer Cool, Uran	509760/-	(01 years period 17-04-2018 to 16-04-2019	17-04-2018	--	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding(single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
JNP/M&EE/M(PEM)/Festoon_QC1	Replacement of festoon cable of RMQC-1 & 9 (one no. on each crane)		07-05-2018	single	29-05-2018	4	--	--	--	--	--	--	--	--	--	--
email enquiry dated 20-07-16	AMC for repair of cummins engine		20-07-2016	single	immediate	1	M/s Madhunil Engg.	--	--	JNP/M(PEM)/repair/2016/1737 dtd.28-09-2016	M/s Madhunil Engg. Navi Mumbai	AMC	02 years from 28-09-2016 to 27-09-2018	28-09-2016	--	--
JNP/M&EE/PEM/PAINTRT	Painting of 12 nos Doosan RTGCs		31-01-2018	two bid	04-04-2018	5	1) Kansai Nerolac , 2) Green global, 3) Brassco Insulation.	--	--	Price bid opened on 13-06-2018					--	--
Email enquiry May 2018	Repair /overhauling of 02 nos. Cummins engine		--	Single	immediate	1	M/s Madhunil Engg., Navi Mumbai.	--	--	JNP/M(PEM)/1058,1059,1063,1064 DTD 22-06-2018 & JNP/M(PEM)1063,1064 dt. 26-06-	M/s Madhunil Engg., Navi Mumbai	27,35,131/- 27,35,131/- 3,38,300/- 3,38,300/-	01 MONTH	22-06-2018	--	--
email enquiry dated 16-10-2017	Up gradation of SCS3 communication system by SCS\$ System on Bromma make Spreaders instllaed on 9 RMQCs , 1 RMGC along with 2 spare spreaders			Single	09-03-2018	1	M/s CARGOTEC (OEM)	--	--	JNP/M9PEM)/SCS4/2018/701 & 702 dtd 19/04/2018	M/s CARGOTEC (OEM)	\$134,306.32 & \$ 14150.00	19-04-2018	work yet to start	--	--
email enquiry	Repair of hydraulic motors			Single	immediate	1	Agromach Spares	--	--	--	Agromach Spare	14,45,500/-	immediate	--	--	--
Telephonic enquiry	Repair of fuel pump of Aux. engine			single	immediate	1	M/s J.A.Engineering	--	--	--	M/s J.A. Engg.	49,129/-	Immediate	03-02-2018	11-05-2018	
JNP/M&EE/PEM/TRTGCEJ	Supply and fixing of pipe for expansion joint		04-05-2018	single	immediate	6	1. OM Power 2. V.R. ENGG 3. Preethan	--	--	--	--	--	immediate	--	--	--

Tender No	Item/Nature of work	Mode of Tender Enquiry	Date publication of NIT	Type of Bidding (single Two bid system)	Last date of receipt of Tender	Nos. Tenders received	Nos. & Name s of Parties qualified after technical evaluation	Nos.& Name of Parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Contract No. & Date	Name of the Contractor	Value of Contract	Scheduled of start of work	Actual date of start of work	Actual date of completion	Reason for delay if any
email enquiry	Rewinding Varnishing & Baking of PMG Stator of Stamford make Altemator with class "H" Insulation			single	13-06-2018	--	--	--	--	JNP/M&EE/PEM /Main Alt/2018/105	M/s SS WINDING WORKS PVT. LTD.	16992/-	15 DAYS	--	--	--
JNP/M&EE/PEM/RMQC/Rope Support/	Biannual rate contract for replacement of rope suport of RMQC 1 &9		07-04-2018	Single	02-05-2018	3	1. V R Engg. 2. PREETHAN 3. Land Marine	--	--	JNP/M&EE/PEM /RMQC/Rope Support/2018/108	M/s Preethan Engg.	2,71,990/-	Rate contract 10-07-2018 to 09-07-2020	--	--	--