

## Name of Dep./ Section: M&amp;EE Department/ PEM Section

Month: June 2021

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualifie d after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
1	JNP/MEE/PEM/ LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	CPP portal	23.11.2017	single	28.12.2017	2	1. Western Marine & Engg., 2. NCGB Engg.	NIL	YES	JNP/M&EE/PEM/ /LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512.00	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	--	ongoing contract.
2	M&EE/ PEM/ RMQC/Rail Brakes/ 2020/137.	Reconditioning of 06 nos. hydraulic cylinder pertaining to rail brakes of RMQCs.	single tender	24.02.2020	Nomination Basis	NA	1	i) M/s. Twiarr Enterprises	NA	NA	JNP/M&EE/ PEM/ RMQC/Rail Brakes/ 2020/197.dated 13.04.2020	i) M/s. Twiarr Enterprises	₹ 1,41,600.00	pistons and cylinders are still at their workshop.	19.06.2020	--	--	pending, the reconditioning of cylinders to be done by contractor
3	M&EE/PEM/Fl ipper Arm/2020/09	Biennial rate contract for the repairs of flipper arm of spreaders pertaining to RMQC.	CPP portal	29.09.2020	Two bids	21.10.2020	03	1. M/s Alpha Engg. 2. Preethan Equipment	01. M/s Sairaj Engg.	Yes	JNP/M&EE/ PEM/ RMQC- flipper/ 2021/ 244.dated 08.02.2021	M/s Alfa Engineering	Rs 7,43,400.00	24 months from date of issue of WO 07.02.2023	08.02.2021	--	--	ongoing
4	JNP/MEE/PEM/ stairways/QC5/ 2021/02	Replacement of Damaged stairways and platform of RMQC 5	CPP portal	11.01.2021	Two bids	21.01.2021	4	1. M/s Alfa Engineering 2. M/s Portec Engineering, 3 M/s VR Engineering	1. M/s HAP Gantry & Engg Services ,	yes	JNP/MEE/PEM/ RMQC5/ STAIRWAYS /2021/517 dtd. 02.06.2021	M/s Portec Engineering Pvt. Ltd.	₹ 4,88,278.00	28.06.2021	30.06.2021	--	--	work in progress
5	JNP/MEE/PEM/ structu-ral inspection /RMQC/2021/0 3	Structural inspection of 06 Nos of RMQCs at JNPCT	CPP portal	22.02.2021	Two	09.03.2021	6	05 Bidders 1. M/s Preethan Equipment, 2. M/s HAP Gantry & Engg. Services, 3. M/s Portech Engg. 4. M/s V R Engg. & Constructions 5. M/s D.D. & Sons	01 bidder 1. M/s KBP Civil Engg Services	Yes	JNP/MEE/PEM/ structu-ral inspection /RMQC/2021/ 257 dtd 21.04.2021	M/s V R Engg. & Construction	₹ 26,47,920.00	20.10.2021	--	--	--	ongoing
6	JNP/MEE/PEM/ TSL- CYLINDER/2021 / 04	Rate contract for the replacement of trim list scw cylinder of RMQC 2,3, &4	CPP portal	08.04.2021	Two	04.05.20.21	3	1. VR Engg. 2. M/s Portech 3. M/s DD & Sons	1. M/s DD & Sons	YES	JNP/MEE/PEM/ TSL- CYLINDER/2021 dtd 08.07.2021	M/s Portech Engineering Pvt. Ltd.	₹ 7,96,500.00	--	--	--	--	WO Placed

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
	email dated 30.04.2021	Extension of Binnel rate contract for non comprehensive maintenance of lifts installed on 06 nos of RMQCs	single tender	Urgent	single	immidiate	1	NA	NA	NA	JNP/MEE/PEM /Alimak-Lift./ 2021/514 dtd 02.06.2021	M/s Alimak group India Ltd., Secunderabad	₹ 8,76,068.00	21.04.2022	--	--	--	ongoing
	email dated 03.11.2020	Repair of Alimak make lift installed on RMQCS	single tender	Urgent	single	immidiate	1	NA	NA	NA	JNP/MEE/PEM /Alimak-Lift./ 2021/515 dtd 02.06.2021	M/s Alimak group India Ltd., Secunderabad	₹ 21,07,740.00	10 weeks from Issue of PO	--	--	--	PO Placed
7	email date 07.08.2020	Work order for carrying out visual inspection of 6 RMQCs at JNPT	single tender	Urgent	single	immidiate	1	M/s World Crane Services,	NA	NA	JNP/MEE/PEM/ RMQC inspection/2020 dated 11.08.2020	M/s World Crane Services,,	₹ 30,162.50	12 days after handing over of crane for inspection for QC 1 to 4 and 8 days for QC 5 & 9	13.08.2020	--	--	Inspection of RMQC1 to 4 is completed, QC 5 & 9 is still balace
8	JNP/MEE/PEM/ RMQC- SALVATION/ PMC/2020/07	Providing Project Management consultancy services for selection of salvation agency on ine cordination and servalnce for the work of salvation 03 numbers of damaged RMQCs.at JNPT	Shortlisted	24.08.2020	single	31.08.2020	1	M/s ABS, Industrial Verification (India) Pvt. Ltd,	NIL	NA	JNP/MEE/PEM/ RMQC/ PMC SALVATION/ /2020/ 999 dated 30.09.2020	M/s ABS, Industrial Verification (India) Pvt. Ltd,	1. Preparation of MQC / scope of work estimation etc ₹9,96,569.00 2. Review of salvage agency's procedure, risk assesment and mitigation etc ₹17,15,130.00 3. Supervision during salvage opeartions per man days basis ₹16,142.40	for 1. 0 7 days for 2. 09 days , for 3. 04 weeks	--	--	--	Disposal of 03 nos of damaged RMQCs are in progress
9	JNP/MEE/PEM/ Salvage - RMQC/ 2020/ 10	Salvage, Removal & Disposal of 03 Nos. of RMQCs at JNPT	CPP portal	30.10.2020	Two cover	24.11.2020 14.12.2020	5	1. M/s Sealord Diving & Salvage Pvt Ltd. 2. M/s.HAP Gantry And Engineering Services Pvt Ltd 3. M/s. Symcom Exim Private Limited	2 1. M/s Kanishka Salvage and Underwater Services Pvt. Ltd. 2. M/s A-1 Enterprises	Given to Heighest bidder as it was slavation work	JNP/MEE/PEM/ Salvage - RMQC 6,7 & 8/ 2021/192	M/s. Symcom Exim Private Limited, Mumbai	₹ 6,24,23,630.54	115 days from issue of LOA	24.04.2021	--	--	work in progress

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
10	JNP/M(PEM)/S TR-ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	CPP portal	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	1	YES	JNP/M(PEM)/STR-ALT/2019 dtd. 04.03.2019, extention : 'JNP/M(PEM)/S TR-ALT/2021 dtd. 11.02.2021	M/s Saini Motors, Navi Mumbai	₹ 6,10,805.00	05.04.2022	06.04.2019	--	--	ongoing contract
11	JNP/M&EE/PEM/TT/2019/04 Dtd. 28.08.2019	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	CPP portal	28.08.2019	single	26.09.2019	2	1. Gulam & Gulam Exim,	1	NA	JNP/M&EE/PEM/Glass/2019/171 dtd. 28/11/2019	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 8,59,040.00	24 months till 30.11.2021	01.12.2019	--	--	ongoing contract
12	email enquiry dated 19.06.2020	Biennial Rate Contract to carry out routine & Breakdown Maintenance of Cummins D G Set	single tender	19.06.2020	single	immidaite	1	M/s Trident Services Pvt. Ltd., Navi Mumbai	NA	NA	JNP/M&EE/PEM/BMC/DG SET/2020/908 dtd. 01.09.2020	M/s Trident Services Pvt. Ltd.	₹ 2,16,789.00	24 months till 30.09.2022	01.09.2020	--	--	ongoing contract
13	e tender JNP/M&EE/PEM/EMISSION/2019/15 Tender ID: 2019_JNPT_447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	CPP portal	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	NIL	YES	JNP/M(PEM)/AEC-RTGC/WO/2019/969 DTD 04.07.2019	M/s. Mahabal Enviro Engineers pvt. Ltd.	₹ 4,25,685 for 5 years	AMC for 5 years. From 04.07.2019 to 03.07.2025	18.10.2019	--	--	ongoing contract
14	email dtd. 11/02/2020	Bi annual rate contract for carrying out C and D check of Cummins make engines installed on 12 nos. Doosan RTGCs	single tender	urgent	Single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM)/RT/Engine/2020/1084 dtd. 29/10/2020	M/s Trident Services Pvt. Ltd	₹ 3308870 ( for a year) ₹ 66,17,740	AMC period 29/10/2020 to 28/10/2022	Nov. 2020	--	--	On going contract
15	JNP/MEE/PEM/degreasing/2019/05 (2019_JNPT_501862_1)	Periodical degreasing work of container handling equipment for two years	CPP portal	10.09.2019	Two bid	15.10.2019	4	1. Mahesh Enterprises 2. Om power Systems, 3. Preethan Equipment Sys pvt Ltd.	1.M/s Felix Hone Industries	YES	JNP/MEE/PEM/degreasing/2019/ datdted 16.12.2019	M/s Mahesh Enterprises	₹ 36,70,980.00	Binneal contract from 01.01.2020 to 31.12.2021	01.01.2020	--	--	ongoing contract
16	email dated 19.08.2020	Work for repair / overhauling of cummins make engine KTA-19 G3 37210309	single tender	urgent	single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM)/RT/Engine overhaul/ 37210309/21/227 dtd. 03.03.2021	M/s Trident Services Pvt. Ltd	₹ 21,75,168.00	30 days from the date of issue of final WO 03.04.2021	--	--	--	material received on 10.07.2021, installation in process.

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of panies qualified after Tech. evaluation	Nos & Name of panies disqualifie d after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
17	email dtd. 12/11/2020	Rate contract for hiring services for repair /maint. of cummins make engines and its subassemblies	single tender	urgent	Single	NA	1	M/s Trident Services Pvt. Ltd	NA	NA	JNP/M(PEM)/AMC/2022/2307 dtd. 08/01/2021	M/s Trident Services Pvt. Ltd	Rs. 2,83,613.00 (For 2 years)	AMC period 11/01/2021 to 10/01/2023	Jan. 2021	--	--	On going contract
18	JNP/M&EE/PEM/ERTGC/2019/10 Tender ID: 2019_JNPT_523928_1	Plugging & Unplugging of ERTGCs and related works for two years	CPP portal	04.12.2019	Two bid	01.01.2020	5	1. M/s Mahesh Enterprises 2. M/s Harshal Electricals, 3. M/s Electropower centre	1. Porte Engg. Pvt. Ltd. 2. M/s lucky marine shipping & logistic	YES	JNP/M&EE/PEM/ERTGC/2020/547 dtd 14.05.2020	M/s Harshal Enterprises	₹ 94,87,200.00	Two years ew.e.f 01.07.2020 to 30.06.2022	01.07.2020	--	--	ongoing contract
19	JNP/M&EE/ACRMQC/2020/12	"Biennial Comprehensive Maintenance Contract of Air conditioners Installed on RTGCs".	CPP portal	14.12.2020	TWO	06.01.2021	6	03, 1. Om Sai Electromech, 2. Raj Aircon 3. Central cooling	03, 1.We Tech Enterprises, 2. Madhusuman enterprises, 3. Climate Aircon	YES	JNP/M&EE/BCMC-AC RTGC/2021/149 dtd 12.02.2021	1. Central cooling	₹ 39,07,310.00	24 months from date of issue of WO i.e. 11.02.2023	12.03.2021	--	--	ongoing
20	JNP/M&EE/PEM/premonsoon/2021/01	Pre-monsoon preventive maintenance work of container handling cranes at JNPT	CPP portal	08.01.2021	single	29.01.2021	5	05, 1. M/S V R Engineering, 2.M/S Preethan Equipment Services , 3.M/S Mahesh Enterprises, 4. M/S HAP 5. M/S Alpha Engineering	NIL	YES	JNP/M&EE/PEM/Premonsoon/2021/ 449 dtd 06.05.2021	M/S V R Engineering	₹ 3,75,240.00	60 days	10.05.2021	27.06.2021	--	work completed
21	JNP/M&EE/PEM/2021/05	Maintenance of Air conditioners installed on RMQC/RMGCS.	CPP portal-limited	17.05.2021	single	24.05.2021	5	M/s We Tech Engineers, M/s Aqua Cool Co. M/s Central Cooling, M/S Climate Aircon, M/S MADHUSUMAN ENTERPRISES	NIL	YES	JNP/M&EE/PEM/AC-RMQC/2021/513 DATED 03.06.2021.	M/s Aqua Cool Co.	₹ 6,73,917.00	12 MONTHS FROM ISSUE OF PO	03.06.2021	--	--	ongoing

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualifie d after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
22	email dated 03/11/2020 & 05/02/2021	Repairing of power cable reel system installed on RMQC # 5 of JNP-CT by supply and replacement of faulty /damage parts	E mail	Urgent	Single	Immediate	1	M/s Cavotec India Private Ltd.	NA	NA	JNP/MEE(PEM)/ power cable reel/RMQC 5/2021/550 dated 17.06.2021	M/s Cavotec India Private Ltd.	₹ 47,77,241.00	15 to 16 weeks	Yet to start			Work order placed
23	email dated 03/11/2020 & 05/02/2021	Repairing of power cable reel system installed on RMQC # 9 of JNP-CT by supply and replacement of faulty /damage parts	E mail	Urgent	Single	Immediate	1	M/s Cavotec India Private Ltd.	NA	NA	JNP/MEE(PEM)/ power cable reel/RMQC 9/2021/551dat ed 17.06.2021	M/s Cavotec India Private Ltd.	₹ 47,23,001.00	15 to 16 weeks	Yet to start			Work order placed
24	Email 03/05/2021	Supply & installation of Jointing kit for 3.3 KV trailing cable of RMGC # 5		Urgent	Single	Immediate		M/s Poshya and Company	NA	NA	JNP/M&EE/M(P EM)/Power Cable/21/532 dated 09.06.2021	M/s Poshya and Company	₹ 82,742	04.05.2021	Completed			Work Completed.