

Monthly Report Vigilance of Purchase Orders/ Work Orders

Month: May 2020

Name of Dep./ Section: M&EE Department/ PEM Section

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
1	JNP/M&EE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	23.11.2017	single	28.12.2017	2	1. Western Marine & engg., 2. NCGB Engg.	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	--	ongoing contract.	SSGaikwad
2	JNP/M&EE/PEM/RM QC/Rope Support/2018/03	Biannual rate contract for replacement of rope suport of RMQC 1 & 9	07.02.2018	single	02.05.2018	3	1. VR Engg, 2. PREETHAN 3. Land Marine	JNP/M&EE/PEM /RMQC/Rope Support/2018/108	M/s Preethan Engg	₹ 2,71,990	Rate contract 10/07/2018 to 09/07/2020	02.04.2019	--	--	ongoing contract	SSGaikwad
3	JNPT Enquiry dated 18.10.2017 & 18.04.2018	supervise the replacement of gear box of Tumac lift of RMQC-9 and inspection of 03 nos. Tumac lifts installed on RMQCs at JNPT.	Urgent, Nomination Basis	single	immediate	1	M/s. Sun Fai Engineering Equipment Co. Ltd, Shelter Street, Causeway Honkong	JNP/M(PEM)/RM QC/Tumac Lift/2019 dated 30.03.2019	M/s. Sun Fai Engineering Equipment Co. Ltd, Shelter Street, Causeway Honkong	USD 6500.00	3 to 5 working days after receipt of material	yet to start	--	--	material received installation is pending	SSGaikwad
4	email enquiry dated 05.03.2019	Biennial rate contract for Non-comprehensive maintenace of Alimak make lifts installed on o8 nos. RMQCs	Urgent, Nomination Basis	single	immediate	1	M/s. Alimak Hek India Pvt. Ltd	JNP/M(PEM)/Alimak-Lift/2019/44 dated 22.04.2019	M/s. Alimak Hek India Pvt. Ltd	Rs. 21,52,320/-	24.04.2019 to 23.04.2021	24.04.2019	--	--	ongoing contract	SSGaikwad
5	JNP/M&EE/PEM/RMQC/ Brakes/ 2019/13.	DESIGN, SUPPLY INSTALLATION ,TESTING & COMMISSIONING OF 02 NOS THRUSTER DISC BRAKES ON RMQC	29.11.2019	single	21.01.2020	2	i) M/s. Emco Precima Engineering Pvt. Ltd. 2. M/s. Sibre Brakes (India) Pvt. Ltd.	JNP/M(PEM)/Hoist Brake/RMQC/2020/191 dtd. 13.03.2020	M/s. Sibre Brakes (India) Pvt. Ltd.	Rs. 14, 16,000/-.	12 Months from the date of acceptance. (06 Months for delivery of materials and 06 months for commissioning	--	--	--	Wok order placed on 13.03.2020	SSGaikwad

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present sttatus of work	Engr Incharge
6	M&EE/ PEM/ RMQC/Rail Brakes/ 2020/137.	Reconditioning of 06 nos. hydraulic cylinder pertaining to rail brakes of RMQCs.	24.02.2020	Nomination Basis	NA	1	i) M/s. Twiarr Enterprises	JNP/M&EE/ PEM/ RMQC/Rail Brakes/ 2020/197.dated 13.04.2020	i) M/s. Twiarr Enterprises	Rs.1,41,600/-.	30 days from the date of handing over of pistons and cylinders at their workshop.	--	--	--	Wok order placed on 13.04.2020 . Due to the ongoing outbreak of COVID-19 pandemic & complete lockdown , materials like pistons and cylinders could not hand over to their work shop.	SSGaikwad
7	M&EE/PEM/NDT/2020	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	13.03.2020	Two Bid	07.04.2020	--	--	--	--	--	--	--	--	--	New contract . Opening of bids re-scheduled to 27.05.2020 due to ongoing COVID - 19 pandemic.Again opening of bids re-scheduled to 24.06.2020	SSGaikwad
8	M&EE/PEM/RMQC-Flipper/2020/180	Biennial rate contract for the repairs of flipper arm of spreaders pertaining to RMQC.	21.04.2020	Two Bid	26.05.2020	--	--	--	--	--	--	--	--	--	New contract . Opening of bids re-scheduled to 27.05.2020 due to ongoing COVID - 19 pandemic.Again opening of bids re-scheduled to 23.06.2020	SSGaikwad
9	JNP/M(PEM)/STR-ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starters & Alternators on port equipment	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	JNP/M(PEM)/STR-ALT/2019 dtd. 04.03.2019	M/s Saini Motors, Navi Mumbai	₹ 6,10,805	06.04.2019 to 05.04.2021	06.04.2019	--	--	ongoing contract	SP Singh
10	email enquiry dated 16.05.2018	Bieannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	16.05.2018	single	immidaite	1	M/s Gmmco Ltd., Panvel	JNP/M&EE/PEM /BMC/DG SET/2016/131 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work	Engr Incharge
11	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maint- enance of Cummins D G Set	16.05.2018	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	JNP/M&EE/PEM/BMC/DG SET/2016/132 dtd. 24.09.2018	M/s Madhunil Engg., Navi Mumbai	₹ 2,11,361	01.10.2018 to 30.09.2020	01.10.2018	--	--	ongoing contract	SP Singh
12	email enquiry	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call basis	07.08.2019	single	immidaite	1	M/s Gmmco Ltd., Panvel	M&EE/PEM/TT/2019/153 dtd. 07.10.2019	M/s Gmmco Ltd., Panvel	₹ 116,820	15.10.2019 to 15.10.2020	15.10.2019	--	--	ongoing contract	SP Singh
13	JNP/MEE/ PEM/ TT/ 2019/ 04	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	28.08.2019	single	26.09.2019	2	1. M/s Gilam & Gulam Exim Pvt Ltd	JNP/M&EE/PEM/GLASS/2019/ dtd. 28.11.2019	M/s Gilam & Gulam Exim Pvt Ltd	₹ 8,59,040	01.12.2019 to 30.11.2021	01.12.2019	--	--	ongoing contract	SP Singh
14	JNP/M&EE/PEM/PAINT-RTGC/2018/01	Painting of 12 nos. Doosan RTGCs	31.01.2018	Two bid	04.04.2018	5	1. Kansai Nerolac. 2. Green global, 3. Brassco Insulaton	JNP/M(PEM)/PAINT-RTGC/WO/2018/1456 dtd 06.09.2018	M/s Kansai Nerolac Paint Ltd.	₹ 69,03,000	18 months from date of issue of WO	06.12.2018	22.05.2020	No delay	Completed	AV Jagtap
15	Email enquiry 01/10/2018	Rate contract for hiring services for repair/maint. of cummins engines	Urgent	single	immediate	1	M/s Madhunil Engg., Navi Mumbai	JNP/M(PEM)/Repair/2018/1747 DTD 30.10.2018	M/s Madhunil Engg., Navi Mumbai M/s Trident Services Pvt. Ltd.	₹ 3,48,572	As per requirement up to 30.10.2020	23.11.2019	--	--	ongoing contract, Change in authorized dealership by OEM	AV Jagtap
16	e tender JNP/M&EE/PEM/EMISSION/2019/15 Tender ID: 2019_JNPT_447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	JNP/M(PEM)/AEC-RTGC/WO/2019/969 DTD 04.07.2019	M/s. Mahabal Enviro Engineers pvt. Ltd.	₹. 4,25,685/- for 5 year	AMC for 5 years. From 04.07.2019 to 03.07.2025	18.10.2019	--	--	ongoing contract	AV Jagtap
17	JNP/ MEE/ PEM/ lashing cage/ 2019/02	Fabrication and Installation of Lashing Cage on RMQCs	03.05.2019	Two bid	23.05.2019	3	1. Preethan Equipment Service Pvt. Ltd 2. Om Power Systems 3. enterprising enterprises	JNP/MEE/PEM/LASHING CAGE/2019/ 118 DTD. 01.07.2019	Preethan Equipment Service Pvt. Ltd	₹ 21,58,220	75 days from date of issue of WO	--	--	--	Fabrication work completed.	Manish Shukla

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Delivery period in days/ Work completion Period	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present stattus of work	Engr Incharge
18	JNP/M&EE/PEM/BCMC-AC/2019/17	Biennial Comprehensive Maintenance Contract (BCMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in JNPT	21.06.2019	Two bid	tech bid 09.07.2019	2	1. Summer Cool 2. Aqua Cool	JNP/M&EE/PEM/BC_MC/2019 DTD. 05.08.2019	M/s Summer Cool	₹ 45,25,536	2 YEARS FROM DATE OF ISSUE OF WORK ORDER i.e. till 04.08.2021	05.08.2019	--	--	ongoing contract	Manish Shukla
19	JNP/M&EE/PEM/Pre-monsoon/2020/03	Pre-monsoon preventive maintenance work of container handling cranes At JNPT	11.03.2020	two bid	20.04.2020	2	1. Mahesh Enterprises 2. Preethan Equipment Sys pvt Ltd.	JNP/M&EE/PEM/Premonsoon/2020/542 dtd 13.05.20	M/s Mahesh Enterprises	₹ 4,38,960	60days fom date of issue of WO	15.05.20	--	--	ongoing contract	Manish Shukla
20	JNP/M&EE/PEM/degreasing/2019/05 (2019_JNPT_501862_1)	Periodical degreasing work of container handling equipment for two years	10.09.2019	Two bid	15.10.2019	4	1. Mahesh Enterprises 2. Om power Systems, 3. Preethan Equipment Sys pvt Ltd.	JNP/M&EE/PEM/degreasing/2019/ dtd 16.12.2019	M/s Mahesh Enterprises	₹ 36,70,980/-	Binneal contract from 01.01.2020 to 31.12.2021	--	--	--	ongoing contract	Manish Shukla
21	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)	Urgent	single	imidaite	1	M/s POSHYA AND COMPONY	M&EE/PEM/3.3 Kv Power cable/18/ 1445 dated 01/09/2018	M/s POSHYA AND COMPONY	₹ 2,71,000 (₹ 13,570/- per end termination /joint)	Annual Rate contract. 01.09.2018 to 31.08.2020	03.09.2018	--	--	ongoing contract	SS Gurav
22	e tender JNP/M&EE/PEM/ERTGC/2018/06 Tender ID: 2018_JNPT_386770_1	Plugging & Unplugging of ERTGCs and related works	22.09.2018	Two bid	30.10.2018	2	1. M/s Lucky Marine Shipping & Logistics Pvt. Ltd. 2. M/s Mahesh Enterprises	JNP/M&EE/PEM/ERTGC/2018/162 dtd 28.12.2018	M/s Mahesh Enterprises	₹ 48,04,887	01.01.2019 to 31.12.2019 extended for 06 months till 30.06.2020	01.01.2019	--	-	ongoing contract	HL Tolani
23	e tender JNP/M&EE/PEM/ERTGC/2019/10 Tender ID: 2019_JNPT_523928_1	Plugging & Unplugging of ERTGCs and related works for two years	04.12.2019	Two bid	01.01.2020	5	1. M/s Mahesh Enterprises 2. M/s Harshal Electricals, 3. M/s Electropower centre	JNP/M&EE/PEM/ERTGC/2020/547 dtd 14.05.2020	M/s Harshal Enterprises	₹ 94,87,200.00	Two years ew.e.f 01.07.2020 to 30.06.2022	--	--	--	price bid opened on 06.03.2020.	HL Tolani
24	Tender No. JNP/M & EE/PEM/RMQC/TPS_CPS/2020/01	Design, Supply, Installation, Testing, Commissioning, and Guaranteeing the performance of the Truck/Chassis Positioning System on Nine nos. of RMQC at JNPT	06.01.2020	Two bid	17.03.2020	--	--	--	--	377.04 lakhs Estimation	--	--	--	--	Pre-Bid clarifications published after approval of authority. submission & opening date extend as 19.06.2020 & 20.06.2020	SS Gurav