

**Monthly Report Vigilance of Purchase Orders/ Work Orders**

Name of Dep./ Section: M&EE Department/ PEM Section

Month: September 2020

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
1	JNP/M&EE/PEM/LOAD TEST/2017/06 dtd 23.11.2017	Load Testing and Annual Thorough Examination of Lifting Appliances and Loose Gears (Including Container Spreaders) for a period of five years on rate contract basis.	CPP portal	23.11.2017	single	28.12.2017	2	1. Western Marine & engg., 2. NCGB Engg.	NIL	YES	JNP/M&EE/PEM/LOAD TEST/2017/88 dtd. 17.02.2018	M/s. Western Marine and Engineering Services Pvt. Ltd., Navi Mumbai	₹ 45,76,512	(5 years period) 08.03.2018 to 07.03.2023	29.05.2018	--	--	ongoing contract.
2	JNPT Enquiry dated 18.10.2017 & 18.04.2018	supervise the replacement of gear box of Tumatic lift of RMQC-9 and inspection of 03 nos. Tumatic lifts installed on RMQCs at JNPT.	single tender	Urgent, Nominati on Basis	single	immediate	1	M/s. Sun Fai Engineering and Equipment Co. Ltd, Shelter Street, Causeway Way, Honkong	NA	NA	JNP/M(PEM)/RMQC/Tumatic Lift/2019 dated 30.03.2019	M/s. Sun Fai Engineering and Equipment Co. Ltd, Shelter Street, Causeway Way, Honkong	USD 6500.00	3 to 5 working days after receipt of material	--	--	--	material received installation was pening due foreign contractor was unable to come in light of COVID. Hence work suspended.
3	email enquiry dated 05.03.2019	Biennial rate contract for Non-comprehensive maintenace of Alimak make lifts installed on o8 nos. RMQCs	single tender	Urgent, Nominati on Basis	single	immediate	1	M/s. Alimak Hek India Pvt.Ltd	NA	NA	JNP/M(PEM)/Alimak-Lift/2019/44 dated 22.04.2019	M/s. Alimak Hek India Pvt.Ltd	Rs.21,52,320/-	24.04.2019 to 23.04.2021	24.04.2019	--	--	ongoing contract
4	JNP/M&EE/PEM/ RMQC/ Brakes/ 2019/13.	DESIGN, SUPPLY INSTALLATION ,TESTING & COMMISSIONING OF 02 NOS THRUSTER DISC BRAKES ON RMQC	CPP portal	29.11.2019	single	21.01.2020	2	i) M/s.Emco Precima Engineering Pvt. Ltd. 2. M/s. Sibre Brakes (India) Pvt. Ltd.	NIL	YES	JNP/M(PEM)/ Hoist Brake/RMQC/2020/191d td. 13.03.2020	M/s. Sibre Brakes (India) Pvt. Ltd.	Rs.14, 16,000/-	12 Months from the date of acceptance. (06 Months for delivery of materials and 06 months for commissioning 13.03.2021	--	--	--	in process
5	M&EE/ PEM/ RMQC/Rail Brakes/ 2020/137.	Reconditioning of 06 nos. hydraulic cylinder pertaining to rail brakes of RMQCs.	single tender	24.02.2020	Nomination Basis	NA	1	i) M/s. Twiarr Enterprises	NA	NA	JNP/M&EE/PEM/ RMQC/Rail Brakes/ 2020/197.dated 13.04.2020	i) M/s. Twiarr Enterprises	Rs.1,41,600/-.	30 days from the date of handing over of pistons and cylinders at their workshop.	19.06.20	--	--	in progress

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present stattus of work	
6	email dated 08.08.2020	Biennial rate contract for Non Destructive testing of Container handling equipment, lifting tackles and loose gears.	single tender	Urgent	single	08.08.2020	NA	1. M/s Ramesh NDT	NA	NA	JNP/MEE/PEM/NDT TEST/2020/222 dtd 08.09.2020	1. M/s Ramesh NDT & Consultancy Services	₹ 2,15,450	06 months from date of issue of WO upto 07.03.2021	--	--	--	ongoing	
7	JNP/MEE/PEM/RMGC-4&5/LD WHEEL /2020/224	Removal of shaft from LD wheel of RMGC	Shortlisted	24.09.2020	single	15.10.2020	--	--	--	--	--	--	--	--	--	--	--	--	
8	M&EE/PEM/Flipper Arm/2020/09	Biennial rate contract for the repairs of flipper arm of spreaders pertaining to RMQC.	CPP portal	29.09.2020	Two bids	21.10.2020	--	--	--	--	--	--	--	--	--	--	--	Tender Floated	
9	email date 07.08.2020	Work order for carrying out visual inspection of 6 RMQCs at JNPCT	single tender	Urgent	single	immdiate	1	M/s World Crane Services,	NA	NA	JNP/MEE/PEM/RMQC inspection/2020 dated 11.08.2020	M/s World Crane Services,,	USD 30,162.50	12 days after handing over of crane for inspection for QC 1 to 4 and 8 days for QC 5 & 9	13.08.2020	--	--	--	ongoing contract
10	email date 08.08.2020	Work order for PMC services for carrying out securing work of RMQC 5 & 9.	single tender	Urgent	single	immdiate	1	M/s ABS, Industrial Verification (India) Pvt. Ltd,	NA	NA	JNP/MEE/PEM/RMQC Secure/2020/848 dtd 18.08.2020	M/s ABS, Industrial Verification (India) Pvt. Ltd,	₹ 15,86,000.00	30 days from placing work order for securing cranes RMQC 5 & 9	--	--	--	ongoing	
11	JNP/MEE/PEM/RMQC 5 & 9 shifting & securing/2020/06	Shifting and Securing 02 nos of RMQCs (RMQC 5 & 9) at JNPCT	Shortlisted	13.08.2020	single	19.08.2020	3	1. M/s HAP Gantry and Engg. Services Pvt. Ltd. 2. M/s Eneterprising Enterprises, 3. M/s RCC Engg.	NIL	YES	JNP/MEE/PEM/Securing/RMQCs /2020 /881 dtd 27.08.2020	1. M/s HAP Gantry and Engg. Services Pvt. Ltd.	₹ 33,46,810.00	20 days from date of issue LOA	--	--	--	ongoing	

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
12	JNP/MEE/PEM/ RMQC- SALVATION/ PMC/2020/07	Providing Project Management consultancy services for selection of salvage agency on line coordination and servalance for the work of salvation 03 numbers of damaged RMQCs.at JNPT	Shortlisted	24.08.2020	single	31.08.2020	1	M/s ABS, Industrial Verification (India) Pvt. Ltd,	NIL	YES	JNP/MEE/PEM/ RMQC/ PMC SALVATIO N//2020/ 999 dated 30.09.2020	M/s ABS, Industrial Verification (India) Pvt. Ltd,	1. Preparation of MQC / scope of work estimation etc ₹9,96,569.00 2. Review of salvage agency's procedure, risk assesment and mitigation etc ₹17,15,130.00 3. Supervision during salvage opeartions per man days basis ₹16,142.40	for 1.07 days for 2.09 days for 3.04 weeks	--	--	--	Proposa put up for approval for placing WO
13	JNP/M(PEM)/S TR- ALT/2019/09 dated 03/01/2019	Biennial Rate Contract for repair of Starteters & Alternators on port equipment	CPP portal	03.01.2019	single	31.01.2019	3	1. M/s Saini, 2. M/s Balaji Automobiles	1	YES	JNP/M(PEM) )/STR- ALT/2019 dtd. 04.03.2019	M/s Saini Motors, Navi Mumbai	₹ 6,10,805	24 months till 05.04.2021	06.04.2019	--	--	ongoing contract
14	JNP/M&EE/PE M/TT/2019/04 Dtd. 28.08.2019	Biennial Rate Contract for replacement of cabin glasses installed on container handling equipment	CPP portal	28.08.2019	single	26.09.2019	2	1. Gulam & Gulam Exim,	1		JNP/M&EE/ PEM/Glass/ 2019/171 dtd. 28/11/2019	M/s Gulam & Gulam Exim Pvt. Ltd., Mumbai	₹ 8,59,040	24 months till 30.11.2021	01.12.2019	--	--	ongoing contract
15	email enquiry dated 16.05.2018	Biannual Rate Contract to carry out routine & Breakdown Maintenance of Caterpillar D G Set	single tender	16.05.2018	single	immidaite	1	M/s Gmmco Ltd., Panvel	NA	NA	JNP/M&EE/ PEM/BMC/ DG SET/2016/1 31 dtd. 24.09.2018	M/s Gmmco Ltd., Panvel	₹ 57,112	24 months till 30.09.2020	01.10.2018	--	--	ongoing contract
16	email enquiry dated 16.05.2018	Biennial Rate Contract to carry out routine & Breakdown Maintenance of Cummins D G Set	single tender	16.05.2018	single	immidaite	1	M/s Madhunil Engg., Navi Mumbai	NA	NA	JNP/M&EE/ PEM/BMC/ DG SET/2016/1 32 dtd. 24.09.2018  JNP/M&EE/ PEM/ BMC/ DGSET/ 2020/ dated 08.05.2020	M/s Trident Services Pvt. Ltd.	₹ 2,11,361	24 months till 30.09.2020	01.10.2018	--	--	ongoing contract, Change in authorized dealership by OEM

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completion	Reasons for delay (if any)	Present status of work
17	email enquiry dated 08.07.2019	AMC to Gmmco Pvt. Ltd. for providing services for attending breakdowns of engine on Tractor Trailers on call basis	single tender	08.07.2019	single	immediate	1	M/s Gmmco Ltd., Panvel	NA	NA	M&EE/PEM/TT/2019/153 dtd. 07.10.2019	M/s Gmmco Ltd., Panvel	₹ 1,16,820	12 months till 15.10.2020	15.10.2019	--	--	ongoing contract
18	Email enquiry 01/10/2018	Rate contract for hiring services for repair/maint. of cummins engines	single tender	Urgent	single	Immediate	1	M/s Madhunil Engg., Navi Mumbai	NA	NA	JNP/M(PEM)/Repair/2018/1747 DTD 30.10.2018  JNP/M(PEM)/REPAIRS/2020/496 dated 23.04.2020	M/s Trident Services Pvt. Ltd.	₹ 3,48,572	As per requirement up to 30.10.2020	23.11.2019	--	--	ongoing contract, Change in authorized dealership by OEM
19	Email enquiry 14.03.2020	Supply and commissioning of 01 , QSN14 engine with power pack and 01 no.s panel	single tender	urgent	single	Immediate	1	M/s Cummins India	NA	NA	--	--	--	--	--	--	--	proposal of placing work order has been holded.
20	e tender JNP/M&EE/PEM/EMISSION/2019/15 Tender ID: 2019_JNPT_447293_1	Annual rate contract for air emission checking of diesel engines of RTGCs and DG sets	CPP portal	21.02.2019	Two bid	14.03.2019	6	1.Centre for enviro 2.Skylab analytical 3.Bhagavathi 4.Ashwamedh 5. Neetel 6. Mahabal	NIL	YES	JNP/M(PEM)/AEC-RTGC/WO/2019/969 DTD 04.07.2019	M/s. Mahabal Enviro Engineers Pvt. Ltd.	₹ 4,25,685/- for 5 years	AMC for 5 years. From 04.07.2019 to 03.07.2025	18.10.2019	--	--	ongoing contract
21	JNP/M&EE/PEM/BCMC-AC/2019/17	Biennial Comprehensive Maintenance Contract (BCMC) of Air conditioners Installed on Container Handling Equipment (Cranes) in JNPT	CPP portal	21.06.2019	Two bid	tech bid 09.07.2019	2	1. Summer Cool 2. Aqua Cool	NIL	YES	JNP/M&EE/PEM/BC_M C/2019 DTD. 05.08.2019	M/s Summer Cool	₹ 45,25,536	2 YEARS FROM DATE OF ISSUE OF WORK ORDER i.e. till 04.08.2021	05.08.2019	--	--	ongoing contract

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of parties qualified after Tech. evaluation	Nos & Name of parties disqualified after Tech. evaluation	Whether contract awarded to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schedule date of completion	Actual date of Start of work	Actual date of Completi on	Reasons for delay (if any)	Present status of work
22	JNP/MEE/PEM/degreasing/2019/05 (2019_JNPT_501862_1)	Periodical degreasing work of container handling equipment for two years	CPP portal	10.09.2019	Two bid	15.10.2019	4	1. Mahesh Enterprises 2. Om power Systems, 3. Preethan Equipment Sys pvt Ltd.	1.M/s Felix Hone Industries	YES	JNP/MEE/PEM/degreasing/ 2019/ dated 16.12.2019	M/s Mahesh Enterprises	₹ 36,70,980/-	Binneal contract from 01.01.2020 to 31.12.2021	01.01.20	--	--	ongoing contract
23	email enquiry	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs & RMGCs)	single tender	Urgent	single	imidaite	1	M/s POSHYA AND COMPNY	NA	NA	M&EE/PEM/3.3Kv Power cable/18/1445 dated 01/09/2018	M/s POSHYA AND COMPNY	₹ 2,71,000 ( ₹ 13,570/- per end termination /joint )	Annual Rate contract. 01.09.2018 to 31.08.2020	03.09.2018	31.08.2020	--	contract completed
24	JNP/M&EE/PEM/ERTGC/2019/8	Replacement of festoon cable at 08 nos. of Dossan RTGC	CPP portal	29.09.2020	two bid	28.10.2020	--	--	--	--	--	--	--	--	--	--	--	tender floated
25	JNP/M&EE/PEM/ERTGC/2019/10 Tender ID: 2019_JNPT_523928_1	Plugging & Unplugging of ERTGCs and related works for two years	CPP portal	04.12.2019	Two bid	01.01.2020	5	1. M/s Mahesh Enterprises 2. M/s Harshal Electricals, 3. M/s Electropower centre	1. Porte Engg. Pvt. Ltd. 2. M/s lucky marine shipping & logistic	YES	JNP/M&EE/PEM/ERTGC/2020/547 dtd 14.05.2020	M/s Harshal Enterprises	₹ 94,87,200.00	Two years ew.e.f 01.07.2020 to 30.06.2022	01.07.2020	--	--	ongoing contract
26	email dated 15.09.2019	Annual rate contract for straight jointing & end termination of Power Trailing Cables of Container Handling Equipment (RMQCs , RMGCs and e RTGCs)	single tender	Urgent	single	imidaite	1	M/s POSHYA AND COMPNY	NA	NA	M&EE/PEM/3.3Kv Power cable/20/136 dated 22.01.2020	M/s POSHYA AND COMPNY	₹ 4,26,440.00 ( ₹ 14,420/- per end termination /joint for RMQC/ RMGC & ₹ 13,782/- for eRTGC)	Annual Rate contract. 23.01.2020 to 22.01.2021	01.02.2020	--	--	ongoing contract