

**DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF JUNE 2021**

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System )	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
GEM/2021/B/1206456	Procurement of Digital Thermometer	GeM	GeM	GeM	15-May-21	3	3	0	Itemwise L1	AE-090	1-Jun-21	M/s. Fedelis Healthcare P.L.	9500.00	26-Jun-21	11-Jun-21		
EAD-158	Procurement of Cotton Cloth Masks	Shortlisting +Website	No	Single	28-Jan-21	15	3	12	Itemwise L1	AE-091	1-Jun-21	M/s. Ashtavinayak Surgicals	172462.50	11-Jul-21	11-Jun-21		
EAD-193	LED Light Fixtures.	Shortlisting			6-Apr-21	Eleven	Eight	Three	Yes	AE-092 4400003300	2-Jun-21	M/s. WM Energy & Lighting Pvt. Ltd.	231000.00	21-Aug-21	12-Jun-21		
EAD-137 Revised	Hillmar make	OEM based		Single	Immediate	One	One	Nil	Yes	AE-093	4-Jun-21	M/s. Hillmar Industries Ltd.	1842614.55	22-Sep-21	14-Jun-21		
EAD-143	SUPPLY OF CABLE JOINTING KITS & TAPE SHRINKABLE	OFFLINE	N.A. LIMITED TENDER BASIS	Single	05-01-2021	02	02 Parties	nil	L-1 Bidder	AE-094	04-06-2021	1) M/S. POSHYA & CO.	248626.00	14-Jul-21	14-Jun-21	-	
EAD-143	SUPPLY OF CABLE JOINTING KITS & TAPE SHRINKABLE	OFFLINE	N.A. LIMITED TENDER BASIS	Single	05-01-2021	02	02 Parties	nil	L-1 Bidder	AE-095	04-06-2021	M/S. ASPIRE POWER TECHNOLOGIES	184316.00	16-Aug-21	14-Jun-21	-	
EAD-155	Pro of cummins make spares	Direct Enquiry	NA	Direct Enquiry	17-Dec-21					AE-096	4-Jun-21	M/s. Trident Services Pvt. Ltd.	1187769.00	6-Sep-21	14-Jun-21		
GEM/2021/B/1221443	Procurement of N-95 Surgical Masks	GeM	GeM	GeM	17-May-21	15	14	1	Itemwise L1	AE-097	7-Jun-21	M/s. Megha International	330000.00	23-Jun-21	17-Jun-21		
GEM/2021/B/1221951	Procurement of Bio-Hazard Dispobags	GeM	GeM	GeM	17-May-21	2	1	1	Itemwise L1	AE-098	7-Jun-21	M/s. Micro Technologies	3024.00	24-Jun-21	17-Jun-21		
GEM/2021/B/1224353	Procurement of ECG Machine	GeM	GeM	GeM	27-May-21	5	5	0	Itemwise L1	AE-099	7-Jun-21	M/s. A K Sales Corporation	29578.00	2-Jul-21	17-Jun-21		
GEM/2021/B/ 1007688	Proc of Binding Punch Machine	GEM	NA	GEM	11-Feb-21					AE-100	7-Jun-21	M/s.Advik Energy Solution Pvt. Ltd.	61988.00	17-Jul-21	17-Jun-21		
GEM/2021/B/1220452	Procurement of White Bed Sheets	GeM	GeM	GeM	24-May-21	9	9	0	Itemwise L1	AE-101	8-Jun-21	M/s. Homelux	21000.00	3-Jul-21	18-Jun-21		
GEM/2021/B/1218605	Procurement of Revolving Metal Stool	GeM	GeM	GeM	24-May-21	3	3	0	Itemwise L1	AE-102	8-Jun-21	M/s. Design Furniture	29250.00	3-Jul-21	18-Jun-21		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAE-12	SUPPLY OF 12W LED DECORATIVE FIXTURE LIGHT	SHORTLISTING	NIL	SINGLE	21-May-21	4	1) M/S SKYLO INNOVATIONS 2) M/S OLIVE EXPORTS PVT. LTD.	1) M/S UNIVERSAL ELECTRICAL & ELECTRONICS 2) M/S Y.S. ELECTRICAL	YES	AE-103	8-Jun-21	M/S SKYLO INNOVATIONS	54880.00	16-Jul-21	18-Jun-21		
GEM/2021/B/1191879	Procurement of Disposable Masks	GeM	GeM	GeM	30-Apr-21	9	9	0	Itemwise L1	AE-104	25-May-21	M/s. Alfa Chem Laboratories	7200.00	10-Jun-21	4-Jun-21		
EAC-113	27 TYPES OF CONSERVANCY ITEMS	E TENDER		SINGLE	27-09-2019	2	1)M/S.RA MDEV ENTERPRISES 2)M/s ROHINI ENTERPRISES		M/s ROHINI ENTERPRISES	AE-105	09-06-2021	M/s ROHINI ENTERPRISES	124693.00	19-Jul-21	19-Jun-21		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAD-185	SUPPLY OF 05 TYPES OF STEEL WIRE ROPES	E-TENDER	04-03-2021	Two Bid	25-03-2021	03	01 NO. - M/s. Usha Martin Ltd.	02 Nos. viz. M/s. MA Zavery & Co. and M/s. Mahadev Industries		AE-106	09-06-2021	M/S. USHA MARTIN LIMITED	3109179.26	17-Sep-21	19-Jun-21	-	
EAD-198	Pump- Self priming for washing facility.	Shortlisting			10-May-21	Three	Three	Nil	Yes	AE-107 4400003310	9-Jun-21	M/s. Mark Engineering Co.	40320.00	10-Jul-21	19-Jun-21		
EAD-141	Supply of "Tratos" make Power Cable for RMQC.			Single	Immediate	One	One	Nil	Yes	AE-108	10-06-2021	M/s. Cavotec	3486529.20	24-Oct-21	20-Jun-21		
EAD-140	Supply of Protolon make Power Cable for RMQC			Single	Immediate	One	One	Nil	Yes	AE-109	10-06-2021	M/s. Weyenberg	2578657.80	29-Aug-21	20-Jun-21		
JM/ST/BHV/ EAE-017 Dtd. 10/05/2021	Proc. Of 10 types of Printed Stationery(Hot Work Permit book)	ONLINE		SINGLE	31-05-2021	7	01 M/s. Mital Stationery & printers	#####	L1	AE-110 16/06/2021	16-06-2021	M/s. Mital Stationery & Printers	60439.60	26-Jul-21	26-Jun-21		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAE-003	SUPPLY OF LED DIGITAL TOKEN DISPLAY UNIT	SHORTLISTING	NIL	SINGLE	28-Apr-21	7	1) M/S NIVEDEETA ELECTRICALS 2) M/S PROCESS CARE SYSTEMS 3) M/S SOURCE ANALYTICS PVT, LTD. 4) M/S SKYLO INNOVATIONS	1) M/S ORBIT SERVICE 2) M/S SERENE SYNDICATES 3) M/S UNIVERSAL ELECTRICAL & ELECTRONICS	YES	AE-111	16-Jun-21	M/S PROCESS CARE SYSTEMS (I) PVT. LTD.	60746.40	24-Jul-21	26-Jun-21		
GEM/2021/B/1224791	Procurement of Instrument Trolley	GeM	GeM	GeM	28-May-21	3	3	0	Itemwise L1	AE-112	14-Jun-21	M/s. BVM Industries	26373.00	9-Jul-21	24-Jun-21		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAE - 009	20 TYPES OF CONSERVANCY ITEMS ON ARC	E- TENDER	30-04-2021	SINGLE	21-05-2021	5	M/s. YASH ENTERPRISES ii) M/s. RAMDEV ENTERPRISES iii) M/s. ROHINI ENTERPRISES iv) M/s. JAIN ENTERPRISES v) M/s. Y.S. ELECTRICAL		M/s. YASH ENTERPRISES	AE-113	18-06-2021	M/s. YASH ENTERPRISES( ARC FIRST LOT)	335099.50	28-Jul-21	28-Jun-21		
EAE-011	Tyre Wedges/Wheel Lock for RTGC and Roller Hanger assembly.	Shortlisting			19-May-21	Two	Two	Nil	Yes	AE-114 44000033 36	21-Jun-21	M/s. Hydrofab Engineering Concern.	135428.60	15-Aug-21	1-Jul-21		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
JNP/M&EE/MST/BEK/AE-115	Proc of various types of papers & thermal paper roll on ARC	ONLINE		SINGLE	23-09-2019	3	1	1	L1	AE-115 22/06/2021	21-06-2021	M/S. MITAL STATIONERY & PRINTERS	482339.20	31-Jul-21	1-Jul-21		
EAD-178	Procurement of Branded Medicines (ARC)	E-Tender	No	Two Bid	17-Mar-21	8	7	1	Itemwise L1	AE-116	22-Jun-21	M/s. Doshi Hospicare	361490.65	1-Aug-21	2-Jul-21		
EAD-178	Procurement of Branded Medicines (ARC)	E-Tender	No	Two Bid	17-Mar-21	8	7	1	Itemwise L1	AE-117	22-Jun-21	M/s. K.Enterprises	1156779.59	1-Aug-21	2-Jul-21		
EAD-178	Procurement of Branded Medicines (ARC)	E-Tender	No	Two Bid	17-Mar-21	8	7	1	Itemwise L1	AE-118	22-Jun-21	M/s. Malhar Enterprises	104881.28	1-Aug-21	2-Jul-21		
EAD-178	Procurement of Branded Medicines (ARC)	E-Tender	No	Two Bid	17-Mar-21	8	7	1	Itemwise L1	AE-119	22-Jun-21	M/s. Makvis	180969.60	1-Aug-21	2-Jul-21		
EAD-178	Procurement of Branded Medicines (ARC)	E-Tender	No	Two Bid	17-Mar-21	8	7	1	Itemwise L1	AE-120	22-Jun-21	M/s. AKV Healthcare	191727.55	1-Aug-21	2-Jul-21		
GEM/2021/B/1203450	Proc of 02 Ton Split AC's	GEM	NA	GEM	14-May-21					AE-121	23-Jun-21	M/s. Shanti Krupa Sales	87960.00	18-Jul-21	3-Jul-21		
GEM/2021/B/1219571	Procurement of Bed Side Locker (Clinical Cabinets)	GeM	GeM	GeM	24-May-21	6	5	1	Itemwise L1	AE-122	23-Jun-21	M/s. Meditech Healthcare	44400.00	18-Jul-21	3-Jul-21		
GEM/2021/B/1196275	Procurement of Portable Oxygen Concentrator	GeM	GeM	GeM	21-May-21	1	1	0	Itemwise L1	AE-123	23-Jun-21	M/s. Comcat	914999.85	10-Jul-21	3-Jul-21		
GEM/2021/B/1224237	Procurement of Infrared Thermometer	GeM	GeM	GeM	20-May-21	31	12	19	Itemwise L1	AE-124	23-Jun-21	M/s. Walnut Medical P.L.	56100.00	10-Jul-21	3-Jul-21		
EAE-026	KION make spares for forklifts.	OEM based		Single	Immediate	One	One	Nil	Yes	AE-125 4400003340	25-Jun-21	M/s. Revival Engineers	26444.69	19-Jul-21	5-Jul-21		
EAE-015	Supply of 400W HPSV Lamps of Philips	E-TENDER	08-05-2021	Single	27-05-2021	08	04 Parties	04 nos.	L-1 Bidder	AE-126	25-06-2021	1) M/S. S M TRADERS	116820.00	4-Aug-21	5-Jul-21	-	

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAE-015	Supply of 1000 WHPSV Lamps of Philips	E-TENDER	08-05-2021	Single	27-05-2021	08	04 Parties	04 nos.	L-1 Bidder	AE-127	25-06-2021	M/S.LADHURAM TOSHNIWAL & SONS	219686.50	4-Aug-21	5-Jul-21	-	
EAD-172	Pro of Cable 3 C X 1.5 sq mm	Shortlisting	NA	shortlisting	24-Mar-21					AE-128	28-Jun-21	M/s.Relemac Technologies Pvt. LTd.	41300.00	7-Aug-21	8-Jul-21		
EAE-024	Rails for cranes	Shortlisting			15-Jun-21	Three	Three	Nil	Yes	AE-129 4400003348	29-Jun-21	M/s. Balajee Steel Syndicate.	1530979.20	6-Aug-21	9-Jul-21		
EAE-034	Siemens make field control cards.	OEM based		Single	Immediate	One	One	Nil	Yes	AE-130 4400003350	30-Jun-21	M/s. Siemens Ltd.	98415.36	2-Oct-21	10-Jul-21		















