

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF JULY, 2018

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
GEM Enquiry	Proc of High wall Split AC	GEM Enquiry	NA	NA		1				AB-115	4-Jul-18	M/s.Video Centre	49490.00	INR	1.00	49490.00	15	29-Jul-18	14-Jul-18		
Direct Enquiry	Proc of Plastic Chair CHR 2005	Direct Enquiry	NA	NA		1				AB-116	5-Jul-18	M/s. Venus Furniture	19442.00	INR	1.00	19442.00	28	12-Aug-18	15-Jul-18		
GEM Enquiry	Proc of Apple i. Pad 9.7	GEM Enquiry	NA	NA		1				AB-117	7-Jul-18	M/s. Instant Procurement Services Pvt. Ltd.	1118720.16	INR	1.00	1118720.16	10	27-Jul-18	17-Jul-18		
E-MAIL 22/06/2018	HP LASERJET CARTRIDGE									AB-118	07-07-2018	M/s. Fountain Stationers	14018.40	INR	1.00	14018.40	7	24-Jul-18	17-Jul-18		
EAB-019	Supply of HILLMAR make Spares for DOOSAN RMQC	OEM based		Single	Immediate	One	one	Nil	Yes	AB-119	09-07-2018	M/s Hillmar Industries Ltd.	40868.00	USD	66.2	2705461.60	90	17-Oct-18	19-Jul-18		
EAA-120	Proc of Batteries									AB-120	10-07-2018	M/s. Madhunil eng., services	229228.50	INR	1.00	229228.50	20	9-Aug-18	20-Jul-18		
EAB-50	Procurement of Consumable Items	Shortlisting+Website	No	Single	25-Jun-18	2	1. M/s.Hindustan Electric & Hardware Stores 2. Laxmi Enterprises	Nil	Itemwise L1	AB-121	11-Jul-18	M/s.Hindustan Electric & Hardware Stores	20179.18	INR	1.00	20179.18	15	5-Aug-18	21-Jul-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-035	Supply of Various Contactors (40Nos).	Shotlisting +Web site	No	Single	25-Jun-18	5	1.M/s Payal Electricals 2) M/S Narmada Naryan Divine Services 3) M/s Universal Electrical & Electronics Co. 3)M/sEkta Creations 5) M/s Nivedeeta Electricals	Nil	Itemwise L1	AB-122	12-Jul-18	M/s Nivedeeta Electricals	170731.00	INR	1.00	170731.00	30	21-Aug-18	22-Jul-18		
Direct Enquiry	Proc of Office Furniture for Trustees	Direct Enquiry	NA	NA		1				AB-123	11-Jul-18	M/s. AVM Enterprises	174308.42	INR	1.00	174308.42	56	15-Sep-18	21-Jul-18		
EAB-054	Supply of AVR card for Alternator MX-321/MX321-2 By STAMFOR	OEM based		Single	Immediate	One	One	Nil	Yes	AB-124	12-Jul-18	M/s S.S. Winding Works	125080.00	INR	1.00	125080.00	14	5-Aug-18	22-Jul-18		
EAA-175	Vickers/Eaton Make Antisway Hydraulic Motor	OEM based		Single	Immediate	One	One	Nil	Yes	AB-125 4400001514	13-Jul-18	M/s.Maxflow Controls (I) Pvt. Ltd., Mumbai	67755.60	INR	1.00	67755.60	126	26-Nov-18	23-Jul-18		
GEM Enquiry	Proc of Chairs for fire seciton	GEM Enquiry	NA	NA		1				AB-126	13-Jul-18	M/s.Chau dhari Enterprises	8380.00	INR	1.00	8380.00	45	6-Sep-18	23-Jul-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-033	Supply of Batteries for UPS.	Shotlisting +Web site	No	Single	30-May-18	5	1.M/s Powertech Engineers 2)M/s Mehrab International 3) Access Power Link 4) M/s Ekta Creations 5) M/s Sycom Power Protection Pvt Ltd.	Nil	Itemwise L1	AB-127	17-Jul-18	M/s Access Power Link.	84480.00	INR	1.00	84480.00	28	24-Aug-18	27-Jul-18		
EY-389	Supply of Gents Rainy suits and rainy shoes for the officers	Shotlisting +Web site	No	Single	Repeat order	Repeat order	Repeat order	Repeat order	Repeat order	AB-128	18-Jul-18	M/s Redstar	340260.00	INR	1.00	340260.00	30	27-Aug-18	28-Jul-18		
EAB-061	Cummins make Sensor Switch Temperature and Harnes.	OEM based		Single	Immediate	One	One	Nil	Yes	AB-129 4400001520	18-Jul-18	M/s. Madhunil Engineering Services Pvt. Ltd., Navi Mumbai.	94806.26	INR	1.00	94806.26	70	6-Oct-18	28-Jul-18		
EAB-59	Procurement of X-Ray Films Materials	Shortlisting+Website	No	Single	2-Jul-18	1	M/s. Jai Maharashtra Enterprises	Nil	Itemwise L1	AB-130	20-Jul-18	M/s. Jai Maharashtra Enterprises	11677.28	INR	1.00	11677.28	15	14-Aug-18	30-Jul-18		
EAB-034	Solid Tyre Assembly	Shortlisting		Two	9-May-18	Three	Three	Nil.	Yes	AB-131 4400001524	20-Jul-18	M/s.Gandhi Tyres, Mumbai	1175040.00	INR	1.00	1175040.00	60	28-Sep-18	30-Jul-18		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-037	Gear Oil 320 grade	E-tender	24/5/2018	Single	13/6/2018	10				AB-132	21-07-2018	M/s.Panvel Industrial Fastners Pvt.Ltd.	253499.00	INR	1.00	253499.00	30	30-Aug-18	31-Jul-18		
GEM Enquiry	Procurement of Stand & Copper Pipe for Air Condition	GEM Enquiry	NA	NA		1				AB-133	21-Jul-18	M/s. Sai Industrial Alliances Private Limited	125700.00	INR	1.00	125700.00	15	15-Aug-18	31-Jul-18		
GEM Enquiry	Procurement of Apple 1-Pad 9.7	GEM Enquiry	NA	NA		1				AB-134	21-Jul-18	M/s. Instant Procurement Sevices Pvt. Ltd.	2027680.00	INR	1.00	2027680.00	10	10-Aug-18	31-Jul-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	1. M/s. Snehal Pharma & Surgical 2. M/s. Shree Pharma 3. M/s. Candaur Pharmaceuticals 4. M/s. Krivid Pharmaceuticals 5. M/s. Keps Pharma 6. M/s. K.Enterprises 7. M/s. Doshi Hospicare 8. M/s. Divine Overseas 9. M/s. Makvis 10.M/s. Novacare Drug	Nil	Itemwise L1	AB-135	21-Jul-18	M/s. Candaur Pharmaceuticals Pvt. Ltd.	202692.00	INR	1.00	202692.00	30	30-Aug-18	31-Jul-18		
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-136	21-Jul-18	M/s. Divine Overseas	121483.73	INR	1.00	121483.73	30	30-Aug-18	31-Jul-18		
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-137	21-Jul-18	M/s. Doshi Hospicare	75930.40	INR	1.00	75930.40	30	30-Aug-18	31-Jul-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-138	21-Jul-18	M/s. K.Enterprises	230668.49	INR	1.00	230668.49	30	30-Aug-18	31-Jul-18		
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-139	21-Jul-18	M/s. Krivid Pharmaceuticals	307381.26	INR	1.00	307381.26	30	30-Aug-18	31-Jul-18		
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-140	21-Jul-18	M/s. Keps Pharma	255557.33	INR	1.00	255557.33	30	30-Aug-18	31-Jul-18		
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-141	21-Jul-18	M/s. Makvis	107190.16	INR	1.00	107190.16	30	30-Aug-18	31-Jul-18		
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-142	21-Jul-18	M/s. Novacare Drug Specilities Pvt. Ltd.	10524.30	INR	1.00	10524.30	30	30-Aug-18	31-Jul-18		
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-143	21-Jul-18	M/s. Shree Pharma	29928.25	INR	1.00	29928.25	30	30-Aug-18	31-Jul-18		
EAB-55	Procurement of Generic Medicines	Shortlisting+Website (e-tender)	Yes	Single	5-Jul-18	10	As above	Nil	Itemwise L1	AB-144	21-Jul-18	M/s. Snehal Pharma & Surgicals Pvt.Ltd.	3701.60	INR	1.00	3701.60	30	30-Aug-18	31-Jul-18		
EAB-45	Procurement of Laboratory Reagents	Shortlisting+Website	No	Single	18-Jun-18	1	M/s. Laxmi Diagnostic	Nil	Itemwise L1	AB-145	23-Jul-18	M/s. Laxmi Diagnostic	136691.70	INR	1.00	136691.70	15	17-Aug-18	2-Aug-18		

Enquiry No.	Item / Nature of work (discrcrption)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
GEM Enquiry	Procurement of 01 no. Ricoh MPC 2004 SP	GEM Enquiry	NA	NA		1				AB-146	18-Jul-18	M/s. Miracle Tech Distributor Pvt. Ltd.	172900.00	INR	1.00	172900.00	10	7-Aug-18	28-Jul-18	24-Jul-18	
EAB-047	Special Grease Viscosity 400 to 460 CST	Shortlisting		Two	6-Jul-18	Two	Two	Nil.	Yes	AB-147 44000015 26	23-Jul-18	M/s.Siddharth Trading Company, Thane	203550.00	INR	1.00	203550.00	60	1-Oct-18	2-Aug-18		
EAB-039	Siemens Make Card PSU1	OEM based		Single	Immediate	One	One	Nil	Yes	AB-148 44000015 27	23-Jul-18	M/s.Siemens Ltd., Navi Mumbai.	369872.97	INR	1.00	369872.97	42	13-Sep-18	2-Aug-18		
EAB-034	Brkae Liner for Gantry Brake Disc MKFB25.	OEM based		Single	Immediate	One	One	Nil	Yes	AB-149 44000015 28	24-Jul-18	M/s.Emco Precima Engg. Pvt. Ltd., Mumbai.	312189.65	INR	1.00	312189.65	70	12-Oct-18	3-Aug-18		
EAB-060	Supply of Reefer Socket.	Shotlisting +Web site	No	Single	Direct	5	1.M/s Andhra Electric & Engineering.	Nil	Itemwise L1	AB-150	24-Jul-18	M/s Andhra Electric & Engineering Co. Pvt. Ltd.	1948180.00	INR	1.00	1948180.00	56	28-Sep-18	3-Aug-18		
EAB-053	04 Types of Filters for TT	Offline	13/6/2018	Single	#####	3	3	-	Yes	AB-151	25-07-2018	M/s.Rishi Engg. Associates (one item)	20502.00	INR	1.00	20502.00	30	3-Sep-18	4-Aug-18		
EAB-053	04 Types of Filters for TT									AB-152	25-07-2018	M/s. Mehta Earthmovers (one item)	16225.00	INR	1.00	16225.00	30	3-Sep-18	4-Aug-18		
EAB-053	04 Types of Filters for TT									AB-153	25-07-2018	M/s.Machinery Spares & Co. (two items)	137470.00	INR	1.00	137470.00	30	3-Sep-18	4-Aug-18		

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-032	Proc of computer continous stationery									AB-154	26-07-2018	M/s. Shivam Book Mfg., co.	265500.00	INR	1.00	265500.00	15	20-Aug-18	5-Aug-18		