

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF MARCH 2018

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
GEM Enquiry	Proc of Office Chairs	GEM Enquiry	NA	NA		1				AA-518	1-Mar-18	M/s.Super Service Station	37659.60	15	26-Mar-18	11-Mar-18		
EAA-257	Procurement of X-Ray Film	Shortlisting	No	Single	17-Jan-18	3	1. M/s. Doshi Hospicare 2. M/s. Kamal Pharma & G.Store	Nil	Itemwise L1	AA-519	3-Mar-18	M/s. Doshi Hospicare	151683.60	30	12-Apr-18	13-Mar-18		
GEM Enquiry	Proc of Water Dispenser	GEM Enquiry	NA	NA		1				AA-520	3-Mar-18	M/s. Deekay International	18882.00	15	28-Mar-18	13-Mar-18		
EAA-279	Galvanized chequered plates 5mm	Shortlisting		Single	8-Feb-18	Ten	Ten	Nil	Yes	AA-521	5-Mar-18	M/s. Hindustan Steel India, Mumbai.	623040.00	30	14-Apr-18	15-Mar-18		
EAA-224	Supply of 05 types of SteelWire ropes of "Verope"make	E - Tender	NA	Two	14-Feb-18	Two	Two 1)M/s Weyenberg Resources (India) Pvt. Ltd. 2) Verope AG	Nil	Yes	AA-522	6-Mar-18	M/s Verope AG	1066326.56	180	12-Sep-18	16-Mar-18		
Willingness	Proc of LED Flood Light	Willingness	NA	NA		1				AA-523	6-Mar-18	M/s. Shakti Fixture Pvt. Ltd	173600.00	30	15-Apr-18	16-Mar-18		
EAA-101	Proc of Belt -V Ribbed	Direct Enquiry	NA	NA		1				AA-524	6-Mar-18	M/s. Madhunil Engineering Services Pvt. Ltd.	118694.16	48	3-May-18	16-Mar-18		
GEM Enquiry	Proc of Office Chairs	GEM Enquiry	NA	NA		1				AA-525	6-Mar-18	M/s. Super Service Station	44928.00	45	30-Apr-18	16-Mar-18		
EAA-291	Bearing Puller Hydraulic (Tools).	Shortlisting		Single	19-Feb-18	Two	Two	Nil	Yes	AA-526 440000 1297	7-Mar-18	M/s. Antimu Engineering Co.	84807.78	84	9-Jun-18	17-Mar-18		
EAA-306	Wheel (Castors) with rubber	Shortlisting		Single	20-Feb-18	Two	Two	Nil	Yes	AA-527	7-Mar-18	M/s. Hydraofab Engineering Conc.	140892.00	30	16-Apr-18	17-Mar-18		
EAA-306	Wheel (Castors) with rubber	Shortlisting		Single	20-Feb-18	Two	Two	Nil	Yes	AA-528	7-Mar-18	M/s. Power Automation & Cont.	161280.00	60	16-May-18	17-Mar-18		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-303	Supply of Chock Electronic	Shotlistin	No	Single	19-Feb-18	5	1.Powertech Engineers2) m/S Hindustan Electric & H/W Stores 4) Electrical En gineerin India Pvt.Ltd 5) M/s Angad Enterprises 6) M/s Nivedeeta Electricals .	Nil	Itemwis e L1	AA-529	8-Feb-18	M/s.Hindustan Electric & H/W Stores	36875.00	30	20-Mar-18	18-Feb-18		
EAA-302	Outdoor type CAT6 cable STP	Shortlist ing		Single	20-Feb-18	Thre e	Two	Nil	Yes	AA-530	7-Mar-18	M/s. Tatva Networks	23127.17	28	14-Apr-18	17-Mar-18		
GEM Enquiry	Proc of Broom	GEM Enquiry	NA	NA		1				AA-531	8-Mar-18	M/s. Rahul Company	11000.00	15	2-Apr-18	18-Mar-18		
GEM Enquiry	Proc of Broom	GEM Enquiry	NA	NA		1				AA-532	8-Mar-18	M/s. Rahul Company	5500.00	15	2-Apr-18	18-Mar-18		
GEM Enquiry	Proc of Broom	GEM Enquiry	NA	NA		1				AA-533	8-Mar-18	M/s. Rahul Company	11000.00	15	2-Apr-18	18-Mar-18		
GEM Enquiry	Proc of Sunny Pine Phynel	GEM Enquiry	NA	NA		1				AA-534	12-Mar-18	M/s. Heramb Sales Corp	49400.00	10	1-Apr-18	22-Mar-18		
GEM Enquiry	Proc of Washing Powder	GEM Enquiry	NA	NA		1				AA-535	12-Mar-18	M/s. Patriot Product	20250.00	10	1-Apr-18	22-Mar-18		
EAA-264	Procurement of Lab Reagents (ARC)	Shortlisti	No	Single	1-Feb-18	1	M/s. Bombay Industrial Agency	Nil	Itemwis e L1	AA-536	13-Mar-18	M/s. Bombay Ind.Agency	210100.80	30	22-Apr-18	23-Mar-18		
-	06 Types of Cloth Pasted F	-	-	-	-	-	-	-	-	AA-537	13-03-2018	M/s. Uday Printers	75520.00	30	22-Apr-18	23-Mar-18	-	-
GEM Enquiry	Proc of Projector	GEM Enquiry	NA	NA		1				AA-538	13-Mar-18	M/s. Corporate Business Machine Com	44000.00	15	7-Apr-18	23-Mar-18		
GEM Enquiry	Proc of Xerox Machine	GEM Enquiry	NA	NA		1				AA-539	13-Mar-18	M/s. HP Inida Sales Pvt. Ltd.	44735.00	15	7-Apr-18	23-Mar-18		
EAA-305	Godrej make spares for Forklifts.	OEM based		Single	Immediate	One	One	Nil	Yes	AA-540	14-Mar-18	M/s. Metal care ilncorporated	141458.26	35	28-Apr-18	24-Mar-18		
EAA-304	Hydac make Special Filter	OEM based		Single	Immediate	One	One	Nil	Yes	AA-541	15-Mar-18	M/s. Pratik Diesel, Navi Mumbai.	170628.00	84	17-Jun-18	25-Mar-18		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAA-316	Cummins make Rubber bush	OEM based		Single	Immediate	One	One	Nil	Yes	AA-542	14-Mar-18	M/s. Madhunil Engineering Services Pvt. Ltd.	4933.29	28	21-Apr-18	24-Mar-18		
GEM Enquiry	Proc of Office Tables	GEM Enquiry	NA	NA		1				AA-543	15-Mar-18	M/s. Devnam Piyadassi Brixwell Pvt Ltd	48000.00	15	9-Apr-18	25-Mar-18		
EAA-300	I-Flex D-Type coupling	Shortlisting		Single	26-Feb-18	Two	One	Nil	Yes	AA-544	16-Mar-18	M/s. Fast Tech Engineers	50740.00	112	16-Jul-18	26-Mar-18		
EAA-300	Trolley wheel shaft for Anupam QC.	Shortlisting		Single	26-Feb-18	Two	One	Nil	Yes	AA-545	16-Mar-18	M/s. Hydrofab Engineering Conc.	101952.00	28	23-Apr-18	26-Mar-18		
EAA-256	Procurement of Centrifuge Machine	Shortlisti	No	Single	22-Jan-18	2	1. M/s. Divine Healthcare 2. M/s. AS Instruments Lab P L	Nil	Itemwise L1	AA-546	20-Mar-18	M/s. AS Instruments Lab Pvt.Ltd.	165200.00	30	29-Apr-18	30-Mar-18		
EAA-301	5mm Mschequered plates.	Shortlisting		Single	26-Feb-18	Eight	Eight	Nil	Yes	AA-547	20-Mar-18	M/s. Maruti Metal Industries, Mumbai.	84045.50	30	29-Apr-18	30-Mar-18		
EAA-294	Supply, Installation Testing & Commissioning of Outdoor Type Rack Cabinets for RDT system.	Shortlisting		Single	21-Feb-18	Two	Two	Nil	Yes	AA-548	19-Mar-18	M/s. Latech Business Solutions Pvt. Ltd., Mumbai.	519200.00	60	28-May-18	29-Mar-18		
EAA-237A	Electronicon make Capacitors.	OEM based		Single	Immediate	One	One	Nil	Yes	AA-549	20-Mar-18	M/s. Electronicon System Electric Pvt. Ltd., Nasik.	66021.00	28	27-Apr-18	30-Mar-18		
EAA-293	LED Floodlight Fittings for Doosan RTGC's.	Shortlisting		Single	7-Feb-18	Three	Two	Nil	Yes	AA-550	20-Mar-18	M/s. Sintech CLC Pte. Ltd., Singapore.	2562365.00	60	29-May-18	30-Mar-18		
-	Continuopus Computer Sta	-	-	-	-	-	-	-	-	AA-551	21-03-2018	M/s. Shivam Book Mfg. Co.	265500.00	15	15-Apr-18	31-Mar-18	-	-
-	Register Muster Roll	-	-	-	-	-	-	-	-	AA-552	22-03-2018	M/s. Uday Printers	12685.00	30	1-May-18	1-Apr-18	-	-
GEM Enquiry	Proc of Office Tables	GEM Enquiry	NA	NA		1				AA-553	22-Mar-18	M/s. Devnam Piyadassi Brixwell Pvt Ltd	48000.00	15	16-Apr-18	1-Apr-18		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Schedule date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
	Proc of Appl Iphone		NA	NA		1				AA-554	22-Mar-18	M/s. Prime Collection	99990.00	1	2-Apr-18	1-Apr-18		
-	Ribbon Cartridge - TVSE Printer	-	-	-	-	-	-	-	-	AA-555	23-03-2018	M/s. Fountain Stationers	17558.40	15	17-Apr-18	2-Apr-18	-	-
GEM Enquiry	Proc of Computer Chairs	GEM Enquiry	NA	NA		1				AA-556	23-Mar-18	M/s. Super Service Station	46083.60	45	17-May-18	2-Apr-18		
GEM Enquiry	Proc of Office Tables	GEM Enquiry	NA	NA		1				AA-557	23-Mar-18	M/s. Devnam Piyadassi Brixwell Pvt Ltd	48000.00	45	17-May-18	2-Apr-18		
-	Carbon Brushes & Holders	-	-	-	-	-	-	-	-	AA-558	26-03-2018	M/s. Schunk Metal & Carbon (India) Pvt. Ltd.	317042.00	112	26-Jul-18	5-Apr-18	-	-
-	Printed Formats	-	-	-	-	-	-	-	-	AA-559	26-03-2018	M/s. Mital Stationery Printers	83275.90	30	5-May-18	5-Apr-18	-	-
EAA-237	Electrical spares (AIM Filter cpmponents)	OEM based		Single	Immediate	One	One	Nil	Yes	AA-560	26-Mar-18	M/s. Seoho Electric Co. Ltd., Korea.	31786.30	84	28-Jun-18	5-Apr-18		
-	Printed Formats	-	-	-	-	-	-	-	-	AA-561	26-03-2018	M/s. Yash Enterprises	4124.10	30	5-May-18	5-Apr-18	-	-
EAA-269	Y-cable with connectors.	OEM based		Single	Immediate	One	One	Nil	Yes	AA-562	23-Mar-18	M/s. Advanced control data MAC. Mumbai	510143.50	70	11-Jun-18	2-Apr-18		
EAA-307	Supply of Rawal Plug & Socket	Shotlistin	No	Single	26-Feb-18	4	1.M/s.Hindustan Electrcia & H/W Stores 2)M/s Sona Enterprise 3) M/s Powertech Engineers 4) Y.S. Electrical	Nil	Itemwise L1	AA-563	26-Mar-18	M/s.Y.S Electrical	36580.00	28	3-May-18	5-Apr-18		
EAA-307	Supply of Rawal Plug & Socket	Shotlistin	No	Single	26-Feb-18	4	1.M/s.Hindustan Electrcia & H/W Stores 2)M/s Sona Enterprise 3) M/s Powertech Engineers 4) Y.S. Electrical	Nil	Itemwise L1	AA-564	26-Mar-18	M/s.Hindustan Electric & H/W Stores	61065.00	30	5-May-18	5-Apr-18		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
GEM Enquiry	Proc of Fenna Detergent Powder	GEM Enquiry	NA	NA		1				AA-565	26-Mar-18	M/s. Aashi Enterprises	33000.00	15	20-Apr-18	5-Apr-18		
GEM Enquiry	Proc of Storewell Plain	GEM Enquiry	NA	NA		1				AA-566	27-Mar-18	M/s. Technical Trade Links Nagpur	42552.00	45	21-May-18	6-Apr-18		
GEM Enquiry	Proc of Metal Book Case	GEM Enquiry	NA	NA		1				AA-567	27-Mar-18	M/s. Intuvo Solutions Pvt Ltd	32100.00	45	21-May-18	6-Apr-18		
GEM Enquiry	Proc of Steel Material	e-Tender	NA	NA		1				AA-568	28-Mar-18	M/s. Hindustan Steel (India)	348477.60	30	7-May-18	7-Apr-18		
EAA-317	Third Pinion shaft for Doosan RMQC.	OEM based		Single	Immediate	One	One	Nil	Yes	AA-569	29-Mar-18	M/s. Sam Shin Machinery Ltd., Korea.	421655.00	70	17-Jun-18	8-Apr-18		