

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF DECEMBER 2019

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
e-mail	DRG Valve for Antisway Pump Doosan RTGC	OEM based		Single	Immediate	One	One	Nil	Yes	AC-337	4-Dec-19	M/s Agromach Spares Corporation	27361.84	7	21-Dec-19	14-Dec-19		
EAB-235	02 TYPES OF ROAD MARKING PAINTS	e Tender					M/s.PURVA ENTERPRISES		M/s.PURVA ENTERPRISES	AC-338	05-12-2019	M/s.PURVA ENTERPRISES	330282.00	30	14-Jan-20	15-Dec-19		
GeM	Supply of UPS Batteries (Lead Acid Batteries)	GEM/2019/B/383889	No	Single	21-Oct-19	1	GeM	Nil	Itemwise L1	AC-339	5-Dec-19	M/s Jindal Traders.	52800.00	30	14-Jan-20	15-Dec-19	--	
Gem purchase	Proc of Safety Gadget for C.I.S.F (part 1)	ONLINE		single		online Bid on Gem portal			L1	AC-340	06-12-2019	M/s. Reliance electronics	247800.00	7	23-Dec-19	16-Dec-19	MATERIAL ALREADY ARRIVED	
Gem purchase	Proc of Safety Gadget for C.I.S.F (part 1)	ONLINE		single		online Bid on Gem portal			L1	AC-341	06-12-2019	M/s. Asim Navigation india pvt., ltd. New Delhi	214999.96	7	23-Dec-19	16-Dec-19	MATERIAL ALREADY ARRIVED	

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAB-154	SAFETY HANDGLOVES LEATHER CLOTH MIX	e Tender					1)M/s. Unique Udyog 2). M/s. Sure Safety 3).M/s. R.K Industries 4).M/s. Shrihari Constructions 5). M/s. Accent Industries Ltd		M/s. Unique Udyog	AC-342		M/s. Unique Udyog	127440.00	30	9-Feb-00	10-Jan-00		
EAA-120	MAINTENANCE FREE BATTERY 12V 100A	OEM					1)M/s. Madhunil Engg Services Ltd.		1)M/s. Madhunil Engg Services Ltd.	AC-343	12-07-2019	M/s. Madhunil Engg Services Ltd.	228877.00	20	11-Aug-19	22-Jul-19		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAC-104	Procurement of Medicines (Tasigna 200 mg Tab) ARC	OEM	No	Single	Urgent	1	M/s. Novartis	Nil	Itemwise L1	AC-344	10-Dec-19	M/s. M/s. K. Enterprises	528389.19	30	19-Jan-20	20-Dec-19		
	Supply of 756 Kg. of Grease EP-2 grade, Lithon EP-2	-	-	-	-	-	-	-		AC-345	11-Dec-19	M/s. VYSHAK PRAKASH GUPTA TRADING CO.	176631.84	30	20-Jan-20	21-Dec-19		
	Supply of 02 types of Filters - Transmission and Fuel Filter Element for TTs	-	-	-	-	-	-	-		AC-346	11-Dec-19	M/S. MEHTA EARTHMOVERS	62540.00	42	1-Feb-20	21-Dec-19		
	Supply of Special Filter - Oil Filter Element for TTs	-	-	-	-	-	-	-		AC-347	11-Dec-19	M/S. MONARK ENGINEERING CORPORATION	12301.50	42	1-Feb-20	21-Dec-19		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAC-053	Hyrdaulic Buffer fof RMQC.	OEM based		Single	Immediate	One	One	Nil		AC-348	11-Dec-19	M/s. Koba Co. ltd., Korea.	504443.16	56	15-Feb-20	21-Dec-19		
EAC-170	KHERAJ MAKE DYNAMIC AL BALANCE D SIREN/HO OTER	OEM based		Single	Immediate	One	One	Nil	Yes	AC-349	12-Dec-19	M/s Kheraj Electrical Industries Pvt Ltd	87827.40	7	29-Dec-19	22-Dec-19		
EAC-167	Cummins make Belt & Gasket rocker lever cover	OEM based		Single	Immediate	One	One	Nil	Yes	AC-350	12-Dec-19	Madhunil Engg. Services Pvt Ltd	35393.64	28	19-Jan-20	22-Dec-19		
Gem purchase	Proc., of cartridges for legal section	ONLINE		single		online Bid on Gem portal			L1	AC-351	17-12-2019	M/S. R.M. ENTERPRISES	24844.03	7	3-Jan-20	27-Dec-19	MATERIAL ALREADY ARIVED	
EAC-032	Hillmar make brake disc for Doosan RMQC RTGC.	OEM based		Single	Immediate	One	One	Nil	Yes	AC-352	17-Dec-19	M/s. Hillmar Industries Ltd., Canada.	178743.60	90	26-Mar-20	27-Dec-19		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
Gem purchase	Proc of Safety Gadget for C.I.S.F (part 1)	ONLINE		single		online Bid on Gem portal			L1	AC-353	17-12-2019	M/s. Akash sales corporation	23026.99	7	3-Jan-20	27-Dec-19	MATERIAL ALREADY ARRIVED	
EAC-150	Proc of Welding Accessories	Shortlisting	NA	NA	15-Nov-19	4	3	3	1	AC-354	17-Dec-19	M/s Sairaj Engineering Works	15458.00	28	24-Jan-20	27-Dec-19		
GEM Enquiry	Proc of Air Conditioner (Accessories for AC)	GEM Enquiry	NA		28-Aug-19	2	2	2	1	AC-355	19-Dec-19	M/s. Aevitas Procurement Pvt. Ltd.	21924.00	15	13-Jan-20	29-Dec-19		
EAC-147	Flipper Arm Square type for STS-45 Spreader	OEM based		Single	6-Nov-19	Three	Three	Nil	Yes	AC-356	20-Dec-19	M/s Hydrofab Engg. Concern	472000.00	35	3-Feb-20	30-Dec-19		
EAC-068	Schneider make cantactors.	OEM based		Single	Immediate	One	One	Nil	Yes	AC-357 4400002408	20-Dec-19	M/s. Electrocare (india) Pvt. Ltd., Navi Mumbai.	169066.04	35	3-Feb-20	30-Dec-19		
EAC-152	Torque Wrench Ratchet	OEM based		Single	13-Nov-19	Eight	Six	Two	Yes	AC-358 4400002417	27-Dec-19	M/s Tristar Ind. Tools (P) Ltd., Thane.	49732.20	28	3-Feb-20	6-Jan-20		
GEM Enquiry	Proc of Steel Bookcase	GEM Enquiry	NA	NA	6-Dec-19	6	6	6	1	AC-359	27-Dec-19	M/s Xyloid	27612.00	15	21-Jan-20	6-Jan-20		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
GEM Enquiry	Proc of Gala Grass Broom	GEM Enquiry	NA	NA	13-Dec-19				1	AC-360	31-Dec-19	M/s. Appex Corporate Solutions	22222.00	15	25-Jan-20	10-Jan-20		
GEM Enquiry	Proc of Floor Cleaning mop	GEM Enquiry	NA		13-Dec-19				1	AC-361	31-Dec-19	M/s. Pioneer	21922.00	15	25-Jan-20	10-Jan-20		