

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF DECEMBER 2020

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contract or (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Reason for delay if any
EAD-111	Procurement of 29 types of Branded Medicines	by Mail+Web site	No	Single	23-Sep-20	7	7	0	Itemwise L1	AD-373	1-Dec-20	M/s. Makvis	36792.00	INR	1.00	36792.00	10	21-Dec-20	11-Dec-20	
EAD-111	Procurement of 29 types of Branded Medicines	by Mail+Web site	No	Single	23-Sep-20	7	7	0	Itemwise L1	AD-374	1-Dec-20	M/s. Doshi Hospicare	28052.92	INR	1.00	28052.92	10	21-Dec-20	11-Dec-20	
EAD-111	Procurement of 29 types of Branded Medicines	by Mail+Web site	No	Single	23-Sep-20	7	7	0	Itemwise L1	AD-375	1-Dec-20	M/s. K.Enterprises	165217.02	INR	1.00	165217.02	10	21-Dec-20	11-Dec-20	
EAD-111	Procurement of 29 types of Branded Medicines	by Mail+Web site	No	Single	23-Sep-20	7	7	0	Itemwise L1	AD-376	1-Dec-20	M/s. Malhar Enterprises	185387.35	INR	1.00	185387.35	10	21-Dec-20	11-Dec-20	
EAD-111	Procurement of 29 types of Branded Medicines	by Mail+Web site	No	Single	23-Sep-20	7	7	0	Itemwise L1	AD-377	1-Dec-20	M/s. Vinhealth	60480.00	INR	1.00	60480.00	10	21-Dec-20	11-Dec-20	
EAD-111	Procurement of 29 types of Branded Medicines	by Mail+Web site	No	Single	23-Sep-20	7	7	0	Itemwise L1	AD-378	1-Dec-20	M/s. Siddhnath Life Sciences	45892.00	INR	1.00	45892.00	10	21-Dec-20	11-Dec-20	
EAD-111	Procurement of 29 types of Branded Medicines	by Mail+Web site	No	Single	23-Sep-20	7	7	0	Itemwise L1	AD-379	1-Dec-20	M/s. Golden Care Medical	28403.20	INR	1.00	28403.20	10	21-Dec-20	11-Dec-20	
EAD-117	Limit switches	Shortlisting		Single	Technical Bid 20-10-2020.	Three	One	Two	Yes	AD-380 44000030 28	1-Dec-20	M/s. Mulya Enterprises, Nashik	200375.80	INR	1.00	200375.80	28	8-Jan-21	11-Dec-20	

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contract or (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Reason for delay if any
EAD-118	HYDRAULIC JACK & PUMP	ENQUIRY			16.10.2020		i. M/s. APEX ENTERPRISE ii. M/s. OIL GEAR INDIA LTD iii. M/s. UNIQUE HYDRAULICS & INDUSTRIAL PRODUCTS. iv. M/s. GEMINI POWER HYDRAULICS PVT.LTD.		M/s. GEMINI POWER HYDRAULICS PVT.LTD.	AD-381	01-12-2020	'M/s. GEMINI POWER HYDRAULICS PVT.LTD.	1,46,538.30	INR	1.00	146538.30	42	22-Jan-21	11-Dec-20	
EAD -123	STEEL PLATES, ANGLES & STRIPS	E TENDER			20.10.2020		i) M/s. MANIBHADRA INDUSTRIES ii) M/s. BANSAL TECHNO iii) M/s. HINDUSTAN STEEL INDIA iv) M/s. AVON STEEL v) M/s. HICO MULTIFIN PRODUCTS PVT.LTD vi) M/s. NAVNIDHI FERROMET vii) M/s. SKM OVERSEAS viii) M/s. NAVRATNA METAL CORPORATION ix) M/s. DASS INDUSTRIES x) M/s. MARUTI METALINDUSTRIES xi) M/s. SAPNA STEELS		M/s. HINDUSTAN STEEL INDIA	AD-382	02-12-2020	M/s. HINDUSTAN STEEL INDIA	2,20,070.00	INR	1.00	220070.00	30	11-Jan-21	12-Dec-20	

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contract or (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Reason for delay if any
EAD-124	22 TYPES OF ELECTRICAL & MECHANICAL GENERAL ITEMS	E TENDER			22.10.2020		i. M/s. UDAY MACHINE TOOLS ii. M/s. Y S ELECTRICAL iii. M/s. ANOMA GREENS PVT.LTD. iv. M/s. UNIQUE HYDRAULICS & INDUSTRIAL PRODUCTS		M/s. Y S ELECTRICAL	AD-383	02-12-2020	M/s. Y S ELECTRICAL	53,714.78	INR	1.00	53714.78	30	11-Jan-21	12-Dec-20	
EAD-118									M/s. ANOMA GREENS PVT.LTD.	AD-384	02-12-2020	M/s. ANOMA GREENS PVT.LTD.	23,883.20	INR	1.00	23883.20	30	11-Jan-21	12-Dec-20	
EAD-123									M/s. UDAY MACHINE TOOLS	AD-385	02-12-2020	M/s. UDAY MACHINE TOOLS	1,59,300.00	INR	1.00	159300.00	30	11-Jan-21	12-Dec-20	
EAD-113	8C X 2.5 SQMM HIGH MAST CABLE	E TENDER	NIL	SINGLE	13-Oct-20	NIL	NIL	NIL	YES	AD-386	2-Dec-20	M/S Y.S. ELECTRICAL	362850.00	INR	1	362850.00	45	26-Jan-21	12-Dec-20	
EAD-069	SUPPLY OF ASTRO TIMER & TIME SWITCH	E-TENDER	NIL	SINGLE	5-Aug-20	11	1) M/S ACCURATE INDUSTRIAL CONTROLS PVT. LTD. 2) M/S ARIHANT ELSYS PVT. LTD. 2) M/S LAXMI ELECTRICALS 4) M/S Y.S. ELECTRICALS 5) M/S MOLLY ENTERPRISE 6) M/S ASIAN CONTROLS & EQUIPMENT 7) M/S REKHA ENTERPRISE 8) M/S ONIL BHATNAGAR SYNERGIC SYSTEMS 9) M/S PATCO ELECTRICALS	1) M/S FINDER INDIA PVT LTD. 2) M/S KETAN SALES CORPORATION	YES	AD-387	2-Dec-20	M/S ASIAN CONTROLS & EQUIPMENTS	170982.00	INR	1	170982.00	30	11-Jan-21	12-Dec-20	
EAD-112	Procurement of Medicines (Tasigna 200 mg Tab) ARC	by Mail	No	Single	Urgent	Urgent	1	0	Itemwise L1	AD-388	3-Dec-20	M/s. K.Enterprises	528389.19	INR	1.00	528389.19	30	12-Jan-21	13-Dec-20	

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Reason for delay if any
EAD-128	Procurement of X-Ray Developer & Fixer	by Mail+Website	No	Single	28-Oct-20	2	2	0	Itemwise L1	AD-389	3-Dec-20	M/s. Anita Medical Systems	5203.80	INR	1.00	5203.80	10	23-Dec-20	13-Dec-20	
EAC-51	Procurement of X-Ray Films 14"x14	Shortlisting+Website	No	Single	Repeat Order	Repeat Order	Repeat Order	Repeat Order	Itemwise L1	AD-390	3-Dec-20	M/s. Anita Medical Systems	9115.68	INR	1.00	9115.68	15	28-Dec-20	13-Dec-20	
EAD-132	ABB make contactor coil for e-RTGC's	OEM based		Single	Immediate	One	One	Nil	Yes	AD-391 4400003045	8-Dec-20	M/s. ABB India Ltd., Bangalore	170239.54	INR	1.00	170239.54	56	12-Feb-21	18-Dec-20	
EAD-096	Cummins make spares for e-RTGC.	OEM based		Single	Immediate	One	One	Nil	Yes	AD-392 4400003043	8-Dec-20	M/s. Trident Services Pvt. Ltd., Navi Mumbai.	966938.35	INR	1.00	966938.35	28	15-Jan-21	18-Dec-20	
GeMEnquiry	Proc of Laptops		NA		10-Dec-20					AD-393	10-Dec-20	M/s. B. J. Automation	901800.00	INR	1.00	901800.00	15	4-Jan-21	20-Dec-20	
GeMEnquiry	Procurement of Dettol Soap								L1	AD-394	14-Dec-20	M/s Agnee Sales Corporation	681379.20	INR	1.00	681379.20	7	31-Dec-20	24-Dec-20	
EAD 024	COTTON NAPKINS/ARC	OEM				2	i. M/s. ASHRAJ HANDLOOMS ii. M/s. SHREE SATYANARAYAN CO		M/s. SHREE SATYANA RAYAN CO	AD-395	14-12-2020	M/s. SHREE SATYANA RAYAN CO	7,30,800.00	INR	1.00	730800.00	75	9-Mar-21	24-Dec-20	
JM/ST/BBZ/EAB-204	Proc of 04 types of cloth pasted files	ONLINE		SINGLE	19-12-2018	4	1	3	L1	AD-396	14-12-2020	M/s.MITAL STATIONERY & PRINTERS	27,753.60	INR	1.00	27753.60	30	23-Jan-21	24-Dec-20	
JNP/M&E/MST/Porta/EAD-129 Dtd: 16/10/2020	Proc of Porta cabin for Police Station Karal	E-Tender		Single	05-11-2020	17	1	16	L1	AD-397	14-12-2020	M/s. hayajami porta solutions. pvt., ltd.	6,89,356	INR	1.00	689356.00	60	22-Feb-21	24-Dec-20	
EAD-135	Cummins make spares for e-RTGC engine control system.	OEM based		Single	Immediate	One	One	Nil	Yes	AD-398	14-Dec-20	M/s. Trident Services Pvt. Ltd., Navi Mumbai.	144747.47	INR	1.00	144747.47	28	21-Jan-21	24-Dec-20	

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor or (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Reason for delay if any
EAD- 093	Limit switches for spreader cable reel of RMQC's.	OEM based		Single	Immediate	One	One	Nil	Yes	AD-399	14-Dec-20	M/s. Electrocar (India) Pvt. Ltd., Navi-Mumbai.	28697.60	INR	1.00	28697.60	21	14-Jan-21	24-Dec-20	
EAD-138	Procurement of Medicines (Xone 1 GM Inj)	by Mail+Web site	No	Single	23-Nov-20	4	4	0	Itemwise L1	AD-400	17-Dec-20	M/s. K. Enterprises	21067.20	INR	1.00	21067.20	7	3-Jan-21	27-Dec-20	
EAD-138	Procurement of Medicines (Paracetamol 650 mg)	by Mail+Web site	No	Single	23-Nov-20	4	4	0	Itemwise L1	AD-401	17-Dec-20	M/s. Divine Overseas	11844.00	INR	1.00	11844.00	7	3-Jan-21	27-Dec-20	
Through E-Tender	Proc of 04 Types of toner Cartridge on ARC basis	ONLINE		single	29-03-2019	11	1	1	L1	AD-402	21-12-2020	M/S. SRI JAI MEDIA	1,79,348.20	INR	1.00	179348.20	30	30-Jan-21	31-Dec-20	
GeM online Bidding	Proc of Hot & Cold Water Dispenser		NA		12-Oct-20					AD-403	21-Dec-20	M/s. Shaurya Enterprises	13408.00	INR	1.00	13408.00	15	15-Jan-21	31-Dec-20	
EAD-122	Procurement of Laboratory Reagents 1 item (ARC)	OEM	No	Single	Urgent	1	1	0	Itemwise L1	AD-404	23-Dec-20	M/s. Ark Diagnostic System	36960.00	INR	1.00	36960.00	30	1-Feb-21	2-Jan-21	
EAC-209	Proc of 55 types of General stationery Items on ARC	ONLINE		SINGLE	02-03-2020	8	1	1	L1	AD-405	28-12-2020	M/S MITAL STATIONERY & PRINTERS	61,229.43	INR	1.00	61229.43	30	6-Feb-21	7-Jan-21	
EAD-079	Procurement of Laboratory Reagents 42 items (ARC)	Shortlisting+Website	No	Single	13-Aug-20	3	3	0	Itemwise L1	AD-406	28-Dec-20	M/s. Laxmi Diagnostic	414573.00	INR	1.00	414573.00	30	6-Feb-21	7-Jan-21	

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contract or (Supplier)	PO Value	Currency	Currency Conversion	Value of contract in INR	Delivery Period in days	Scheduled date of Completion of Supplies	Actual date of Start of Work	Reason for delay if any
EAD-079	Procurement of Laboratory Reagents 42 items (ARC)	Shortlisting+Website	No	Single	13-Aug-20	3	3	0	Itemwise L1	AD-407	28-Dec-20	M/s. Ark Diagnostic System	222006.40	INR	1.00	222006.40	30	6-Feb-21	7-Jan-21	