

DETAILS OF CONTRACTS ONGOING/CONCLUDED DURING THE MONTH OF JULY 2021

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date	Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
Gem Bid	Proc of Hot & Cold Water Dispenser	GEM Enquiry	NA	Gem						AE-131	1-Jul-21	M/s. K. R. Corporation	6970.00	26-Jul-21	11-Jul-21	
EAE-020	Mix Fasteners	Shortlisting			11-Jun-21	Two	Two	Nil	Distributed to both	AE-132 44000033 71	1-Jul-21	M/s. Y.S.Electrical	59381.02	8-Aug-21	11-Jul-21	
EAE-020	Mix Fasteners	Shortlisting			11-Jun-21	Two	Two	Nil	Distributed to both	AE-133 44000033 73	1-Jul-21	M/s. ABHA Enviro Care Pvt. Ltd.	64816.52	8-Aug-21	11-Jul-21	
EAE-14	SUPPLY OF WALL MOUNTED FAN 25 NOS	SHORTLISTING	NIL	SINGLE	2-Jun-21	8	1. M/s Rohini Enterprises 2. M/s Y.S.	M/S SERENE SYNDICATE	YES	AE-134	1-Jul-21	M/S SKYLO INNOVATIONS	50150.00	10-Aug-21	11-Jul-21	
EAE-028	Proc of 04 Nos Industrial Tablets	Direct Enquiry	NA	Direct Enquiry	18-May-21					AE-135	1-Jul-21	M/s. Suraj Informatics Pvt. Ltd.	871255.36	17-Oct-21	11-Jul-21	
GEM/2021/B/1235	Procurement of Disposable Masks (120000)	GeM	GeM	GeM	24-May-21	15	13	2	Itemwise L1	AE-136	24-Jun-21	M/s. Kishkindha Group	159900.00	11-Jul-21	4-Jul-21	
EAD-018	Procurement of PPE Kits	Shortlisting+ Website	No	Single Bid	24-May-21	19	18	1	Itemwise L1	AE-137	8-Jul-21	M/s. Paras Dying & Printing Mills	1350000.00	17-Aug-21	18-Jul-21	
GEM/2021/B/1290804	Procurement of N-95 Surgical Masks (Magnum)	GeM	GeM	GeM	21-Jun-21	4	4	0	Itemwise L1	AE-138	8-Jul-21	M/s. JSB Corporation	232300.00	28-Jul-21	18-Jul-21	
EAE-032	Roller Trolley Guide	Shortlisting			21-Jun-21	Three	Three	Nil	Yes	AE-139 44000033 63	8-Jul-21	M/s. Sairaj Engineering Works	76700.00	17-Aug-21	18-Jul-21	

Enquiry No.	Item / Nature of work (discrcription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAD-122	Procurement of Laboratory Reagents 1 item (ARC)	OEM	No	Single	Urgent	1	1	0	Itemwise L1	AE-140	8-Jul-21	M/s. Ark Diagnostic System	36960.00	17-Aug-21	18-Jul-21		
EAD-121	Procurement of Laboratory Reagents 6 item (ARC)	OEM	No	Single	Urgent	1	1	0	Itemwise L1	AE-141	8-Jul-21	M/s. Bombay Ind.Agency	148631.20	17-Aug-21	18-Jul-21		
EAC-209	Proc of 55 types of General stationery Items on ARC	ONLINE		SINGLE	02-03-2020	8	1	1	L1	AE-142	09-07-2021	M/S MITAL STATIONERY & PRINTERS	45932.75	18-Aug-21	19-Jul-21		
EAE-027	Procurement of Laboratory Machine Parts	OEM	No	Single	Urgent	1	1	0	Itemwise L1	AE-143	14-Jul-21	M/s. Ark Diagnostic System	22176.00	23-Aug-21	24-Jul-21		
EAE-040	Procurement of Branded Medicines	E-Mail+Website	No	Single	2-Jul-21	2	2	0	Itemwise L1	AE-144	14-Jul-21	M/s. Doshi Hospicare	14959.28	3-Aug-21	24-Jul-21		
EAE-040	Procurement of Branded Medicines	E-Mail+Website	No	Single	2-Jul-21	2	2	0	Itemwise L1	AE-145	14-Jul-21	M/s. K.Enterprises	18759.16	3-Aug-21	24-Jul-21		
GEM/2021/B/1309	Procurement of Disposable Surgeon Goggles	GEMC-5116877905	GeM	GeM	28-Jun-21	4	4	0	Itemwise L1	AE-146	14-Jul-21	M/s. S.S. Enterprises	10000.00	31-Jul-21	24-Jul-21		
GEM/2021/B/1269	Procurement of X-Ray Films (8"x10")	GEMC-5116877302	GeM	GeM	24-Jun-21	1	1	0	Itemwise L1	AE-147	14-Jul-21	M/s. ABCD Enterprises	14770.00	8-Aug-21	24-Jul-21		
GEM/2021/B/1310	Procurement of Sterimil Disinfectant Solution	GEMC-5116877309	GeM	GeM	28-Jun-21	2	2	0	Itemwise L1	AE-148	14-Jul-21	M/s. My Dear Cosmetics P.L.	12000.00	3-Aug-21	24-Jul-21		
EAE-031	Bearings	Shortlisting			21-Jun-21	Seven	Seven	Nil	Yes	AE-149 4400003374	15-Jul-21	M/s. Spares & Components Co. Pvt. Ltd.	117110.28	22-Aug-21	25-Jul-21		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
EAE - 035	15 TYPES OF ELECTRICAL & HARDWARE ITEMS	ENQ	02-06-2021	SINGLE	23-06-2021	3	M/s. UNIVERSAL ELECTRICAL & ELECTRONIC COMPANY ii) M/s. ORBIT SERVICES iii) M/s. SRI RAM ENGG CORPORATION		M/s. UNIVERSAL ELECTRICAL & ELECTRONIC COMPANY	AE-150	19-07-2021	M/s. ORBIT SERVICES (FOR 2 ITEMS)	4484.00	28-Aug-21	29-Jul-21		
EAE - 035	15 TYPES OF ELECTRICAL & HARDWARE ITEMS	ENQ	02-06-2021	SINGLE	23-06-2021	3	M/s. UNIVERSAL ELECTRICAL & ELECTRONIC COMPANY ii) M/s. ORBIT SERVICES iii) M/s. SRI RAM ENGG CORPORATION		M/s. UNIVERSAL ELECTRICAL & ELECTRONIC COMPANY	AE-151	19-07-2021	M/s. UNIVERSAL ELECTRICAL & ELECTRONIC COMPANY(FOR 13 ITEMS)	165927.26	28-Aug-21	29-Jul-21		
GEM/2021/B/1309479	Procurement of Disposable Medical Gown	GEMC-511687720976536	GeM	GeM	30-Jun-21	4	0	4	Itemwise L1	AE-152	20-Jul-21	M/s. Saraf Gartex Limited	5654.00	6-Aug-21	30-Jul-21		
EAE-025	Godrej make motor starting for Forklift.	OEM based		Single	Immediate	One	One	Nil	Yes	AE-1534400003376	22-Jul-21	M/s. Metal Care Incorporated.	21360.64	22-Aug-21	1-Aug-21		

Enquiry No.	Item / Nature of work (discrscription)	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of Receipt of Tender	Nos. of Tenders Received	Nos. & Names of Parties qualified after Technical Evaluation	Nos. and names of Parties not Qualified after technical evaluation	Whether contract awarded to Lowest tenderer evaluated L1	Contract No.(PO NO) & Date		Name of the Contractor (Supplier)	Value of contract in INR	Scheduled date of Completion of Supplies	Actual date of Start of Work	Actual Date of Completion	Reason for delay if any
Email	'SUPPLY OF INDUCTIVE PROXIMITY SWITCH (DETECTOR)	Nomination Basis		-	-	-	M/s.Electro Care (I) Pvt. Ltd.	nil	-	AE-154	26-07-2021	M/S. ELECTRO CARE (I) PVT. LTD.	111951.32	16-Sep-21	5-Aug-21	-	-
	SUPPLY OF 08 TYPES FILTERS OF "FLEETGUARD" MAKE									AE-155	09-07-2021	M/S. TRIDENT SERVICES PVT. LIMITED	442405.87	18-Aug-21	19-Jul-21	-	-
GEM/2021/B/1332016	Procurement of BP Apparatus (20 Nos.)	GEMC-511687736241975	GeM	GeM	8-Jul-21	6	1	5	Itemwise L1	AE-156	27-Jul-21	M/s. J.B.D.S. Power	18000.00	14-Aug-21	6-Aug-21		
	Proc of Dettol Soap									AE-157	28-Jul-21	M/s Nandlal & Sons	429992.00	15-Aug-21	7-Aug-21		
EAE-042	Pro of HP Make Z8 G4 Workstation	Direct Enquiry	NA	Direct Enquiry	10-Jul-21				L1	AE-158	22-Jul-21	M/s.Maxcom Electronics Pvt. LTd.	1398300.00	5-Dec-21	1-Aug-21		
EAD -099	WHITE BLEACHED COTTON RAGS ON ARC BASIS	E TENDER	01-09-2020	SINGLE	22-09-2020	3	i. M/s. ALTAAS TEXTILES PVT LTD ii. M/s. KOHINOOR TEXTILE WASTE iii. M/s. SONAL TEX		M/s. ALTAAS TEXTILES PVT LTD	AE-159	29-07-2021	M/s. ALTAAS TEXTILES PVT LTD	183750.00	7-Sep-21	8-Aug-21		