

Monthly Report Vigilance of Purchase Orders/ Work Orders

me of Dep./ Section: M&EE Department/worksh

Month: September 2021

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awarddd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completio n	Actual date of Start of work	Reasons for delay (if any)
1	AC/2016/W-01 dtd. 25.11.2016	CMC of Air Conditioner System at Guest House NO 2 in JNPT for 4 Years	CPP Portal	25.11.2016	TWO Cover	05.12.2016	4	1.AC&R Appliances Pvt. Ltd. 2. M/s. Hitech Engineers	1. M/s Raj Aircon Pvt. Ltd 2. M/s Weathercon	yes	JNP/M&EE/WS/AC/2016/254 DATED 15.12.2016	AC&R Appliances Pvt. Ltd.	₹ 8,39,664.00	03-Feb-22	04-Feb-18	--
2	email enquiry	Testing, Examination & Certifying the E.O.T. Cranes and Pressure Vessels as per Factories Rule.	tendering, shortlisted parties	9-Jun-21	single	1-Jul-21	1	M/s. Kumar & Techno - Associates (Panvel)	NA	Yes	JNP/US/WS/WO-TES/2021/939 dtd 11.07.2021	Kumar & Techno - Associates (Panvel)	₹ 19,960.00	08-Aug-23	08-Aug-21	--
3	JNP/M&EE/US/Water Purifier/2018/01 dtd 26.06.2018	Supply, Installation, testing & commissioning of online water purifier at JNPT under buy back scheme along with four years comprehensive Maintenance contract.	CPP Portal	25.06.2018	Two Cover	16.07.2018	4	1. Nirmal Aircon 2. Aqua Cool Co. Pvt. Ltd. 3. BLUE BIRD 4. UWAR Engineers & Sky Tech	BLUE BIRD	YES	JNP/M&EE/US/WS/Water Purifier/2018 dtd 28.09.2018	Aqua Cool Co. Pvt. Ltd.	₹ 35,08,064.00	27-Sep-23	28-Sep-18	--
4	JNP/US/WS AG/IMTE /18/ dtd 10.10.2018	Calibration of IMTE OF Workshop /Autogurage	CPP Portal	11.10.2018	Single	30.10.2018	5	1. M/S sacardande 2. M/S RELTECH, 3. M/S NAGMAN, 4. PRECISION INSTRUMENT	M/S IDEMI	YES	JNP/US/WS/I MTE/WO /2018 dtd 06.12.2018	Reltec Calibration Pvt LTD	₹ 87,384.00	18-Jan-22	19-Jan-2019	--
5	JNP/M and EE/US/WS/2019/E01 dtd 22.02.2019	Supply & installation of Weight Indicator and related software & Biennial Maintenance Contract for one no. of 60T Electronic Weigh Bridge installed at JNPT Workshop.	CPP Portal	22.02.2019	single	16.03.2019	2	1. Weighmans India	2. Talware Calibraters	Yes	1. JNP/US/WS/WB-AMC/19-20/116 2. US/WS/WB-AMC-EXT /20-21/285 dtd 16.12.2020	M/s. Weighmans India	Rs 4,26,924.00 Rs 1,69,212.00	30- Apr-21 30-Apr-22	01-May-19	--
6	JNP/M&EE/US/2019/E-05 dtd 27.05.2019	Item Rate Contract for "Biennial Item Rate Contract for Rewinding & Repair work of Motors in JNPT"	CPP Portal	27.05.2019	single	18.06.2019	3	M/s. Om Sai Electromech Pvt. Ltd. M/s. Maharashtra Elect. Mech. Works Pvt. Ltd. M/s. Nav Bharat Electrical	Nil	Yes	JNP/M&EE /PEM/WS/WO /2021 dtd 24.08.2021	M/s. Om Sai Electromech Pvt. Ltd.	Rate Contract	17-07-2022	18-07-2021	--
7	JNP/M&EE/US/WS/2019/E-10 dtd 21.09.2019	Supply Installation, Testing & Commissioning of 2 nos. Invertor Cassette at Conference Hall at Admn. Building with 2 years CMC	CPP Portal	10.07.2019	single	07.10.2019	2	M/s.AC &R Appliances M/s. Raj Aircon Pvt. Ltd.	Nil	Yes	JNP/M&EE/US/WS/AC/2019/331	M/s.AC &R Appliances	₹ 5,98,651.00	23-Oct-21	24-Oct-19	--

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Reasons for delay (if any)
8	JNP/M&EE/US/WS/2019/E-07 dtd 12.07.2019	Four years comprehensive maint. Cont. of VRF system at CT Shift Office & CT rest room at JNPT	CPP Portal	12.07.2019	Two Cover	03.08.2019	2	M/s.AC &R Appliances	M/s. Raj Aircon Pvt. Ltd.	Yes	JNP/M&EE/US/WS/AC/2019/332	M/s.AC &R Appliances	₹ 12,71,488.00	24-Oct-23	25-Oct-19	--
9	JNP/M&EE/US/WS/2019/E-12 dtd 23.10.2020	Biennial conservancy contract inside the port area of work shop auto garage and main stores	CPP Portal	23.10.2020	TWO Cover	11.11.2020	3	1. Om shiv prakalpgrasth majoor sahakari sanstha Ltd, Karal, 2. M/s. Savarkhar	M/S. Vrigu Infra Pvt. Ltd.	Yes	JNP/US/WS/CONSER/2019-20/375 dtd 02.12.2019	Om shiv prakalpgrasth majoor sahakari sanstha Ltd, Karal	₹ 1,14,61,011.00	01-Dec-21	02-Dec-19	--
10	JNP/M&EE/US/WS/VRF/2019/E-011 dtd 22.10.2019	Supply Installation testing and commissioning of VRF Air Conditioning system along with 4 years comprehensive maintenance contract - Renovation at CT shift office & canteen JNPT.	CPP Portal	22.10.2019	Two Cover	31.12.2019	6	M/s. AC&R Appliances Pvt. Ltd.	5 1. Rajaircon 2. sai HVAC ststem, 3. Thermal engg. 4. ACE Global Aircon, 5. Climate HVAC Engg.	Yes	JNP/M&EE/US/WS/AC/Reno. CT Rest Room/2020/33	M/s. AC & R Appliances Pvt. Ltd.	₹ 1,06,49,436.00	03 months after site clearnce	27-Jan-20	--
11	Nomination Basis	Biennial Comprehensive Maintenance Contract of two nos. of 2 Tr. Invertor Cassette AC at Honorable Chairman's Office at Admin. building.	--	--	--	--	--	M/s. AC&R Appliances Pvt. Ltd.	--	--	JNP/M&EE/US/WS/AC/2020/127	M/s. AC&R Appliances Pvt. Ltd.	₹ 42,480.00	09-Apr-22	10-Apr-20	--
12	OEM	Two years Comprehensive Maintenance Contract of AHU + VRF System at Operation Theater	--	--	--	--	--	M/s. Carrier Airconditioning & Refrigeration Ltd.	NA	NA	JNP/M&EE/US/WS/AC/2020/152	M/s. Carrier Airconditioning & Refrigeration Ltd.	₹ 6,40,574.00	19-Oct-22	20-Oct-20	--
13	OEM	Four years comprehensive maint. Cont. of AHU +VRF entire HVAC system at Training Centre.	--	--	--	--	--	M/s. Carrier Airconditioning & Refrigeration Ltd.	NA	NA	JNP/M&EE/US/WS/AC/2020/179	M/s. Carrier Airconditioning & Refrigeration Ltd.	₹ 26,32,663.00	30-Sep-24	01-Oct-20	--
14	JNP/M&EE/US/WSAC/2020/E-14 dtd 29.05.2020	SITC two nos. of 3.0 Ton precision air conditioners at VTMS System at Sheva Hill with 04 years comprehensive maintenance contract under buyback scheme.	CPP Portal	29.05.2020	TWO Cover	29.06.2020	2	1. M/s. Prasa Infocom & Power Solutions Private Ltd. 2. M/s.AC &R Appliances	NA	YES	JNP/M&EE/US/WS/AC/VTMS/2020/202	M/s. Prasa Infocom & Power Solutions Private Ltd.	₹ 17,63,330.00	23-Aug-24	24-Aug-20	--

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completion	Actual date of Start of work	Reasons for delay (if any)
15	JNP/M&EE/US/WSAC/2020/E-13 dtd 06.01.2020	Design, Supply, Installation, testing & Commissioning of Air Conditioning system at Multipurpose Hall Township JNPT with 04 years Comprehensive Maintenance Contract.	CPP Portal	06.01.2020	TWO Cover	30.01.2020	8	1.Vighneshwar Air Conditioning Pvt. Ltd 2.AC&R Appliances Pvt. Ltd. 3. Comfortzone Air Conditioning	5	Yes	JNP/M&EE/US/WS/AC/MP Hall/2020/206	M/s. Vighneshwar Air Conditioning Pvt. Ltd	₹ 79,94,741.00	24-Nov-25	25-Apr-20	--
16	GEM/2020/B/711076 dtd 16.07.2020	SITC Godrej 1.5 Ton /4500 kca/hr High wall Split AC 5 Star Through GeM	GeM Portal	16.07.2020	Two Cover	31.06.2020	18	5	13	YES	1. GEM/2020/B/711076 2. JNP/M&EE/US/WS/AC/GEM/2021	M/s.Godrej and Boyce Manufacturing Company Limited	Rs 38,59,920 Rs 3,85,992	13-Sep-25	14-Sep-20	--
17	JNP/M&EE/US/EnMS/E-15 dtd 06.01.2020	Documentation, implementation and training of Energy Management System as per ISO 50001:2018 standards.	CPP Portal	12.08.2020	Two Cover	02.09.2020	5	1. M/s. QMS India Limited, 2. Ltd. 4.M/s Quality Growth Services Pvt. Ltd. 5. M/s. Saraf Consultancy Services	1. M/s EKI Energy Services Limited 2. M/s Digital Age Strategies Pvt.	YES	JNP/EnMS/2020/252	M/s. QMS India Limited	₹ 1,65,200.00	10-May-21	11-Nov-20	--
18	JNP/M&EE/US/WSAC/2020/E-17 dtd 04.09.2020	Biennial Item Rate Maintenance Contract of Air Conditioners (Window & Split), Refrigerators and Deep Freezers in JNPT	CPP Portal	04.09.2020	Two Cover	24.09.2020	3	1. M/s. Aqua Cool Co. 2. AC&R Appliances Pvt. Ltd.	1 Raj Aircon	YES	JNP/US/WS/A C&WC/ 2021/09	M/s. Aqua Cool Co. Pvt. Ltd.		20-Jan-23	21-Jan-21	--
19	JNP/M&EE/US/WSAC/2020/E-16 dtd 04.09.2020	Biennial Item Rate Maintenance Contract for Maintenance of Water Coolers in JNPT	CPP Portal	04.09.2020	Two Cover	24.09.2020	3	M/s. Aqua Cool Co. Pvt. Ltd. 2.AC&R Appliances Pvt. Ltd.	1 Raj Aircon	YES	JNP/US/WS/A C&WC/ 2021/10	M/s. Aqua Cool Co. Pvt. Ltd.		20-Jan-23	21-Jan-21	--
20	JNP/M&EE/US/WSAC/2020/E-18 dtd 27.11.2020	SITC of VRF System at Planning and Port Control Room at POC with 02 years comprehensive maintenance contract and buyback of existing old AC system	CPP Portal	27.11.2020	Two Cover	17.12.2020	7	1.Ozone Airconditioning 2 AC&R Appliances Pvt. Ltd.. 3Raj Aircon Pvt. Ltd	1.Prime HVAC 2 Vighneshwar Airconditioning3Global Enviro 4Shree Venkateshwara Tunkey Project Solution	Yes	JNP/M&EE/US/WSAC/2020/E-18	M/s Ozone Airconditioning & Consultancy	19.99 lakhs	21-Jun-24	05-Jun-21	COVID pendamic
21	JNP/M&EE/US/WSAC/2020/E-19 dtd 04.09.2020	SITC of Air conditioners at PMC Administration Building & Hospital Stores Township with 02 years comprehensive maintenance contract and buyback old Air conditioners	CPP Portal	04.12.2020	Two Cover	24.12.2020	8	1.Aqua Cool Co. 2 AC&R Appliances Pvt. Ltd.. 3Raj Aircon Pvt. Ltd	1. Vighneshwar irconditioning 2.IFreez Cool 3Om Sai Electromech 4Airtech HVAC 5Anshutech Airconditioning	Yes	JNP/M&EE/US/WSAC/2020/E-19	M/s A C & R Appliances Pvt. Ltd	11.52 lakhs	05-Dec-24	08-May-21	--

Sr. No	Enquiry/ Tender No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publishing NIT	Type of Bidding (Single/ Two bid Sysytem)	Last date of Receipt of Tender	Nos. of Tender Received	Nos & Name of paties qualified after Tech. evaluation	Nos & Name of paties disqualified after Tech. evaluation	Whether contract awardd to L1	Contract Number (PO/WO) & Date	Name of Contractor/ Supplier	Value of Contract in INR	Schdule date of completio n	Actual date of Start of work	Reasons for delay (if any)
22	spot purchage	SITC of 2T.capacity Hitachi Air conditioners at Chairman banglow	Shorlisted tendering	09-Apr-21	single		3	1.Aqua Cool Co. 2 Global EnviroSolution 3 Aircon India Pvt. Ltd	-	yes	JNP/M&EE/PE M/WSAC/2021 / dtd 29/04/2021	Aqua Cool Co	64000/-	28-Sep-21	28-Sep-21	-